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CONTRACT ID: 648146001 HIGHWAY: Us0084
PROJECT: RMC - A00214402 DISTRICT NAME: LUBBOCK
CONTRACT: 04250503 COUNTY: BAILEY
AWARD AMOUNT: $562,959.36 AREA ENGINEER: Neil Welch, P.E.
PROJECTED AMOUNT: $562,199.36 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT:  $562,199.36
CONTRACTOR: GROUNDCOVER HOLDINGS, LLC
ESTIMATE NUMBER: 0012 LETTING DATE: 04/17/2025
ESTIMATE PAID: Z AWARD DATE: 04/17/2025
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 05/12/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025
% COMPLETE: 45.18 ACCEPTED DATE: 00/00/0000
% TIME USED: 50.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $254,015.27 $228,945.37 $25,069.90

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $254,015.27 $228,945.37 $25,069.90

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $254,015.27 $228,945.37 $25,069.90

CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:

***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 648146001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

10/01/2025
00/00/0000
730
0
730
365
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648146001 ESTIMATE 0012

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00214402 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0070 07307022 000 FULL - WIDTH MOWING
0085 96057006 WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

648146001
ROADWAY
UNIT UNIT
PRICE
AC 30.890
DOL -760.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

910.000
4.000

AMOUNT PAID
THIS ESTIMATE

$28,109.90
-$3,040.00

$25,069.90
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Total Bid QTY Paid
Quantity To Date

18,224.00 8,543.00
1.00 13.00




CONTRACT ID

648146001

CONTRACT LINE ITEMS

ESTIMATE 0012

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00214402 CONTROL 648146001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA
0070 07307022 000 FULL - WIDTH MOWING AC
0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL
PROJECT RMC - A00214402 CONTROL 648146001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 05057003 000 TMA (MOBILE OPERATION) DAY
0090 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0095 96027002 PAYMENT ADJUSTMENT-NEG DOL

UNIT
PRICE

1.000
30.890
-760.000

UNIT
PRICE

1.000
1.000
-1.000

BID
QUANTITY

4.000
18,224.000
1.000

BID
QUANTITY

16.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 2.00
0.000 8,543.00
0.000 13.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

2.00
263,893.27
-9,880.00

$254,015.27

AMOUNT
(%)

0.00
0.00
0.00

0.00

$254,015.27



CONTRACT ID

648146001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
07307022
96057006

SP
NBR

000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
FULL - WIDTH MOWING
WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC
DOL

UNIT BID
PRICE QUANTITY
1.000 4.00
30.890 18,224.00
-760.000 1.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

2.000
8,543.000
13.000

AMOUNT
$)
2.00

263,893.27
-9,880.00

$254,015.27
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