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PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: BI0010G
DISTRICT NAME: ODESSA
COUNTY: PECOS

AREA ENGINEER: Nestor Mendoza Jr., P.E.

AREA NUMBER: 051

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

A ot gt o trangertatios
SiteManager
i

CONTRACT ID: 648148001

PROJECT: MMC - A00214408

CONTRACT: 04250601

AWARD AMOUNT: $42,000.00

PROJECTED AMOUNT: $42,000.00

ADJ. PROJECTED AMOUNT:  $88,500.00

CONTRACTOR: TOUCHSTONE RESOURCES, LLC

ESTIMATE NUMBER: 0013

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 06/01/2026 to 06/25/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 99.72

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $41,043.90
PARTICIPATING $0.00
NON-PARTICIPATING $41,043.90
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $41,043.90

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$41,043.90 $0.00
$0.00 $0.00
$41,043.90 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$41,043.90 $0.00

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/08/26

04/08/2025
04/09/2025
04/22/2025
07/09/2025
06/25/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648148001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0013

07/09/2025
07/01/2025

120

240

360

359
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026 1

_. A A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
25 24

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 648148001 ESTIMATE 0013 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

648148001

CONTRACT LINE ITEMS

ESTIMATE 0013

PROJECT MMC - A00214408 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0065 80107041 000 FL BS(TY A GR 3)(DEL)(ST2)
0085 80147804 SAND (DEL)(SITE 5)

Site 5 Sanderson Maintenance
PROJECT MMC - A00214408 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 80107040 000 FL BS(TY A GR 3)(DEL)(ST1)
0070 80107042 000 FL BS(TY A GR 3)(DEL)(ST3)
0075 80107043 000 FL BS(TY A GR 3)(DEL)(ST4)
0080 80107044 000 FL BS(TY A GR 3)(DEL)(ST5)
0090 96027010 000 DEMURRAGE
0095 96057009 000 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

648148001
ROADWAY

UNIT

cYy
TON

648148001
ROADWAY

UNIT

CcYy
CcYy
cYy
cYy
DOL
DOL

UNIT
PRICE

60.000
50.000

UNIT
PRICE

60.000
60.000
60.000
60.000

1.000
-1.000

BID
QUANTITY

100.000
0.000

BID
QUANTITY

250.000
100.000
100.000
150.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
400.000 371.94
450.000 374.55
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

22,316.40
18,727.50

$41,043.90

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00

0.00

$41,043.90



CONTRACT ID

648148001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80107041
80147804

SP
NBR

000

DESCRIPTION

FL BS(TY A GR 3)(DEL)(ST2)
SAND (DEL)(SITE 5)
Site 5 Sanderson Maintenance

0013

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

cY
TON

UNIT BID
PRICE QUANTITY
60.000 100.00
50.000 0.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

371.940
374.550

AMOUNT
$)

22,316.40
18,727.50

$41,043.90

Page 5 of 5



