
 137,647.00

648149001CONTRACT ID:

PROJECT: MMC - A00214409

CONTRACT:

04250602

PROJECTED AMOUNT: $30,000.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TOUCHSTONE RESOURCES, LLC

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/09/2025AWARD DATE:

ESTIMATE PERIOD:

0013

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/22/2025

04/08/2025

ESTIMATE PAID:

 359
 240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/03/2025

$167,647.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $30,000.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/30/2026

00/00/0000

 100.00

$0.00 $182,068.95 $182,068.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $182,068.95 $182,068.95 

$0.00 $0.00 $0.00 

$0.00 $182,068.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $182,068.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 359

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/03/2025

06/01/2025

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 29

WORK ACCEPTED 1

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 AWAITING FINAL DOCUMENTATION

06/07/2026  1 AWAITING FINAL DOCUMENTATION

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 AWAITING FINAL DOCUMENTATION

06/14/2026  1 AWAITING FINAL DOCUMENTATION

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 AWAITING FINAL DOCUMENTATION

06/21/2026  1 AWAITING FINAL DOCUMENTATION

06/22/2026  1 AWAITING FINAL DOCUMENTATION

06/23/2026  1 AWAITING FINAL DOCUMENTATION

06/24/2026  1 AWAITING FINAL DOCUMENTATION

06/25/2026  1 AWAITING FINAL DOCUMENTATION

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 AWAITING FINAL DOCUMENTATION

06/28/2026  1 AWAITING FINAL DOCUMENTATION

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648149001PROJECT CONTROLMMC - A00214409

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80107040 000 FL BS(TY A GR 3)(DEL)(ST1) CY  50.000  100.000  409.690  509.69  25,484.50

0070 80107042 000 FL BS(TY A GR 3)(DEL)(ST3) CY  50.000  250.000  448.250  698.25  34,912.50

0075 80107043 000 FL BS(TY A GR 3)(DEL)(ST4) CY  50.000  150.000  450.000  505.83  25,291.45

0100 80097001 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON  350.000  0.000  160.000  214.58  75,103.00

Deliver to FM26 FDR Project Limits

0105 80107044 FL BS(TY A GR 3)(DEL)(ST5) CY  50.000  0.000  425.000  425.55  21,277.50

Andrews County Assistance

Category Subtotal $182,068.95

648149001MMC - A00214409PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80107041 000 FL BS(TY A GR 3)(DEL)(ST2) CY  50.000  100.000 -100.000  0.000  0.00

0085 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0090 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $182,068.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80097001 TON  350.000HYDRAULIC CEMENT(TY I)(DEL)(ST 1)  214.580  75,103.00 0.00

Deliver to FM26 FDR Project Limits

80107040 000 CY  50.000FL BS(TY A GR 3)(DEL)(ST1)  509.690  25,484.50 100.00

80107042 000 CY  50.000FL BS(TY A GR 3)(DEL)(ST3)  698.250  34,912.50 250.00

80107043 000 CY  50.000FL BS(TY A GR 3)(DEL)(ST4)  505.829  25,291.45 150.00

80107044 CY  50.000FL BS(TY A GR 3)(DEL)(ST5)  425.550  21,277.50 0.00

Andrews County Assistance

$182,068.95TOTAL ITEM EARNINGS TO DATE


