
 155,375.00

648150001CONTRACT ID:

PROJECT: MMC - A00214410

CONTRACT:

04250603

PROJECTED AMOUNT: $30,250.00

CONTRACTOR:

HIGHWAY: SL0338

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

TOUCHSTONE RESOURCES, LLC

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/09/2025AWARD DATE:

ESTIMATE PERIOD:

0013

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/22/2025

04/08/2025

ESTIMATE PAID:

 360
 240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/16/2025

$185,625.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $30,250.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/25/2026

00/00/0000

 100.00

$0.00 $95,233.05 $95,233.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $95,233.05 $95,233.05 

$0.00 $0.00 $0.00 

$0.00 $95,233.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $95,233.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 360

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/16/2025

07/01/2025

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648150001PROJECT CONTROLMMC - A00214410

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80107040 000 FL BS(TY A GR 3)(DEL)(ST1) CY  55.000  200.000  450.000  415.62  22,859.10

0065 80107041 000 FL BS(TY A GR 3)(DEL)(ST2) CY  55.000  100.000  375.000  357.77  19,677.35

0080 80057002 CONCRETE SAND(DELIVERY)(SITE 1) CY  55.000  0.000  1,000.000  246.34  13,548.70

Crane Maintenance yard, 996 US Hwy 385 N, Crane, 79731

0081 80057003 CONCRETE SAND(DELIVERY)(SITE 2) CY  55.000  0.000  1,000.000  711.78  39,147.90

 Southwest portion of the intersection of FM 1053 and SH 329

Category Subtotal $95,233.05

648150001MMC - A00214410PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80107042 000 FL BS(TY A GR 3)(DEL)(ST3) CY  55.000  150.000  0.000  0.000  0.00

0075 80107043 000 FL BS(TY A GR 3)(DEL)(ST4) CY  55.000  100.000  0.000  0.000  0.00

0085 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0090 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $95,233.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80057002 CY  55.000CONCRETE SAND(DELIVERY)(SITE 1)  246.340  13,548.70 0.00

Crane Maintenance yard, 996 US Hwy 385 N, Crane, 79731

80057003 CY  55.000CONCRETE SAND(DELIVERY)(SITE 2)  711.780  39,147.90 0.00

 Southwest portion of the intersection of FM 1053 and SH 329

80107040 000 CY  55.000FL BS(TY A GR 3)(DEL)(ST1)  415.620  22,859.10 200.00

80107041 000 CY  55.000FL BS(TY A GR 3)(DEL)(ST2)  357.770  19,677.35 100.00

$95,233.05TOTAL ITEM EARNINGS TO DATE


