
 890,832.25

648151001CONTRACT ID:

PROJECT: RMC - A00214411

CONTRACT:

04250604

PROJECTED AMOUNT: $462,532.50

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

VIZCAINO, L.P.

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/09/2025AWARD DATE:

ESTIMATE PERIOD:

0012

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/24/2025

04/08/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/13/2025

$1,353,364.75

CONTRACT:

05/01/2026

AWARD AMOUNT: $462,532.50

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/31/2026

00/00/0000

 100.00

$0.00 $1,428,295.80 $1,428,295.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,428,295.80 $1,428,295.80 

$0.00 $0.00 $0.00 

$0.00 $1,428,295.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,428,295.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/13/2025

06/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  30  1

WORK COMPL &  ACCE 1

05/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1

05/09/2026  1

05/10/2026  1

05/11/2026  1

05/12/2026  1

05/13/2026  1

05/14/2026  1

05/15/2026  1

05/16/2026  1

05/17/2026  1

05/18/2026  1

05/19/2026  1

05/20/2026  1

05/21/2026  1

05/22/2026  1

05/23/2026  1

05/24/2026  1

05/25/2026  1

05/26/2026  1

05/27/2026  1

05/28/2026  1

05/29/2026  1

05/30/2026  1

05/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648151001PROJECT CONTROLRMC - A00214411

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  5,000.000  2.000  1.000  4.00  20,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  25.000  0.000  28.00  28.00

0070 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  3.000  250.000  0.000  19,982.00  59,946.00

0080 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.300  10,000.000  0.000  55,191.00  16,557.30

0095 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.050  75,000.000  0.000  89,382.00  4,469.10

0100 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.950  75,000.000  835,796.000  910,796.00  865,256.20

0115 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.050  75,000.000  0.000  139,503.00  6,975.15

0120 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.850  100,000.000  431,553.000  531,553.00  451,820.05

0125 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  14.000  0.000  144.000  166.00  2,324.00

Added by CO # 1

0130 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  280.000  0.000  2.000  2.00  560.00

Added by CO # 1

0135 06777009 ELIM EXT PM & MRKS (ARROW) EA  80.000  0.000  2.000  2.00  160.00

Added by CO # 1

0140 06777015 ELIM EXT PM & MRKS (WORD) EA  100.000  0.000  2.000  2.00  200.00

Added by CO # 1

Category Subtotal $1,428,295.80

648151001RMC - A00214411PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.030  250.000  0.000  0.000  0.00

0085 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.030  150,000.000  0.000  0.000  0.00

0090 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  0.390  525,000.000 -525,000.000  0.000  0.00

0105 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  0.030  75,000.000  0.000  0.000  0.00

0110 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.420  175,000.000 -175,000.000  0.000  0.00

0145 06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA  20.000  0.000  16.000  0.000  0.00

Added by CO # 1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,428,295.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  5,000.000MOBILIZATION (CALLOUT)  4.000  20,000.00 2.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  28.000  28.00 25.00

06667009 000 LF  3.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  19,982.000  59,946.00 250.00

06667024 000 LF  0.300REFL PAV MRK TY I (W)8"(SLD)(100MIL)  55,191.000  16,557.30 10,000.00

06667036 LF  14.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  166.000  2,324.00 0.00

06667408 000 LF  0.050REFL PAV MRK TY I (W)6"(BRK)(100MIL)  89,382.000  4,469.10 75,000.00

06667411 000 LF  0.950REFL PAV MRK TY I (W)6"(SLD)(100MIL)  910,796.000  865,256.20 75,000.00

06667420 000 LF  0.050REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  139,503.000  6,975.15 75,000.00

06667423 000 LF  0.850REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  531,553.000  451,820.05 100,000.00

06687093 EA  280.000PREFAB PM TY C (W)(DBL ARROW)  2.000  560.00 0.00

06777009 EA  80.000ELIM EXT PM & MRKS (ARROW)  2.000  160.00 0.00

06777015 EA  100.000ELIM EXT PM & MRKS (WORD)  2.000  200.00 0.00

$1,428,295.80TOTAL ITEM EARNINGS TO DATE


