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CONTRACT ID: 648152001 HIGHWAY: 1H0020
PROJECT: RMC - A00214412 DISTRICT NAME: ODESSA
CONTRACT: 04250605 COUNTY: REEVES
AWARD AMOUNT: $72,640.00 AREA ENGINEER: Nestor Mendoza Jr., P.E.
PROJECTED AMOUNT: $72,640.00 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT:  $72,640.00
CONTRACTOR: C&C SOSA COMPANY, LLC
ESTIMATE NUMBER: 0015 LETTING DATE: 04/08/2025
ESTIMATE PAID: z AWARD DATE: 04/08/2025
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 04/23/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/02/2025
% COMPLETE: 57.60 ACCEPTED DATE: 00/00/0000
% TIME USED: 62.60 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $41,840.00 $38,960.00 $2,880.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $41,840.00 $38,960.00 $2,880.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $41,840.00 $38,960.00 $2,880.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648152001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

06/02/2025
00/00/0000
730
0
730
457
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID

648152001 ESTIMATE 0015

WORK PERFORMED THIS PERIOD

LINE
NBR

0060

PROJECT RMC - A00214412 CONTROL
CATEGORY 001 DESCRIPTION
ITEM SP DESCRIPTION
CODE NBR
07457001 000 JANITORIAL MAINT - PICNIC AREA-SITE (1)

CONTRACTOR'S ESTIMATE PACKAGE

648152001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
cYc 320.000 9.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$2,880.00

$2,880.00
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Total Bid QTY Paid
Quantity To Date
208.00 129.00




CONTRACT ID 648152001 ESTIMATE 0015 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5

CONTRACT LINE ITEMS

PROJECT RMC - A00214412 CONTROL 648152001

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
0060 07457001 000 JANITORIAL MAINT - PICNIC AREA-SITE (1) Ccyc 320.000 208.000 0.000 129.00 41,280.00
0065 07457017 000 GROUNDS MAINT (MOWING / TRIMMING) Ccyc 80.000 6.000 0.000 7.00 560.00
Category Subtotal $41,840.00

PROJECT RMC - A00214412 CONTROL 648152001

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM P N —— NIT UNIT BID NET CO QTY PAID AMOUNT
S sc ° u PRICE QUANTITY QUANTITY TO DATE ($)

NBR CODE NBR SUPP DESCRIPTION

0070 07517020 000 LITTER PICKUP (SITE 1) cyc 50.000 112.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $41,840.00



CONTRACT ID 648152001 ESTIMATE 0015

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

07457001 000 JANITORIAL MAINT - PICNIC AREA-SITE (1)
07457017 000 GROUNDS MAINT (MOWING / TRIMMING)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY

Ccyc 320.000 208.00
Ccyc 80.000 6.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

129.000
7.000

AMOUNT
$)

41,280.00
560.00

$41,840.00
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