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648155001CONTRACT ID:

PROJECT: RMC - A00214421

CONTRACT:

10254009

PROJECTED AMOUNT: $1,868,073.13

CONTRACTOR:

HIGHWAY: FM1540

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

RONALD R. WAGNER & CO., LP

Nicholas K. Novosad, P.E.

JIM WELLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0006

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/08/2025

ESTIMATE PAID:

 9

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/27/2025

$1,868,074.13

CONTRACT:

06/01/2026

AWARD AMOUNT: $1,868,073.13

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 45.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.70

$25,480.00 $1,743,664.66 $1,769,144.66 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$25,480.00 $1,743,664.66 $1,769,144.66 

$0.00 $0.00 $0.00 

$25,480.00 $1,769,144.66 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,743,664.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 9

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/27/2025

00/00/0000

 20

 0

 20

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  1  29

OTHER - SEE RMRKS 29

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214421 648155001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 06727002 REFL PAV MRKR TY I-C000 EA  10.000 $860.00 86.000  86.00 12.00

0165 06727004 REFL PAV MRKR TY II-A-A000 EA  5.000 $24,620.00 4,924.000  4,924.00 4,580.00

$25,480.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648155001PROJECT CONTROLRMC - A00214421

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167007 000 ASPH (AC-20-5TR) GAL  3.282  115,536.000  0.000  134,500.00  441,429.00

0065 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  3.102  99,554.000  0.000  114,650.00  355,644.30

0070 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  82.820  6,466.000  0.000  6,730.00  557,378.60

0075 05007001 000 MOBILIZATION LS  236,063.770  1.000  0.000  0.90  212,457.39

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  2.000  0.000  2.00  0.02

0110 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  12.000  0.000  12.00  0.12

0115 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  5,556.000  0.000  5,553.00  55.53

0120 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  240.000  0.000  172.00  172.00

0125 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  444,420.000  0.000  99,657.00  49,828.50

0130 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  37,164.000  0.000  33,780.00  16,890.00

0135 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  222,989.000  0.000  203,899.00  101,949.50

0160 06727002 000 REFL PAV MRKR TY I-C EA  10.000  12.000  0.000  86.00  860.00

0165 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  4,580.000  0.000  4,924.00  24,620.00

0170 06777001 000 ELIM EXT PM & MRKS (4") LF  0.180  91,981.000  0.000  43,665.00  7,859.70

Category Subtotal $1,769,144.66

648155001RMC - A00214421PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  40.000  0.000  0.000  0.00

0090 05057001 000 TMA (STATIONARY) DAY  0.010  20.000  0.000  0.000  0.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  20.000  0.000  0.000  0.00

0100 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.000  112.000  0.000  0.000  0.00

0105 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  112.000  0.000  0.000  0.00

0140 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  10.000  480.000  0.000  0.000  0.00

0145 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  13.000  320.000  0.000  0.000  0.00

0150 06687108 000 PREFAB PM TY C (W)(RR XING) EA  650.000  2.000  0.000  0.000  0.00

0155 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  5.000  0.000  0.000  0.00

0175 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  10.000  480.000  0.000  0.000  0.00

0200 96017001 MATERIAL ON HAND DOL  1.000  0.000  1.000  0.000  0.00

Added by CO#1: Material on Hand

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,769,144.66
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167007 000 GAL  3.280ASPH (AC-20-5TR)  134,500.000  441,429.00 115,536.00

03167074 000 GAL  3.100ASPH (AC-15P OR AC-20-5TR)  114,650.000  355,644.30 99,554.00

03167209 000 CY  82.820AGGR (TY-PB, GR-3 OR 3S)(SAC-B)  6,730.000  557,378.60 6,466.00

05007001 000 LS  236,063.770MOBILIZATION  0.900  212,457.39 1.00

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  0.02 2.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  12.000  0.12 12.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  5,553.000  55.53 5,556.00

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  172.000  172.00 240.00

06667411 000 LF  0.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  99,657.000  49,828.50 444,420.00

06667420 000 LF  0.500REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  33,780.000  16,890.00 37,164.00

06667423 000 LF  0.500REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  203,899.000  101,949.50 222,989.00

06727002 000 EA  10.000REFL PAV MRKR TY I-C  86.000  860.00 12.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  4,924.000  24,620.00 4,580.00

06777001 000 LF  0.180ELIM EXT PM & MRKS (4")  43,665.000  7,859.70 91,981.00

$1,769,144.66TOTAL ITEM EARNINGS TO DATE


