
 26,252.07

648156001CONTRACT ID:

PROJECT: RMC - A00214427

CONTRACT:

07251610

PROJECTED AMOUNT: $312,800.09

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

FYL ENTERPRISES, LLC

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

07/15/2025AWARD DATE:

ESTIMATE PERIOD:

0003

02/04/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/15/2025

ESTIMATE PAID:

 8

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/01/2025

$339,052.16

CONTRACT:

01/01/2026

AWARD AMOUNT: $312,800.09

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 18.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/30/2026

00/00/0000

 100.00

$300.00 $335,552.08 $335,852.08 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$300.00 $335,552.08 $335,852.08 

$0.00 $0.00 $0.00 

$300.00 $335,852.08 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $335,552.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 8

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 43

 0

 43

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 32  2  30

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 20

WORK ACCEPTED 1

11/10/2025  1

11/11/2025  1

01/01/2026  1

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 TIME SUSPENDED

01/06/2026  1 TIME SUSPENDED

01/07/2026  1 TIME SUSPENDED

01/08/2026  1 TIME SUSPENDED

01/09/2026  1 TIME SUSPENDED

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 TIME SUSPENDED

01/13/2026  1 TIME SUSPENDED

01/14/2026  1 TIME SUSPENDED

01/15/2026  1 TIME SUSPENDED

01/16/2026  1 TIME SUSPENDED

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1 TIME SUSPENDED

01/20/2026  1 TIME SUSPENDED

01/21/2026  1 TIME SUSPENDED

01/22/2026  1 TIME SUSPENDED

01/23/2026  1 TIME SUSPENDED

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1 TIME SUSPENDED

01/27/2026  1 TIME SUSPENDED

01/28/2026  1 TIME SUSPENDED

01/29/2026  1 TIME SUSPENDED

01/30/2026  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD

RMC - A00214427 648156001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  10,000.000 $300.00 0.030  1.00 1.00

$300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648156001PROJECT CONTROLRMC - A00214427

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  1.00  10,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.001  2.400  0.000  1.00  0.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  0.001  86.000  0.000  11.00  0.01

0075 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  800.000  378.500  0.000  374.50  299,600.00

0080 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  14,226.000  0.000  1.000  1.00  14,226.00

C.O. 001 Item Early Conpletion Insentive

0085 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  12,026.070  0.000  1.000  1.00  12,026.07

C.O. 001 Item Off Duty Police Officers

Category Subtotal $335,852.08

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $335,852.08
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  10,000.000MOBILIZATION  1.000  10,000.00 1.00

05027001 000 MO  0.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  0.00 2.40

05057003 000 DAY  0.000TMA (MOBILE OPERATION)  11.000  0.01 86.00

07127001 000 LMI  800.000JT / CRCK SEAL (RUBBER - ASPHALT)  374.500  299,600.00 378.50

96087001 DOL  14,226.000UNIQUE CHANGE ORDER ITEM 1  1.000  14,226.00 0.00

96087002 DOL  12,026.070UNIQUE CHANGE ORDER ITEM 2  1.000  12,026.07 0.00

$335,852.08TOTAL ITEM EARNINGS TO DATE


