
 6,323.23

648157001CONTRACT ID:

PROJECT: RMC - A00214428

CONTRACT:

08251604

PROJECTED AMOUNT: $168,350.00

CONTRACTOR:

HIGHWAY: FM0665

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

CRACKSEAL OF TEXAS, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

08/19/2025AWARD DATE:

ESTIMATE PERIOD:

0005

04/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/29/2025

08/19/2025

ESTIMATE PAID:

 6

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/18/2025

$174,673.23

CONTRACT:

04/01/2026

AWARD AMOUNT: $168,350.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 35.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/28/2026

00/00/0000

 100.00

$0.00 $169,173.23 $169,173.23 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $169,173.23 $169,173.23 

$0.00 $0.00 $0.00 

$0.00 $169,173.23 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $169,173.23 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 6

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/18/2025

00/00/0000

 17

 0

 17

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAIT FINAL ACCEPT 19

SATURDAY 4

SUNDAY 4

WORK COMPL &  ACCE 1

04/01/2026  1 AWAIT FINAL ACCEPT

04/02/2026  1 AWAIT FINAL ACCEPT

04/03/2026  1 AWAIT FINAL ACCEPT

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 AWAIT FINAL ACCEPT

04/07/2026  1 AWAIT FINAL ACCEPT

04/08/2026  1 AWAIT FINAL ACCEPT

04/09/2026  1 AWAIT FINAL ACCEPT

04/10/2026  1 AWAIT FINAL ACCEPT

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAIT FINAL ACCEPT

04/14/2026  1 AWAIT FINAL ACCEPT

04/15/2026  1 AWAIT FINAL ACCEPT

04/16/2026  1 AWAIT FINAL ACCEPT

04/17/2026  1 AWAIT FINAL ACCEPT

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1 AWAIT FINAL ACCEPT

04/21/2026  1 AWAIT FINAL ACCEPT

04/22/2026  1 AWAIT FINAL ACCEPT

04/23/2026  1 AWAIT FINAL ACCEPT

04/24/2026  1 AWAIT FINAL ACCEPT

04/25/2026  1 SATURDAY

04/26/2026  1 SUNDAY

04/27/2026  1 AWAIT FINAL ACCEPT

04/28/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648157001PROJECT CONTROLRMC - A00214428

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  1.00  25,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.001  1.000  0.000  1.00  0.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  17.000  0.000  6.00  600.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  34.000  0.000  12.00  2,400.00

0080 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  930.000  145.000  0.000  145.00  134,850.00

0085 96067001 LAW ENFORCEMENT PERSONNEL DOL  6,323.230  0.000  1.000  1.00  6,323.23

Item added to compensate law enforcement for night work TCP

Category Subtotal $169,173.23

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $169,173.23
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  25,000.000MOBILIZATION  1.000  25,000.00 1.00

05027001 000 MO  0.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  0.00 1.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  600.00 17.00

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  12.000  2,400.00 34.00

07127001 000 LMI  930.000JT / CRCK SEAL (RUBBER - ASPHALT)  145.000  134,850.00 145.00

96067001 DOL  6,323.230LAW ENFORCEMENT PERSONNEL  1.000  6,323.23 0.00

Item added to compensate law enforcement for night work TCP

$169,173.23TOTAL ITEM EARNINGS TO DATE


