
 420,000.00

648160001CONTRACT ID:

PROJECT: RMC - A00214432

CONTRACT:

07254019

PROJECTED AMOUNT: $8,596,700.00

CONTRACTOR:

HIGHWAY: SH0361

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

PALACIOS SHIPYARD, INC.

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/02/2025

07/01/2025

ESTIMATE PAID:

 302

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/02/2025

$9,016,700.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $8,596,700.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 54.92

$0.00 $4,952,215.00 $4,952,215.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $4,952,215.00 $4,952,215.00 

$0.00 $0.00 $0.00 

$0.00 $4,952,215.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,952,215.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 302

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648160001PROJECT CONTROLRMC - A00214432

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70557001 000 DRY DOCKING EA  150,000.000  4.000  0.000  2.00  300,000.00

0065 70557002 000 UTILITY HOOK UP EA  12,500.000  4.000  0.000  2.00  25,000.00

0070 70557003 000 GAS FREE CERTIFICATE EA  4,500.000  4.000  0.000  2.00  9,000.00

0075 70557004 000 GANT CHART EA  500.000  4.000  0.000  2.00  1,000.00

0080 70557005 000 OPEN RUDDER AND STEERING COMPARTMENTS EA  500.000  12.000  0.000  4.00  2,000.00

0085 70557006 000 OPEN BALLAST TANKS EA  5,000.000  12.000  0.000  8.00  40,000.00

0090 70557007 000 OPEN MOTOR ROOM ESCAPE HATCH EA  5,000.000  6.000  0.000  4.00  20,000.00

0100 70557009 000 OPEN FUEL AND CLEAN TANKS EA  9,500.000  6.000  0.000  4.00  38,000.00

0105 70557010 000 OPEN AND CLEAN OILY WATER TANK EA  9,500.000  3.000  0.000  2.00  19,000.00

0110 70557011 000 OPEN AND CLEAN WASTE OIL TANK EA  9,500.000  3.000  0.000  2.00  19,000.00

0115 70557012 000 OPEN AIR RECEIVERS EA  4,000.000  6.000  0.000  4.00  16,000.00

0120 70557013 000 INS / REP / REPL DISCHRG / CHECK VLVS EA  12,500.000  3.000  0.000  2.00  25,000.00

0125 70557014 000 HYDRAULIC STEERING SYSTEM EA  7,500.000  3.000  0.000  3.00  22,500.00

0130 70557015 000 HYDRAULIC BARRIER GATE SYSTEM EA  7,500.000  3.000  0.000  2.00  15,000.00

0135 70557016 000 TEST CO2 SYSTEM AND FIRE ALARM SYSTEM EA  15,000.000  3.000  0.000  2.00  30,000.00

0140 70557017 000 CLEAN RUDDER COMPARTMENT EA  20,000.000  6.000  0.000  4.00  80,000.00

0145 70557018 000 CLEAN BALLAST TANK EA  15,000.000  12.000  0.000  8.00  120,000.00

0150 70557019 000 MOTOR ROOM EA  25,000.000  6.000  0.000  4.00  100,000.00

0155 70557020 000 CLEAN ENGINE ROOM ABOVE DECK PLATES EA  35,000.000  3.000  0.000  2.00  70,000.00

0160 70557021 000 CLEAN ENGINE ROOM BELOW DECK PLATES EA  35,000.000  3.000  0.000  2.00  70,000.00

0170 70557023 000 CLEAN MOTOR & DRIVE CABINETS & FILTERS EA  65,000.000  3.000  0.000  2.00  130,000.00

0175 70557024 000 REM / REPL RUB RAIL LF  500.000  400.000  0.000  180.00  90,000.00

0180 70557025 000 REMOVAL OF SUCTION STRAINERS EA  7,500.000  3.000  0.000  2.00  15,000.00

0185 70557026 000 REMOVE KEEL COOLER EA  65,000.000  3.000  0.000  2.00  130,000.00

0190 70557027 000 REM/CLEAN/REINSTALL SEA VALVES EA  8,500.000  3.000  0.000  2.00  17,000.00

0195 70557028 000 REM/REINSTALL UNDERH2O SEA CHEST STRAIN EA  6,500.000  3.000  0.000  2.00  13,000.00

0200 70557029 000 REM/REINSTALL ANODES EA  350.000  300.000  0.000  198.00  69,300.00

0220 70557033 000 REM/REINSTALL TAIL SHAFT EA  110,000.000  6.000  0.000  4.00  440,000.00

0225 70557034 000 REM/REINSTALL AFT/FORWARD LINE SHAFT EA  7,500.000  4.000  0.000  4.00  30,000.00

0265 70557042 000 REMOVE LOWER RUDDER EA  55,000.000  6.000  0.000  4.00  220,000.00

0270 70557043 000 REMOVE UPPER RUDDER EA  7,500.000  6.000  0.000  4.00  30,000.00

0275 70557044 000 REPLACE ALL BATTERIES ON BOAT EA  15,000.000  3.000  0.000  2.00  30,000.00

0280 70557045 000 REM / REPL ENGINE EA  225,000.000  3.000  0.000  1.82  409,275.00

0285 70557046 000 REM / REPL GENERATORS EA  70,000.000  3.000  6.000  5.00  350,000.00

0290 70557047 000 REM / REPL MARINE GEAR EA  65,000.000  6.000  0.000  5.00  325,000.00

0300 70557049 000 REM / REPL LIGHTS EA  1,500.000  10.000  0.000  1.00  1,500.00

0315 70557052 000 REM/REPL FIRE / BILGE PUMP MOTOR & SKID EA  20,000.000  3.000  0.000  1.00  20,000.00

0325 70557054 000 REPL PILOT HOUSE AIR-CONDITIONER EA  12,500.000  3.000  0.000  1.00  12,500.00

0330 70557055 000 OIL AND FILTER CHANGE EA  8,500.000  3.000  0.000  2.00  17,000.00

0350 70557059 000 INSTL/REM/REPL 1 1/2" PIPING LF  150.000  20.000  0.000  55.00  8,250.00

0360 70557061 000 INSTL/REM/REPL 2 1/2" PIPING LF  200.000  20.000  0.000  2.00  400.00

0385 70557066 000 INSTL/REM/REPL 1 1/2" STEEL PIPING LF  150.000  15.000  0.000  40.00  6,000.00

0415 70557072 000 INSTL/REM/REPL SS 1" PIPING LF  150.000  15.000  0.000  8.00  1,200.00

0445 70557078 000 INSTL/REM/REPL 1/2" TUBING LF  85.000  150.000  0.000  15.00  1,275.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 70557081 000 REM / REPL 1/2" VALVES EA  240.000  30.000  0.000  16.00  3,840.00

0470 70557083 000 REM / REPL 1" VALVES EA  250.000  20.000  0.000  3.00  750.00

0475 70557084 000 REM / REPL 1 1/2" VALVES EA  350.000  20.000  0.000  5.00  1,750.00

0480 70557085 000 REM / REPL 2" VALVES EA  500.000  20.000  0.000  1.00  500.00

0485 70557086 000 REM / REPL 2 1/2" VALVES EA  500.000  20.000  0.000  5.00  2,500.00

0505 70557090 000 REM / REPL 2 1/2" DUCTILE IRON VALVES EA  700.000  7.000  0.000  4.00  2,800.00

0540 70557097 000 REPLACE COOPER BEARING EA  12,000.000  6.000  0.000  4.00  48,000.00

0545 70557098 000 REM/REINSTALL PROPELLER EA  15,000.000  6.000  0.000  4.00  60,000.00

0550 70557099 000 DYE TEST PROP EA  4,000.000  6.000  0.000  4.00  16,000.00

0555 70557100 000 BALANCE PROP EA  4,000.000  6.000  0.000  4.00  16,000.00

0560 70557101 000 RE-PITCH PROP EA  4,000.000  6.000  0.000  4.00  16,000.00

0565 70557102 000 REPAIR PROP-WELDING OF CRACKS EA  4,000.000  6.000  0.000  4.00  16,000.00

0580 70557105 000 PREP/PAINT HULL WATER LINE DOWN SYS C EA  40,000.000  2.000  0.000  2.00  80,000.00

0590 70557107 000 PREP/PAINT HULL WATER LINE UP SYS B EA  50,000.000  2.000  0.000  2.00  100,000.00

0600 70557109 000 PREP/PAINT SYS B BULWARKS EA  125,000.000  2.000  0.000  2.00  250,000.00

0610 70557111 000 PREP/PAINT SYS B STEERING COMPARTMENTS EA  8,500.000  2.000  0.000  3.00  25,500.00

0620 70557113 000 PREP/PAINT SYS B BALLAST TANK EA  6,000.000  2.000  0.000  8.00  48,000.00

0625 70557114 000 BLAST AND PAINT BARRICADE EA  30,000.000  6.000  0.000  4.00  120,000.00

0635 70557116 000 PREP/PAINT EXTERIOR OF PILOTHOUSE SYS B EA  40,000.000  2.000  0.000  2.00  80,000.00

0650 70557119 000 PREP/PAINT INTERIOR DECK LOCKERS SYS C EA  1,500.000  2.000  0.000  0.50  750.00

0655 70557120 000 PREP /PAINT MAIN CAR DECK SYS C EA  165,000.000  3.000  0.000  2.00  330,000.00

0660 70557121 000 PREP /PAINT A DECK SYS C EA  45,000.000  2.000  0.000  2.00  90,000.00

0665 70557122 000 PREP /PAINT BRIDGE DECK SYS C EA  25,000.000  2.000  0.000  2.00  50,000.00

0675 70557124 000 PREP/PAINT MOTOR RM ABOVE DECK PL SYS B EA  10,000.000  2.000  0.000  1.00  10,000.00

0680 70557125 000 PREP/PAINT MOTOR RM ABOVE DECK PL SYS C EA  7,000.000  2.000  0.000  1.00  7,000.00

0690 70557127 000 PREP/PAINT MOTOR RM BELOW DECK PL SYS A EA  7,500.000  2.000  0.000  1.00  7,500.00

0700 70557129 000 PREP/PAINT MOTOR RM BELOW DECK PL SYS C EA  7,000.000  2.000  0.000  1.00  7,000.00

0710 70557131 000 PREP/PAINT ENGINE RM ABOVE DECK PL SY C EA  10,000.000  2.000  0.000  1.00  10,000.00

0715 70557132 000 PREP/PAINT ENGINE RM ABOVE DECK PL SY D EA  8,500.000  2.000  0.000  1.00  8,500.00

0720 70557133 000 PREP/PAINT ENGINE RM BELOW DECK PL SY C EA  10,000.000  2.000  0.000  1.00  10,000.00

0725 70557134 000 PREP/PAINT ENGINE RM BELOW DECK PL SY D EA  8,500.000  2.000  0.000  1.00  8,500.00

0750 70557139 000 CLEAN BRASS ITEMS EA  15,000.000  3.000  0.000  2.00  30,000.00

0755 70557140 000 WOODEN NAME PLATES EA  4,500.000  3.000  0.000  2.00  9,000.00

0760 70557141 000 SIGN WORK HR  65.000  600.000  0.000  167.00  10,855.00

0770 70557143 000 WELDING AND FITTING HR  100.000  200.000  0.000  76.50  7,650.00

0775 70557144 000 MACHINE SHOP WORK HR  100.000  200.000  0.000  156.00  15,600.00

0780 70557145 000 PIPE FITTERS HR  100.000  400.000  0.000  75.60  7,560.00

0785 70557146 000 ELECTRICIANS HR  100.000  800.000  0.000  202.10  20,210.00

0795 70557148 000 WELDING HR  100.000  600.000  0.000  100.00  10,000.00

0800 70557149 000 MECHANIC HR  150.000  600.000  0.000  25.00  3,750.00

0810 70557151 000 MARINE  REPAIR MOBILIZATION EA  7,500.000  10.000  0.000  3.00  22,500.00

Category Subtotal $4,952,215.00

648160001RMC - A00214432PROJECT CONTROL



CONTRACT ID 648160001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 9ESTIMATE 0010

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 70557008 000 OPEN MOTOR ROOM SOFT PATCH EA  500.000  6.000  0.000  0.000  0.00

0165 70557022 000 MAIN MOTORS AND VFD'S EA  5,000.000  3.000  0.000  0.000  0.00

0205 70557030 000 REM / REPL FUEL SHUT OFF EA  2,500.000  3.000  0.000  0.000  0.00

0210 70557031 000 REM/REPL PLATE ON BULWARKS/SUPSTRUCTURE LF  1,000.000  100.000  0.000  0.000  0.00

0215 70557032 000 REM / REPL PLATE ON HULL LF  1,000.000  100.000  0.000  0.000  0.00

0230 70557035 000 DECK CAMERA EA  1,000.000  6.000  0.000  0.000  0.00

0235 70557036 000 ENGINE AND RUDDER ROOM CAMERA EA  1,000.000  4.000  0.000  0.000  0.00

0240 70557037 000 REPLACE CAMERA WIRE LF  40.000  200.000  0.000  0.000  0.00

0245 70557038 000 REPLACE RADIO ANTENNA WIRE LF  25.000  100.000  0.000  0.000  0.00

0250 70557039 000 REPLACE ELECTRICAL WIRE 10-4 LF  25.000  100.000  0.000  0.000  0.00

0255 70557040 000 REPLACE ELECTRICAL WIRE 12-4 LF  25.000  400.000  0.000  0.000  0.00

0260 70557041 000 REPLACE ELECTRICAL WIRE 14-4 LF  25.000  200.000  0.000  0.000  0.00

0295 70557048 000 REM / REPL DRIVE MOTOR EA  75,000.000  2.000  0.000  0.000  0.00

0305 70557050 000 REM / REPL LED EMERGENCY LIGHT EA  2,000.000  10.000  0.000  0.000  0.00

0310 70557051 000 REM/REPL DIESEL FIRE PUMP MOTOR & SKID EA  30,000.000  3.000  0.000  0.000  0.00

0320 70557053 000 REM / REPL PILOT HOUSE FLOOR EA  7,500.000  1.000  0.000  0.000  0.00

0335 70557056 000 INSTL/REM/REPL 1/2" PIPING LF  100.000  75.000  0.000  0.000  0.00

0340 70557057 000 INSTL/REM/REPL 3/4" PIPING LF  120.000  75.000  0.000  0.000  0.00

0345 70557058 000 INSTL/REM/REPL 1" PIPING LF  150.000  20.000  0.000  0.000  0.00

0355 70557060 000 INSTL/REM/REPL 2" PIPING LF  200.000  20.000  0.000  0.000  0.00

0365 70557062 000 INSTL/REM/REPL 3" PIPING LF  250.000  20.000  0.000  0.000  0.00

0370 70557063 000 INSTL/REM/REPL 1/2" STEEL PIPING LF  100.000  75.000  0.000  0.000  0.00

0375 70557064 000 INSTL/REM/REPL 3/4" STEEL PIPING LF  120.000  75.000  0.000  0.000  0.00

0380 70557065 000 INSTL/REM/REPL 1" STEEL PIPING LF  150.000  15.000  0.000  0.000  0.00

0390 70557067 000 INSTL/REM/REPL 2" STEEL PIPING LF  200.000  15.000  0.000  0.000  0.00

0395 70557068 000 INSTL/REM/REPL 2 1/2" STEEL PIPING LF  200.000  15.000  0.000  0.000  0.00

0400 70557069 000 INSTL/REM/REPL 3" STEEL PIPING LF  250.000  15.000  0.000  0.000  0.00

0405 70557070 000 INSTL/REM/REPL SS 1/2" PIPING LF  50.000  150.000  0.000  0.000  0.00

0410 70557071 000 INSTL/REM/REPL SS 3/4" PIPING LF  60.000  150.000  0.000  0.000  0.00

0420 70557073 000 INSTL/REM/REPL SS 1 1/2" PIPING LF  150.000  15.000  0.000  0.000  0.00

0425 70557074 000 INSTL/REM/REPL SS 2" PIPING LF  200.000  15.000  0.000  0.000  0.00

0430 70557075 000 INSTL/REM/REPL SS 2 1/2" PIPING LF  200.000  15.000  0.000  0.000  0.00

0435 70557076 000 INSTL/REM/REPL SS 3" PIPING LF  250.000  15.000  0.000  0.000  0.00

0440 70557077 000 INSTL/REM/REPL 1/4" TUBING LF  75.000  150.000  0.000  0.000  0.00

0450 70557079 000 INSTL/REM/REPL 3/4" TUBING LF  200.000  30.000  0.000  0.000  0.00

0455 70557080 000 REM / REPL 1/4" VALVES EA  200.000  30.000  0.000  0.000  0.00

0465 70557082 000 REM / REPL 3/4" VALVES EA  250.000  30.000  0.000  0.000  0.00

0490 70557087 000 REM / REPL 3" VALVES EA  750.000  6.000  0.000  0.000  0.00

0495 70557088 000 REM / REPL 1 1/2" DUCTILE IRON VALVES EA  500.000  7.000  0.000  0.000  0.00

0500 70557089 000 REM / REPL 2" DUCTILE IRON VALVES EA  650.000  7.000  0.000  0.000  0.00

0510 70557091 000 REM / REPL 3" DUCTILE IRON VALVES EA  850.000  7.000  0.000  0.000  0.00

0515 70557092 000 INSTL/REM/REPL FLAT BAR 1" X 1/4" LF  150.000  30.000  0.000  0.000  0.00

0520 70557093 000 INSTL/REM/REPL FLAT BAR 3" X 1/4" LF  150.000  30.000  0.000  0.000  0.00

0525 70557094 000 INSTL/REM/REPL FLAT BAR 2" X 3/8" LF  250.000  30.000  0.000  0.000  0.00

0530 70557095 000 INSTL/REM/REPL FLAT BAR 3" X 3/8" LF  250.000  30.000  0.000  0.000  0.00

0535 70557096 000 REM/REINSTALL SHAFT BRAKE EA  1,500.000  6.000  0.000  0.000  0.00

0570 70557103 000 PREP/PAINT HULL WATER LINE DOWN SYS A EA  15,000.000  2.000  0.000  0.000  0.00
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0575 70557104 000 PREP/PAINT HULL WATER LINE DOWN SYS B EA  32,500.000  2.000  0.000  0.000  0.00

0585 70557106 000 PREP/PAINT HULL WATER LINE UP SYS A EA  40,000.000  2.000  0.000  0.000  0.00

0595 70557108 000 PREP/PAINT SYS A BULWARKS EA  100,000.000  2.000  0.000  0.000  0.00

0605 70557110 000 PREP/PAINT SYS A STEERING COMPARTMENTS EA  10,000.000  2.000  0.000  0.000  0.00

0615 70557112 000 PREP/PAINT SYS A BALLAST TANK EA  7,500.000  2.000  0.000  0.000  0.00

0630 70557115 000 PREP/PAINT EXTERIOR OF PILOTHOUSE SYS A EA  30,000.000  2.000  0.000  0.000  0.00

0640 70557117 000 PREP/PAINT INTERIOR DECK LOCKERS SYS A EA  2,000.000  2.000  0.000  0.000  0.00

0645 70557118 000 PREP/PAINT INTERIOR DECK LOCKERS SYS B EA  1,750.000  2.000  0.000  0.000  0.00

0670 70557123 000 PREP/PAINT MOTOR RM ABOVE DECK PL SYS A EA  7,500.000  2.000  0.000  0.000  0.00

0685 70557126 000 PREP/PAINT MOTOR RM ABOVE DECK PL SYS D EA  5,000.000  2.000  0.000  0.000  0.00

0695 70557128 000 PREP/PAINT MOTOR RM BELOW DECK PL SYS B EA  10,000.000  2.000  0.000  0.000  0.00

0705 70557130 000 PREP/PAINT MOTOR RM BELOW DECK PL SYS D EA  5,000.000  2.000  0.000  0.000  0.00

0730 70557135 000 PREP/PAINT WASTE OIL TANK SYS C EA  1,000.000  2.000  0.000  0.000  0.00

0735 70557136 000 PREP/PAINT WASTE OIL TANK SYS D EA  1,000.000  2.000  0.000  0.000  0.00

0740 70557137 000 PREP/PAINT OILY WATER TANK SYS C EA  1,000.000  2.000  0.000  0.000  0.00

0745 70557138 000 PREP/PAINT OILY WATER TANK SYS D EA  1,000.000  2.000  0.000  0.000  0.00

0765 70557142 000 WOOD WORK HR  75.000  150.000  0.000  0.000  0.00

0790 70557147 000 OVERHEAD CRANE HR  50.000  50.000  0.000  0.000  0.00

0805 70557150 000 DEHUMIDIFYING EQUIPMENT DAY  200.000  20.000  0.000  0.000  0.00

0815 70557152 000 PICK UP VESSEL EA  30,000.000  1.000  0.000  0.000  0.00

0820 70557153 000 DELIVERY OF VESSEL EA  15,000.000  1.000  0.000  0.000  0.00

0825 70557154 000 INSTL/REM / REPL ANGLE 1"X1"X1/4" LF  100.000  30.000  0.000  0.000  0.00

0830 70557155 000 INSTL/REM / REPL ANGLE 2"X1"X1/4" LF  125.000  30.000  0.000  0.000  0.00

0835 70557156 000 INSTL/REM / REPL ANGLE 2"X2"X3/8" LF  125.000  30.000  0.000  0.000  0.00

0840 70557157 000 INSTL/REM / REPL ANGLE 3"X3"X3/8" LF  145.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,952,215.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70557001 000 EA  150,000.000DRY DOCKING  2.000  300,000.00 4.00

70557002 000 EA  12,500.000UTILITY HOOK UP  2.000  25,000.00 4.00

70557003 000 EA  4,500.000GAS FREE CERTIFICATE  2.000  9,000.00 4.00

70557004 000 EA  500.000GANT CHART  2.000  1,000.00 4.00

70557005 000 EA  500.000OPEN RUDDER AND STEERING COMPARTMENTS  4.000  2,000.00 12.00

70557006 000 EA  5,000.000OPEN BALLAST TANKS  8.000  40,000.00 12.00

70557007 000 EA  5,000.000OPEN MOTOR ROOM ESCAPE HATCH  4.000  20,000.00 6.00

70557009 000 EA  9,500.000OPEN FUEL AND CLEAN TANKS  4.000  38,000.00 6.00

70557010 000 EA  9,500.000OPEN AND CLEAN OILY WATER TANK  2.000  19,000.00 3.00

70557011 000 EA  9,500.000OPEN AND CLEAN WASTE OIL TANK  2.000  19,000.00 3.00

70557012 000 EA  4,000.000OPEN AIR RECEIVERS  4.000  16,000.00 6.00

70557013 000 EA  12,500.000INS / REP / REPL DISCHRG / CHECK VLVS  2.000  25,000.00 3.00

70557014 000 EA  7,500.000HYDRAULIC STEERING SYSTEM  3.000  22,500.00 3.00

70557015 000 EA  7,500.000HYDRAULIC BARRIER GATE SYSTEM  2.000  15,000.00 3.00

70557016 000 EA  15,000.000TEST CO2 SYSTEM AND FIRE ALARM SYSTEM  2.000  30,000.00 3.00

70557017 000 EA  20,000.000CLEAN RUDDER COMPARTMENT  4.000  80,000.00 6.00

70557018 000 EA  15,000.000CLEAN BALLAST TANK  8.000  120,000.00 12.00

70557019 000 EA  25,000.000MOTOR ROOM  4.000  100,000.00 6.00

70557020 000 EA  35,000.000CLEAN ENGINE ROOM ABOVE DECK PLATES  2.000  70,000.00 3.00

70557021 000 EA  35,000.000CLEAN ENGINE ROOM BELOW DECK PLATES  2.000  70,000.00 3.00

70557023 000 EA  65,000.000CLEAN MOTOR & DRIVE CABINETS & FILTERS  2.000  130,000.00 3.00

70557024 000 LF  500.000REM / REPL RUB RAIL  180.000  90,000.00 400.00

70557025 000 EA  7,500.000REMOVAL OF SUCTION STRAINERS  2.000  15,000.00 3.00

70557026 000 EA  65,000.000REMOVE KEEL COOLER  2.000  130,000.00 3.00

70557027 000 EA  8,500.000REM/CLEAN/REINSTALL SEA VALVES  2.000  17,000.00 3.00

70557028 000 EA  6,500.000REM/REINSTALL UNDERH2O SEA CHEST STRAIN  2.000  13,000.00 3.00

70557029 000 EA  350.000REM/REINSTALL ANODES  198.000  69,300.00 300.00

70557033 000 EA  110,000.000REM/REINSTALL TAIL SHAFT  4.000  440,000.00 6.00

70557034 000 EA  7,500.000REM/REINSTALL AFT/FORWARD LINE SHAFT  4.000  30,000.00 4.00

70557042 000 EA  55,000.000REMOVE LOWER RUDDER  4.000  220,000.00 6.00

70557043 000 EA  7,500.000REMOVE UPPER RUDDER  4.000  30,000.00 6.00

70557044 000 EA  15,000.000REPLACE ALL BATTERIES ON BOAT  2.000  30,000.00 3.00

70557045 000 EA  225,000.000REM / REPL ENGINE  1.819  409,275.00 3.00

70557046 000 EA  70,000.000REM / REPL GENERATORS  5.000  350,000.00 3.00

70557047 000 EA  65,000.000REM / REPL MARINE GEAR  5.000  325,000.00 6.00

70557049 000 EA  1,500.000REM / REPL LIGHTS  1.000  1,500.00 10.00

70557052 000 EA  20,000.000REM/REPL FIRE / BILGE PUMP MOTOR & SKID  1.000  20,000.00 3.00

70557054 000 EA  12,500.000REPL PILOT HOUSE AIR-CONDITIONER  1.000  12,500.00 3.00

70557055 000 EA  8,500.000OIL AND FILTER CHANGE  2.000  17,000.00 3.00

70557059 000 LF  150.000INSTL/REM/REPL 1 1/2" PIPING  55.000  8,250.00 20.00

70557061 000 LF  200.000INSTL/REM/REPL 2 1/2" PIPING  2.000  400.00 20.00

70557066 000 LF  150.000INSTL/REM/REPL 1 1/2" STEEL PIPING  40.000  6,000.00 15.00

70557072 000 LF  150.000INSTL/REM/REPL SS 1" PIPING  8.000  1,200.00 15.00



CONTRACT ID 648160001 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 9ESTIMATE 0010

70557078 000 LF  85.000INSTL/REM/REPL 1/2" TUBING  15.000  1,275.00 150.00

70557081 000 EA  240.000REM / REPL 1/2" VALVES  16.000  3,840.00 30.00

70557083 000 EA  250.000REM / REPL 1" VALVES  3.000  750.00 20.00

70557084 000 EA  350.000REM / REPL 1 1/2" VALVES  5.000  1,750.00 20.00

70557085 000 EA  500.000REM / REPL 2" VALVES  1.000  500.00 20.00

70557086 000 EA  500.000REM / REPL 2 1/2" VALVES  5.000  2,500.00 20.00

70557090 000 EA  700.000REM / REPL 2 1/2" DUCTILE IRON VALVES  4.000  2,800.00 7.00

70557097 000 EA  12,000.000REPLACE COOPER BEARING  4.000  48,000.00 6.00

70557098 000 EA  15,000.000REM/REINSTALL PROPELLER  4.000  60,000.00 6.00

70557099 000 EA  4,000.000DYE TEST PROP  4.000  16,000.00 6.00

70557100 000 EA  4,000.000BALANCE PROP  4.000  16,000.00 6.00

70557101 000 EA  4,000.000RE-PITCH PROP  4.000  16,000.00 6.00

70557102 000 EA  4,000.000REPAIR PROP-WELDING OF CRACKS  4.000  16,000.00 6.00

70557105 000 EA  40,000.000PREP/PAINT HULL WATER LINE DOWN SYS C  2.000  80,000.00 2.00

70557107 000 EA  50,000.000PREP/PAINT HULL WATER LINE UP SYS B  2.000  100,000.00 2.00

70557109 000 EA  125,000.000PREP/PAINT SYS B BULWARKS  2.000  250,000.00 2.00

70557111 000 EA  8,500.000PREP/PAINT SYS B STEERING COMPARTMENTS  3.000  25,500.00 2.00

70557113 000 EA  6,000.000PREP/PAINT SYS B BALLAST TANK  8.000  48,000.00 2.00

70557114 000 EA  30,000.000BLAST AND PAINT BARRICADE  4.000  120,000.00 6.00

70557116 000 EA  40,000.000PREP/PAINT EXTERIOR OF PILOTHOUSE SYS B  2.000  80,000.00 2.00

70557119 000 EA  1,500.000PREP/PAINT INTERIOR DECK LOCKERS SYS C  0.500  750.00 2.00

70557120 000 EA  165,000.000PREP /PAINT MAIN CAR DECK SYS C  2.000  330,000.00 3.00

70557121 000 EA  45,000.000PREP /PAINT A DECK SYS C  2.000  90,000.00 2.00

70557122 000 EA  25,000.000PREP /PAINT BRIDGE DECK SYS C  2.000  50,000.00 2.00

70557124 000 EA  10,000.000PREP/PAINT MOTOR RM ABOVE DECK PL SYS B  1.000  10,000.00 2.00

70557125 000 EA  7,000.000PREP/PAINT MOTOR RM ABOVE DECK PL SYS C  1.000  7,000.00 2.00

70557127 000 EA  7,500.000PREP/PAINT MOTOR RM BELOW DECK PL SYS A  1.000  7,500.00 2.00

70557129 000 EA  7,000.000PREP/PAINT MOTOR RM BELOW DECK PL SYS C  1.000  7,000.00 2.00

70557131 000 EA  10,000.000PREP/PAINT ENGINE RM ABOVE DECK PL SY C  1.000  10,000.00 2.00

70557132 000 EA  8,500.000PREP/PAINT ENGINE RM ABOVE DECK PL SY D  1.000  8,500.00 2.00

70557133 000 EA  10,000.000PREP/PAINT ENGINE RM BELOW DECK PL SY C  1.000  10,000.00 2.00

70557134 000 EA  8,500.000PREP/PAINT ENGINE RM BELOW DECK PL SY D  1.000  8,500.00 2.00

70557139 000 EA  15,000.000CLEAN BRASS ITEMS  2.000  30,000.00 3.00

70557140 000 EA  4,500.000WOODEN NAME PLATES  2.000  9,000.00 3.00

70557141 000 HR  65.000SIGN WORK  167.000  10,855.00 600.00

70557143 000 HR  100.000WELDING AND FITTING  76.500  7,650.00 200.00

70557144 000 HR  100.000MACHINE SHOP WORK  156.000  15,600.00 200.00

70557145 000 HR  100.000PIPE FITTERS  75.600  7,560.00 400.00

70557146 000 HR  100.000ELECTRICIANS  202.100  20,210.00 800.00

70557148 000 HR  100.000WELDING  100.000  10,000.00 600.00

70557149 000 HR  150.000MECHANIC  25.000  3,750.00 600.00

70557151 000 EA  7,500.000MARINE  REPAIR MOBILIZATION  3.000  22,500.00 10.00

$4,952,215.00TOTAL ITEM EARNINGS TO DATE


