
648161001CONTRACT ID:

PROJECT: RMC - A00214433

CONTRACT:

12254209

PROJECTED AMOUNT: $6,544,400.00

CONTRACTOR:

HIGHWAY: SH0361

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

PALACIOS SHIPYARD, INC.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0003

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/03/2025

ESTIMATE PAID:

 70

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$6,544,400.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $6,544,400.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 9.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 26.12

$969,450.00 $739,700.00 $1,709,150.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$969,450.00 $739,700.00 $1,709,150.00 

$0.00 $0.00 $0.00 

$969,450.00 $1,709,150.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $739,700.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 70

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214433 648161001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 70867008 OPEN FUEL TANKS000 EA  7,500.000 $15,000.00 2.000  2.00 4.00

0100 70867009 OPEN WASTE OIL TANK000 EA  7,500.000 $7,500.00 1.000  1.00 2.00

0135 70867016 INSP / TEST ELEC PUMPS, CONTR, ETC000 EA  4,250.000 $4,250.00 1.000  1.00 2.00

0140 70867017 CLEAN RUDDER COMPARTMENT000 EA  20,000.000 $40,000.00 2.000  2.00 4.00

0145 70867018 CLEAN BALLAST TANK000 EA  15,000.000 $60,000.00 4.000  4.00 8.00

0150 70867019 CLEAN VOID/SHAFT ALLEYWAYS000 EA  25,000.000 $50,000.00 2.000  2.00 4.00

0165 70867022 CLEAN FUEL TANKS000 EA  7,500.000 $15,000.00 2.000  2.00 4.00

0170 70867023 CLEAN WASTE OIL TANK000 EA  7,500.000 $7,500.00 1.000  1.00 2.00

0175 70867024 CLEAN OILY WATER TANK000 EA  7,000.000 $7,000.00 1.000  1.00 2.00

0180 70867025 OPEN AND CLEAN CHECK VALVES000 EA  7,500.000 $7,500.00 1.000  1.00 2.00

0190 70867027 REMOVE KEEL COOLER000 EA  65,000.000 $65,000.00 1.000  1.00 2.00

0195 70867028 REM/CLEAN /REINSTALL SEA VALVES000 EA  6,500.000 $6,500.00 1.000  1.00 2.00

0200 70867029 REM / INST SEACHEST STRAINER000 EA  8,500.000 $8,500.00 1.000  1.00 2.00

0220 70867033 REMOVE TAIL SHAFT000 EA  110,000.000 $110,000.00 1.000  2.00 4.00

0260 70867041 REPLACE ELECTRICAL WIRE 14-4000 LF  5.000 $200.00 40.000  40.00 200.00

0270 70867043 REMOVE / REINSTALL UPPER RUDDER000 EA  17,500.000 $17,500.00 1.000  2.00 4.00

0305 70867050 INSTL / REM/REPL 2" PIPING000 LF  150.000 $12,000.00 80.000  80.00 10.00

0430 70867075 REMOVE AND REINSTALL PROPELLER000 EA  15,000.000 $15,000.00 1.000  2.00 4.00

0435 70867076 DYE TEST PROP000 EA  5,000.000 $10,000.00 2.000  2.00 4.00

0440 70867077 BALANCE PROP000 EA  5,000.000 $10,000.00 2.000  2.00 4.00

0445 70867078 RE-PITCH PROP000 EA  5,000.000 $10,000.00 2.000  2.00 4.00

0450 70867079 REPAIR PROP-WELDING OF CRACKS000 EA  5,000.000 $10,000.00 2.000  2.00 4.00

0470 70867083 PAINT SYS A HULL WATER LINE UP000 EA  45,000.000 $45,000.00 1.000  1.00 1.00

0495 70867088 PAINT SYS B STEERING COMPARTMENTS000 EA  5,000.000 $10,000.00 2.000  2.00 2.00

0505 70867090 PAINT SYS B BALLAST TANK000 EA  5,000.000 $20,000.00 4.000  4.00 4.00

0510 70867091 BLAST AND PAINT BARRICADE000 EA  30,000.000 $60,000.00 2.000  2.00 4.00

0515 70867092 PAINT SYS A EXTERIOR OF PILOTHOUSE000 EA  35,000.000 $35,000.00 1.000  1.00 1.00

0535 70867096 PAINT SYS C INTERIOR DECK LOCKERS000 EA  1,500.000 $1,500.00 1.000  1.00 1.00

0540 70867097 PREP /PAINT MAIN CAR DECK000 EA  165,000.000 $165,000.00 1.000  1.00 2.00

0545 70867098 PREP /PAINT A DECK000 EA  45,000.000 $11,250.00 0.250  0.25 1.00

0550 70867099 PREP /PAINT BRIDGE DECK000 EA  30,000.000 $30,000.00 1.000  1.00 1.00

0565 70867102 AINT SYS C VOID/SHAFT ABOVE DECK000 EA  6,500.000 $13,000.00 2.000  2.00 1.00

0585 70867106 PAINT SYS D VOID/SHAFT BELOW DECK000 EA  7,000.000 $14,000.00 2.000  2.00 1.00

0590 70867107 PAINT SYS C ENGINE ROOM ABOVE DECK000 EA  9,500.000 $9,500.00 1.000  1.00 1.00

0605 70867110 PAINT SYS D ENGINE ROOM BELOW DECK000 EA  8,000.000 $8,000.00 1.000  1.00 1.00

0610 70867111 PAINT SYS C WASTE OIL TANK000 EA  1,000.000 $1,000.00 1.000  1.00 1.00

0630 70867115 CLEAN BRASS ITEMS000 EA  15,000.000 $15,000.00 1.000  1.00 2.00

0635 70867116 WOODEN NAME PLATE000 EA  4,500.000 $4,500.00 1.000  1.00 4.00

0690 70867127 REPLACE ALL BATTERIES ON BOAT000 EA  15,000.000 $15,000.00 1.000  1.00 2.00

0725 70867134 RECERTIFY CO2 SYSTEM000 EA  5,000.000 $5,000.00 1.000  1.00 4.00

0790 70867147 COMPLETE OIL / FILTER CHANGE000 EA  12,000.000 $12,000.00 1.000  1.00 2.00

0795 70867148 REMOVE/REPLACE AIR CONDITIONER000 EA  12,500.000 $6,250.00 0.500  0.50 2.00
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$969,450.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648161001PROJECT CONTROLRMC - A00214433

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70867001 000 DRY DOCKING EA  150,000.000  3.000  0.000  1.00  150,000.00

0065 70867002 000 UTILITY HOOK UP EA  12,500.000  3.000  0.000  1.00  12,500.00

0070 70867003 000 TEST FREE CERTIFICATE EA  6,500.000  3.000  0.000  1.00  6,500.00

0075 70867004 000 GANTT CHART EA  500.000  3.000  0.000  1.00  500.00

0085 70867006 000 OPEN BALLAST TANKS EA  5,000.000  8.000  0.000  2.00  10,000.00

0090 70867007 000 OPEN SHAFT ALLY ESCAPE HATCH EA  5,000.000  4.000  0.000  2.00  10,000.00

0095 70867008 000 OPEN FUEL TANKS EA  7,500.000  4.000  0.000  2.00  15,000.00

0100 70867009 000 OPEN WASTE OIL TANK EA  7,500.000  2.000  0.000  1.00  7,500.00

0105 70867010 000 OPEN OILY WATER TANK EA  7,500.000  2.000  0.000  1.00  7,500.00

0110 70867011 000 AIR RECEIVERS EA  4,000.000  4.000  0.000  2.00  8,000.00

0115 70867012 000 INSPECT AND TEST SEAWATER VALVES EA  9,500.000  2.000  0.000  1.00  9,500.00

0120 70867013 000 INS / REP / REPL DISCHRG / CHECK VLVS EA  7,500.000  2.000  0.000  1.00  7,500.00

0135 70867016 000 INSP / TEST ELEC PUMPS, CONTR, ETC EA  4,250.000  2.000  0.000  1.00  4,250.00

0140 70867017 000 CLEAN RUDDER COMPARTMENT EA  20,000.000  4.000  0.000  2.00  40,000.00

0145 70867018 000 CLEAN BALLAST TANK EA  15,000.000  8.000  0.000  4.00  60,000.00

0150 70867019 000 CLEAN VOID/SHAFT ALLEYWAYS EA  25,000.000  4.000  0.000  2.00  50,000.00

0155 70867020 000 ENGINE ROOM ABOVE DECK PLATES EA  35,000.000  2.000  0.000  1.00  35,000.00

0160 70867021 000 ENGINE ROOM BELOW DECK PLATES EA  35,000.000  2.000  0.000  1.00  35,000.00

0165 70867022 000 CLEAN FUEL TANKS EA  7,500.000  4.000  0.000  2.00  15,000.00

0170 70867023 000 CLEAN WASTE OIL TANK EA  7,500.000  2.000  0.000  1.00  7,500.00

0175 70867024 000 CLEAN OILY WATER TANK EA  7,000.000  2.000  0.000  1.00  7,000.00

0180 70867025 000 OPEN AND CLEAN CHECK VALVES EA  7,500.000  2.000  0.000  1.00  7,500.00

0185 70867026 000 REMOVAL OF SUCTION STRAINERS EA  9,500.000  2.000  0.000  1.00  9,500.00

0190 70867027 000 REMOVE KEEL COOLER EA  65,000.000  2.000  0.000  1.00  65,000.00

0195 70867028 000 REM/CLEAN /REINSTALL SEA VALVES EA  6,500.000  2.000  0.000  1.00  6,500.00

0200 70867029 000 REM / INST SEACHEST STRAINER EA  8,500.000  2.000  0.000  1.00  8,500.00

0220 70867033 000 REMOVE TAIL SHAFT EA  110,000.000  4.000  0.000  2.00  220,000.00

0260 70867041 000 REPLACE ELECTRICAL WIRE 14-4 LF  5.000  200.000  0.000  40.00  200.00

0270 70867043 000 REMOVE / REINSTALL UPPER RUDDER EA  17,500.000  4.000  0.000  2.00  35,000.00

0275 70867044 000 REMOVE AND REBUILD MAIN ENGINE EA  175,000.000  4.000  0.000  0.02  4,200.00

0285 70867046 000 REMOVE AND REBUILD MARINE GEAR EA  85,000.000  4.000  0.000  1.00  85,000.00

0305 70867050 000 INSTL / REM/REPL 2" PIPING LF  150.000  10.000  0.000  80.00  12,000.00

0420 70867073 000 REFURBISH COOPER BEARING EA  4,000.000  12.000  0.000  6.00  24,000.00

0430 70867075 000 REMOVE AND REINSTALL PROPELLER EA  15,000.000  4.000  0.000  2.00  30,000.00

0435 70867076 000 DYE TEST PROP EA  5,000.000  4.000  0.000  2.00  10,000.00

0440 70867077 000 BALANCE PROP EA  5,000.000  4.000  0.000  2.00  10,000.00

0445 70867078 000 RE-PITCH PROP EA  5,000.000  4.000  0.000  2.00  10,000.00

0450 70867079 000 REPAIR PROP-WELDING OF CRACKS EA  5,000.000  4.000  0.000  2.00  10,000.00

0460 70867081 000 PAINT SYS B HULL WATER LINE DOWN EA  45,000.000  1.000  0.000  1.00  45,000.00

0470 70867083 000 PAINT SYS A HULL WATER LINE UP EA  45,000.000  1.000  0.000  1.00  45,000.00

0480 70867085 000 PAINT SYS A BULWARKS EA  125,000.000  1.000  0.000  1.00  125,000.00

0495 70867088 000 PAINT SYS B STEERING COMPARTMENTS EA  5,000.000  2.000  0.000  2.00  10,000.00

0505 70867090 000 PAINT SYS B BALLAST TANK EA  5,000.000  4.000  0.000  4.00  20,000.00

0510 70867091 000 BLAST AND PAINT BARRICADE EA  30,000.000  4.000  0.000  2.00  60,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0515 70867092 000 PAINT SYS A EXTERIOR OF PILOTHOUSE EA  35,000.000  1.000  0.000  1.00  35,000.00

0535 70867096 000 PAINT SYS C INTERIOR DECK LOCKERS EA  1,500.000  1.000  0.000  1.00  1,500.00

0540 70867097 000 PREP /PAINT MAIN CAR DECK EA  165,000.000  2.000  0.000  1.00  165,000.00

0545 70867098 000 PREP /PAINT A DECK EA  45,000.000  1.000  0.000  0.25  11,250.00

0550 70867099 000 PREP /PAINT BRIDGE DECK EA  30,000.000  1.000  0.000  1.00  30,000.00

0565 70867102 000 AINT SYS C VOID/SHAFT ABOVE DECK EA  6,500.000  1.000  0.000  2.00  13,000.00

0585 70867106 000 PAINT SYS D VOID/SHAFT BELOW DECK EA  7,000.000  1.000  0.000  2.00  14,000.00

0590 70867107 000 PAINT SYS C ENGINE ROOM ABOVE DECK EA  9,500.000  1.000  0.000  1.00  9,500.00

0605 70867110 000 PAINT SYS D ENGINE ROOM BELOW DECK EA  8,000.000  1.000  0.000  1.00  8,000.00

0610 70867111 000 PAINT SYS C WASTE OIL TANK EA  1,000.000  1.000  0.000  1.00  1,000.00

0630 70867115 000 CLEAN BRASS ITEMS EA  15,000.000  2.000  0.000  1.00  15,000.00

0635 70867116 000 WOODEN NAME PLATE EA  4,500.000  4.000  0.000  1.00  4,500.00

0690 70867127 000 REPLACE ALL BATTERIES ON BOAT EA  15,000.000  2.000  0.000  1.00  15,000.00

0725 70867134 000 RECERTIFY CO2 SYSTEM EA  5,000.000  4.000  0.000  1.00  5,000.00

0740 70867137 000 INSTALL NEW RUB RAIL LF  500.000  400.000  0.000  25.00  12,500.00

0790 70867147 000 COMPLETE OIL / FILTER CHANGE EA  12,000.000  2.000  0.000  1.00  12,000.00

0795 70867148 000 REMOVE/REPLACE AIR CONDITIONER EA  12,500.000  2.000  0.000  0.50  6,250.00

Category Subtotal $1,709,150.00

648161001RMC - A00214433PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 70867005 000 OPEN RUDDER/STEERING COMPARTMENTS EA  500.000  8.000  0.000  0.000  0.00

0125 70867014 000 HYDRAULIC STEERING SYSTEM EA  7,500.000  4.000  0.000  0.000  0.00

0130 70867015 000 HYDRAULIC BARRIER GATE SYSTEM EA  7,500.000  4.000  0.000  0.000  0.00

0205 70867030 000 REMOVE AND REINSTALL ANODES EA  350.000  300.000  0.000  0.000  0.00

0210 70867031 000 RELOCATE FUEL SHUT OFF EA  1,000.000  4.000  0.000  0.000  0.00

0215 70867032 000 REM / REPL PLATE BULW / SUPRSTRUCT SF  500.000  200.000  0.000  0.000  0.00

0225 70867034 000 REM/REINSTALL AFT & FORWARD LINE SHAFT EA  15,000.000  4.000  0.000  0.000  0.00

0230 70867035 000 REPLACE DECK CAMERA EA  200.000  9.000  0.000  0.000  0.00

0235 70867036 000 REPLACE ENGINE / RUDDER ROOM CAMERA EA  200.000  9.000  0.000  0.000  0.00

0240 70867037 000 REPLACE CAMERA WIRE LF  5.000  200.000  0.000  0.000  0.00

0245 70867038 000 REPLACE RADIO ANTENNA WIRE LF  5.000  200.000  0.000  0.000  0.00

0250 70867039 000 REPLACE ELECTRICAL WIRE 10-4 LF  5.000  200.000  0.000  0.000  0.00

0255 70867040 000 REPLACE ELECTRICAL WIRE 12-4 LF  5.000  200.000  0.000  0.000  0.00

0265 70867042 000 REMOVE / REINSTALL LOWER RUDDER EA  55,000.000  4.000  0.000  0.000  0.00

0280 70867045 000 REMOVE AND REBUILD GENERATOR EA  80,000.000  4.000  0.000  0.000  0.00

0290 70867047 000 REMOVE AND REPLACE DECK HATCH EA  3,500.000  2.000  0.000  0.000  0.00

0295 70867048 000 INSTL/REM/REPL 1/2" PIPING LF  45.000  100.000  0.000  0.000  0.00

0300 70867049 000 INSTL / REM/REPL 1" PIPING LF  125.000  10.000  0.000  0.000  0.00

0310 70867051 000 INSTL / REM/REPL 3" PIPING LF  200.000  50.000  0.000  0.000  0.00

0315 70867052 000 INSTL / REM/REPL SS 3" PIPING LF  300.000  50.000  0.000  0.000  0.00

0320 70867053 000 INSTL / REM/REPL SS 2" PIPING LF  200.000  50.000  0.000  0.000  0.00

0325 70867054 000 INSTL / REM/REPL SS 1" PIPING LF  150.000  10.000  0.000  0.000  0.00
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0330 70867055 000 INSTL / REM/REPL SS 1/2" PIPING LF  50.000  100.000  0.000  0.000  0.00

0335 70867056 000 REM / REPL 1/4" VALVES EA  100.000  50.000  0.000  0.000  0.00

0340 70867057 000 REM / REPL 1/2" VALVES EA  125.000  50.000  0.000  0.000  0.00

0345 70867058 000 REM / REPL 3/4" VALVES EA  150.000  50.000  0.000  0.000  0.00

0350 70867059 000 REM / REPL 1-1/2" VALVES EA  200.000  10.000  0.000  0.000  0.00

0355 70867060 000 REM / REPL 2" VALVES EA  250.000  10.000  0.000  0.000  0.00

0360 70867061 000 REM / REPL 3" VALVES EA  300.000  10.000  0.000  0.000  0.00

0365 70867062 000 INSTL / REM/REPL FLAT BAR 1" X 1/4" LF  75.000  100.000  0.000  0.000  0.00

0370 70867063 000 INSTL / REM/REPL FLAT BAR 3" X 1/4" LF  100.000  100.000  0.000  0.000  0.00

0375 70867064 000 INSTL / REM/REPL FLAT BAR 2" X 3/8" LF  100.000  100.000  0.000  0.000  0.00

0380 70867065 000 INSTL / REM/REPL FLAT BAR 3" X 3/8" LF  110.000  100.000  0.000  0.000  0.00

0385 70867066 000 INSTL / REM / REPL ANGLE 1"X1"X1/4" LF  75.000  50.000  0.000  0.000  0.00

0390 70867067 000 INSTL / REM / REPL ANGLE 2"X2"X1/4" LF  85.000  50.000  0.000  0.000  0.00

0395 70867068 000 INSTL / REM / REPL ANGLE 2"X2"X3/8" LF  90.000  50.000  0.000  0.000  0.00

0400 70867069 000 INSTL / REM / REPL ANGLE 3"X3"X3/8" LF  100.000  50.000  0.000  0.000  0.00

0405 70867070 000 REMOVE AND REINSTALL SHAFT BRAKE EA  6,000.000  4.000  0.000  0.000  0.00

0410 70867071 000 REALIGN SHAFT BRAKE EA  4,000.000  4.000  0.000  0.000  0.00

0415 70867072 000 REMOVE ROTOR TURN AND REINSTALL EA  2,000.000  4.000  0.000  0.000  0.00

0425 70867074 000 REPLACE COOPER BEARING EA  12,000.000  6.000  0.000  0.000  0.00

0455 70867080 000 PAINT SYS A HULL WATER LINE DOWN EA  12,000.000  1.000  0.000  0.000  0.00

0465 70867082 000 PAINT SYS C HULL WATER LINE DOWN EA  50,000.000  1.000  0.000  0.000  0.00

0475 70867084 000 PAINT SYS B HULL WATER LINE UP EA  50,000.000  1.000  0.000  0.000  0.00

0485 70867086 000 PAINT SYS B BULWARKS EA  150,000.000  1.000  0.000  0.000  0.00

0490 70867087 000 PAINT SYS A STEERING COMPARTMENTS EA  7,500.000  2.000  0.000  0.000  0.00

0500 70867089 000 PAINT SYS A BALLAST TANK EA  7,500.000  4.000  0.000  0.000  0.00

0520 70867093 000 PAINT SYS B EXTERIOR OF PILOTHOUSE EA  45,000.000  1.000  0.000  0.000  0.00

0525 70867094 000 PAINT SYS A INTERIOR DECK LOCKERS EA  2,000.000  1.000  0.000  0.000  0.00

0530 70867095 000 PAINT SYS B INTERIOR DECK LOCKERS EA  1,750.000  1.000  0.000  0.000  0.00

0555 70867100 000 PAINT SYS A VOID/SHAFT ABOVE DECK EA  7,500.000  1.000  0.000  0.000  0.00

0560 70867101 000 PAINT SYS B VOID/SHAFT ABOVE DECK EA  9,000.000  1.000  0.000  0.000  0.00

0570 70867103 000 PAINT SYS A VOID/SHAFT BELOW DECK EA  9,500.000  1.000  0.000  0.000  0.00

0575 70867104 000 PAINT SYS B VOID/SHAFT BELOW DECK EA  10,000.000  1.000  0.000  0.000  0.00

0580 70867105 000 PAINT SYS C VOID/SHAFT BELOW DECK EA  8,500.000  1.000  0.000  0.000  0.00

0595 70867108 000 PAINT SYS D ENGINE ROOM ABOVE DECK EA  10,000.000  1.000  0.000  0.000  0.00

0600 70867109 000 PAINT SYS C ENGINE ROOM BELOW DECK EA  8,500.000  1.000  0.000  0.000  0.00

0615 70867112 000 PAINT SYS D WASTE OIL TANK EA  1,000.000  1.000  0.000  0.000  0.00

0620 70867113 000 PAINT SYS C OILY WATER TANK EA  1,000.000  1.000  0.000  0.000  0.00

0625 70867114 000 PAINT SYS D OILY WATER TANK EA  1,000.000  1.000  0.000  0.000  0.00

0640 70867117 000 SIGN WORK HR  25.000  400.000  0.000  0.000  0.00

0645 70867118 000 WELDING AND FITTING HR  100.000  600.000  0.000  0.000  0.00

0650 70867119 000 MACHINE SHOP WORK HR  60.000  250.000  0.000  0.000  0.00

0655 70867120 000 PIPE FITTERS HR  75.000  250.000  0.000  0.000  0.00

0660 70867121 000 ELECTRICIANS HR  80.000  350.000  0.000  0.000  0.00

0665 70867122 000 OVERHEAD CRANE HR  25.000  100.000  0.000  0.000  0.00

0670 70867123 000 MECHANIC HR  75.000  100.000  0.000  0.000  0.00

0675 70867124 000 DEHUMIDIFYING EQUIPMENT DAY  15.000  20.000  0.000  0.000  0.00

0680 70867125 000 MARINE REPAIR MOBILIZATION EA  7,500.000  10.000  0.000  0.000  0.00

0685 70867126 000 WOOD WORK HR  50.000  200.000  0.000  0.000  0.00

0695 70867128 000 REMOVE / REPLACE DIESEL FIRE PUMP EA  30,000.000  2.000  0.000  0.000  0.00

0700 70867129 000 REMOVE / REPLACE ELECTRIC FIRE PUMP EA  20,000.000  2.000  0.000  0.000  0.00

0705 70867130 000 REMOVE / REPLACE BILGE PUMP EA  15,000.000  4.000  0.000  0.000  0.00

0710 70867131 000 REMOVE / REPLACE SHAFT ALLY FAN EA  2,000.000  4.000  0.000  0.000  0.00
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0715 70867132 000 REMOVE / REPLACE RUDDER COMPARTMENT FAN EA  2,000.000  4.000  0.000  0.000  0.00

0720 70867133 000 REMOVE / REPLACE CO2 LOCKER FAN EA  2,000.000  2.000  0.000  0.000  0.00

0730 70867135 000 REMOVE / REPLACE LED NAVIGATION LIGHT EA  750.000  10.000  0.000  0.000  0.00

0735 70867136 000 REMOVE/REPLACE PHOENIX EMERGENCY LIGHT EA  1,500.000  10.000  0.000  0.000  0.00

0745 70867138 000 REMOVE AND REINSTALL EXHAUST EA  2,000.000  1.000  0.000  0.000  0.00

0750 70867139 000 INSTL/REM/REPL 1" STEEL PIPING LF  85.000  100.000  0.000  0.000  0.00

0755 70867140 000 INSTL/REM/REPL 2" STEEL PIPING LF  100.000  50.000  0.000  0.000  0.00

0760 70867141 000 INSTL/REM/REPL 3" STEEL PIPING LF  120.000  50.000  0.000  0.000  0.00

0765 70867142 000 REM / REPL 1-1/2" IRON VALVES EA  250.000  10.000  0.000  0.000  0.00

0770 70867143 000 REM / REPL 2" IRON VALVES EA  450.000  10.000  0.000  0.000  0.00

0775 70867144 000 REM / REPL 3" IRON VALVES EA  500.000  8.000  0.000  0.000  0.00

0780 70867145 000 PAINT SYS D VOID/SHAFT ABOVE DECK EA  7,500.000  1.000  0.000  0.000  0.00

0785 70867146 000 REMOVE/REPLACE LIGHT EA  1,200.000  10.000  0.000  0.000  0.00

0800 70867149 000 REMOVE/REPLACE HEAD LOG PLATE LF  750.000  60.000  0.000  0.000  0.00

0805 70867150 000 REMOVE/REPLACE HULL PLATE LF  500.000  200.000  0.000  0.000  0.00

0810 70867151 000 REMOVE/REPLACE VENT FAN EA  2,000.000  4.000  0.000  0.000  0.00

0815 70867152 000 PICK UP VESSEL EA  30,000.000  1.000  0.000  0.000  0.00

0820 70867153 000 DELIVERY OF VESSEL EA  15,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,709,150.00



CONTRACT ID 648161001 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 10ESTIMATE 0003

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70867001 000 EA  150,000.000DRY DOCKING  1.000  150,000.00 3.00

70867002 000 EA  12,500.000UTILITY HOOK UP  1.000  12,500.00 3.00

70867003 000 EA  6,500.000TEST FREE CERTIFICATE  1.000  6,500.00 3.00

70867004 000 EA  500.000GANTT CHART  1.000  500.00 3.00

70867006 000 EA  5,000.000OPEN BALLAST TANKS  2.000  10,000.00 8.00

70867007 000 EA  5,000.000OPEN SHAFT ALLY ESCAPE HATCH  2.000  10,000.00 4.00

70867008 000 EA  7,500.000OPEN FUEL TANKS  2.000  15,000.00 4.00

70867009 000 EA  7,500.000OPEN WASTE OIL TANK  1.000  7,500.00 2.00

70867010 000 EA  7,500.000OPEN OILY WATER TANK  1.000  7,500.00 2.00

70867011 000 EA  4,000.000AIR RECEIVERS  2.000  8,000.00 4.00

70867012 000 EA  9,500.000INSPECT AND TEST SEAWATER VALVES  1.000  9,500.00 2.00

70867013 000 EA  7,500.000INS / REP / REPL DISCHRG / CHECK VLVS  1.000  7,500.00 2.00

70867016 000 EA  4,250.000INSP / TEST ELEC PUMPS, CONTR, ETC  1.000  4,250.00 2.00

70867017 000 EA  20,000.000CLEAN RUDDER COMPARTMENT  2.000  40,000.00 4.00

70867018 000 EA  15,000.000CLEAN BALLAST TANK  4.000  60,000.00 8.00

70867019 000 EA  25,000.000CLEAN VOID/SHAFT ALLEYWAYS  2.000  50,000.00 4.00

70867020 000 EA  35,000.000ENGINE ROOM ABOVE DECK PLATES  1.000  35,000.00 2.00

70867021 000 EA  35,000.000ENGINE ROOM BELOW DECK PLATES  1.000  35,000.00 2.00

70867022 000 EA  7,500.000CLEAN FUEL TANKS  2.000  15,000.00 4.00

70867023 000 EA  7,500.000CLEAN WASTE OIL TANK  1.000  7,500.00 2.00

70867024 000 EA  7,000.000CLEAN OILY WATER TANK  1.000  7,000.00 2.00

70867025 000 EA  7,500.000OPEN AND CLEAN CHECK VALVES  1.000  7,500.00 2.00

70867026 000 EA  9,500.000REMOVAL OF SUCTION STRAINERS  1.000  9,500.00 2.00

70867027 000 EA  65,000.000REMOVE KEEL COOLER  1.000  65,000.00 2.00

70867028 000 EA  6,500.000REM/CLEAN /REINSTALL SEA VALVES  1.000  6,500.00 2.00

70867029 000 EA  8,500.000REM / INST SEACHEST STRAINER  1.000  8,500.00 2.00

70867033 000 EA  110,000.000REMOVE TAIL SHAFT  2.000  220,000.00 4.00

70867041 000 LF  5.000REPLACE ELECTRICAL WIRE 14-4  40.000  200.00 200.00

70867043 000 EA  17,500.000REMOVE / REINSTALL UPPER RUDDER  2.000  35,000.00 4.00

70867044 000 EA  175,000.000REMOVE AND REBUILD MAIN ENGINE  0.024  4,200.00 4.00

70867046 000 EA  85,000.000REMOVE AND REBUILD MARINE GEAR  1.000  85,000.00 4.00

70867050 000 LF  150.000INSTL / REM/REPL 2" PIPING  80.000  12,000.00 10.00

70867073 000 EA  4,000.000REFURBISH COOPER BEARING  6.000  24,000.00 12.00

70867075 000 EA  15,000.000REMOVE AND REINSTALL PROPELLER  2.000  30,000.00 4.00

70867076 000 EA  5,000.000DYE TEST PROP  2.000  10,000.00 4.00

70867077 000 EA  5,000.000BALANCE PROP  2.000  10,000.00 4.00

70867078 000 EA  5,000.000RE-PITCH PROP  2.000  10,000.00 4.00

70867079 000 EA  5,000.000REPAIR PROP-WELDING OF CRACKS  2.000  10,000.00 4.00

70867081 000 EA  45,000.000PAINT SYS B HULL WATER LINE DOWN  1.000  45,000.00 1.00

70867083 000 EA  45,000.000PAINT SYS A HULL WATER LINE UP  1.000  45,000.00 1.00

70867085 000 EA  125,000.000PAINT SYS A BULWARKS  1.000  125,000.00 1.00

70867088 000 EA  5,000.000PAINT SYS B STEERING COMPARTMENTS  2.000  10,000.00 2.00

70867090 000 EA  5,000.000PAINT SYS B BALLAST TANK  4.000  20,000.00 4.00
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70867091 000 EA  30,000.000BLAST AND PAINT BARRICADE  2.000  60,000.00 4.00

70867092 000 EA  35,000.000PAINT SYS A EXTERIOR OF PILOTHOUSE  1.000  35,000.00 1.00

70867096 000 EA  1,500.000PAINT SYS C INTERIOR DECK LOCKERS  1.000  1,500.00 1.00

70867097 000 EA  165,000.000PREP /PAINT MAIN CAR DECK  1.000  165,000.00 2.00

70867098 000 EA  45,000.000PREP /PAINT A DECK  0.250  11,250.00 1.00

70867099 000 EA  30,000.000PREP /PAINT BRIDGE DECK  1.000  30,000.00 1.00

70867102 000 EA  6,500.000AINT SYS C VOID/SHAFT ABOVE DECK  2.000  13,000.00 1.00

70867106 000 EA  7,000.000PAINT SYS D VOID/SHAFT BELOW DECK  2.000  14,000.00 1.00

70867107 000 EA  9,500.000PAINT SYS C ENGINE ROOM ABOVE DECK  1.000  9,500.00 1.00

70867110 000 EA  8,000.000PAINT SYS D ENGINE ROOM BELOW DECK  1.000  8,000.00 1.00

70867111 000 EA  1,000.000PAINT SYS C WASTE OIL TANK  1.000  1,000.00 1.00

70867115 000 EA  15,000.000CLEAN BRASS ITEMS  1.000  15,000.00 2.00

70867116 000 EA  4,500.000WOODEN NAME PLATE  1.000  4,500.00 4.00

70867127 000 EA  15,000.000REPLACE ALL BATTERIES ON BOAT  1.000  15,000.00 2.00

70867134 000 EA  5,000.000RECERTIFY CO2 SYSTEM  1.000  5,000.00 4.00

70867137 000 LF  500.000INSTALL NEW RUB RAIL  25.000  12,500.00 400.00

70867147 000 EA  12,000.000COMPLETE OIL / FILTER CHANGE  1.000  12,000.00 2.00

70867148 000 EA  12,500.000REMOVE/REPLACE AIR CONDITIONER  0.500  6,250.00 2.00

$1,709,150.00TOTAL ITEM EARNINGS TO DATE


