
 341,350.00

648164001CONTRACT ID:

PROJECT: RMC - A00214483

CONTRACT:

06251204

PROJECTED AMOUNT: $534,902.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

FORDE CONSTRUCTION COMPANY, INC.

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/10/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/24/2025

06/10/2025

ESTIMATE PAID:

 443
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/10/2025

$876,252.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $534,900.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 60.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$334,716.21 $739,651.14 $1,074,367.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$334,716.21 $739,651.14 $1,074,367.35 

$0.00 $0.00 $0.00 

$334,716.21 $1,074,367.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $739,651.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 443

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/10/2025

07/10/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214483 648164001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 03517001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")000 SY  43.000 $295,999.87 6,883.718  18,984.70 10,000.00

0070 03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")000 SY  53.000 $16,076.65 303.333  1,262.67 400.00

0110 05057001 TMA (STATIONARY)000 DAY  250.000 $2,750.00 11.000  47.00 100.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $19,889.69 19,889.690  49,607.61 1.00

$334,716.21TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648164001PROJECT CONTROLRMC - A00214483

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  43.000  5,000.000  5,000.000  18,984.70  816,342.18

0070 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  53.000  400.000  0.000  1,262.67  66,921.25

0075 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  82.000  1,500.000  1,500.000  1,126.55  92,377.10

0080 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  110.000  800.000  0.000  311.11  34,222.21

0095 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  12.000  0.000  4.00  400.00

0110 05057001 000 TMA (STATIONARY) DAY  250.000  100.000  0.000  47.00  11,750.00

0115 07007010 000 POTHOLE REPAIR (SAW - CUT) TON  335.000  20.000  10.000  8.20  2,747.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  49,607.61  49,607.61

Category Subtotal $1,074,367.35

648164001RMC - A00214483PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  225.000  20.000  0.000  0.000  0.00

0085 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  120.000  400.000  0.000  0.000  0.00

0090 04797001 000 ADJUSTING MANHOLES EA  200.000  5.000  0.000  0.000  0.00

0100 05007033 000 MOBILIZATION (EMERGENCY) EA  300.000  2.000  0.000  0.000  0.00

0105 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  7.000  0.000  0.000  0.00

0125 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0130 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0145 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0155 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,074,367.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517001 000 SY  43.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  18,984.702  816,342.18 5,000.00

03517002 000 SY  53.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  1,262.665  66,921.25 400.00

03517005 000 SY  82.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  1,126.550  92,377.10 1,500.00

03517007 000 SY  110.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  311.111  34,222.21 800.00

05007002 000 EA  100.000MOBILIZATION (CALLOUT)  4.000  400.00 12.00

05057001 000 DAY  250.000TMA (STATIONARY)  47.000  11,750.00 100.00

07007010 000 TON  335.000POTHOLE REPAIR (SAW - CUT)  8.200  2,747.00 20.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  49,607.610  49,607.61 1.00

$1,074,367.35TOTAL ITEM EARNINGS TO DATE


