
648173001CONTRACT ID:

PROJECT: RMC - A00214549

CONTRACT:

05250101

PROJECTED AMOUNT: $458,165.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MERCER TREE SERVICE

Darius Haggard, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

05/15/2025AWARD DATE:

ESTIMATE PERIOD:

0006

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/23/2025

05/15/2025

ESTIMATE PAID:

 183

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2025

$458,165.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $458,164.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 38.51

$26,765.00 $149,685.00 $176,450.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$26,765.00 $149,685.00 $176,450.00 

$0.00 $0.00 $0.00 

$26,765.00 $176,450.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $149,685.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 183

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00214549 648173001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 07357015 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)000 CYC  575.000 $2,875.00 5.000  37.50 78.00

0075 07357016 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)000 CYC  585.000 $2,925.00 5.000  37.50 78.00

0080 07357017 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)000 CYC  578.000 $2,890.00 5.000  37.50 78.00

0085 07357027 DEBRIS - FRONTAGE ROADS - AREA (1)000 CYC  450.000 $2,250.00 5.000  27.00 52.00

0090 07357028 DEBRIS - FRONTAGE ROADS - AREA (2)000 CYC  450.000 $2,250.00 5.000  27.00 52.00

0095 07357029 DEBRIS - FRONTAGE ROADS - AREA (3)000 CYC  475.000 $2,375.00 5.000  27.00 52.00

0100 07357039 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1)000 CYC  400.000 $3,200.00 8.000  52.00 104.00

0105 07357040 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2)000 CYC  500.000 $4,000.00 8.000  52.00 104.00

0110 07357041 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3)000 CYC  500.000 $4,000.00 8.000  52.00 104.00

$26,765.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648173001PROJECT CONTROLRMC - A00214549

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1,500.000  1.000  0.000  0.90  1,350.00

0070 07357015 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CYC  575.000  78.000  0.000  37.50  21,562.50

0075 07357016 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) CYC  585.000  78.000  0.000  37.50  21,937.50

0080 07357017 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3) CYC  578.000  78.000  0.000  37.50  21,675.00

0085 07357027 000 DEBRIS - FRONTAGE ROADS - AREA (1) CYC  450.000  52.000  0.000  27.00  12,150.00

0090 07357028 000 DEBRIS - FRONTAGE ROADS - AREA (2) CYC  450.000  52.000  0.000  27.00  12,150.00

0095 07357029 000 DEBRIS - FRONTAGE ROADS - AREA (3) CYC  475.000  52.000  0.000  27.00  12,825.00

0100 07357039 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1) CYC  400.000  104.000  0.000  52.00  20,800.00

0105 07357040 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2) CYC  500.000  104.000  0.000  52.00  26,000.00

0110 07357041 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3) CYC  500.000  104.000  0.000  52.00  26,000.00

Category Subtotal $176,450.00

648173001RMC - A00214549PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057002 000 TMA (MOBILE OPERATION) HR  500.000  208.000  0.000  0.000  0.00

0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0120 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0125 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $176,450.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1,500.000MOBILIZATION  0.900  1,350.00 1.00

07357015 000 CYC  575.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)  37.500  21,562.50 78.00

07357016 000 CYC  585.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)  37.500  21,937.50 78.00

07357017 000 CYC  578.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)  37.500  21,675.00 78.00

07357027 000 CYC  450.000DEBRIS - FRONTAGE ROADS - AREA (1)  27.000  12,150.00 52.00

07357028 000 CYC  450.000DEBRIS - FRONTAGE ROADS - AREA (2)  27.000  12,150.00 52.00

07357029 000 CYC  475.000DEBRIS - FRONTAGE ROADS - AREA (3)  27.000  12,825.00 52.00

07357039 000 CYC  400.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1)  52.000  20,800.00 104.00

07357040 000 CYC  500.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2)  52.000  26,000.00 104.00

07357041 000 CYC  500.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3)  52.000  26,000.00 104.00

$176,450.00TOTAL ITEM EARNINGS TO DATE


