
 9,123.87

648175001CONTRACT ID:

PROJECT: RMC - A00214562

CONTRACT:

06251301

PROJECTED AMOUNT: $9,123.87

CONTRACTOR:

HIGHWAY: SH0111

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

ACE GLOBAL

James Janak, P.E.

JACKSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/06/2025AWARD DATE:

ESTIMATE PERIOD:

0012

06/22/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/20/2025

06/03/2025

ESTIMATE PAID:

 317
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/23/2025

$18,247.74

CONTRACT:

04/26/2026

AWARD AMOUNT: $9,122.87

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 43.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/22/2026

00/00/0000

 100.00

$0.00 $6,921.00 $6,921.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $6,921.00 $6,921.00 

$0.00 $0.00 $0.00 

$0.00 $6,921.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,921.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 317

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/23/2025

06/23/2025

 365

 365

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 58  10  48

AWAITING FINAL DOCU 47

WORK COMPL &  ACCE 1

04/26/2026  1

04/27/2026  1

04/28/2026  1

04/29/2026  1

04/30/2026  1

05/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 AWAITING FINAL DOCUMENTATION

05/10/2026  1 AWAITING FINAL DOCUMENTATION

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1 AWAITING FINAL DOCUMENTATION

05/16/2026  1 AWAITING FINAL DOCUMENTATION

05/17/2026  1 AWAITING FINAL DOCUMENTATION

05/18/2026  1 AWAITING FINAL DOCUMENTATION

05/19/2026  1 AWAITING FINAL DOCUMENTATION

05/20/2026  1 AWAITING FINAL DOCUMENTATION

05/21/2026  1 AWAITING FINAL DOCUMENTATION

05/22/2026  1 AWAITING FINAL DOCUMENTATION

05/23/2026  1 AWAITING FINAL DOCUMENTATION

05/24/2026  1 AWAITING FINAL DOCUMENTATION

05/25/2026  1 AWAITING FINAL DOCUMENTATION

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 AWAITING FINAL DOCUMENTATION

05/31/2026  1 AWAITING FINAL DOCUMENTATION

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 AWAITING FINAL DOCUMENTATION

06/07/2026  1 AWAITING FINAL DOCUMENTATION

06/08/2026  1 AWAITING FINAL DOCUMENTATION
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06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 AWAITING FINAL DOCUMENTATION

06/14/2026  1 AWAITING FINAL DOCUMENTATION

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 AWAITING FINAL DOCUMENTATION

06/21/2026  1 AWAITING FINAL DOCUMENTATION

06/22/2026  1 WORK COMPL &  ACCEP



CONTRACT ID 648175001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 7ESTIMATE 0012

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648175001PROJECT CONTROLRMC - A00214562

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70607001 000 JANITORIAL SERVICES - WEEKLY CYC  99.600  52.000  52.000  44.00  4,382.40

0065 70607002 000 JANITORIAL SERVICES - MONTHLY MO  143.860  12.000  12.000  10.00  1,438.60

0075 70607004 000 JANITORIAL SERVICES - STRIP/WAX FLOORS CYC  1,100.000  2.000  2.000  1.00  1,100.00

Category Subtotal $6,921.00

648175001RMC - A00214562PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 70607003 000 JANITORIAL SERVICES - WINDOW WASHING CYC  17.350  1.000  1.000  0.000  0.00

0080 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  1.000  0.000  0.00

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  1.000  0.000  0.00

0090 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  1.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,921.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70607001 000 CYC  99.600JANITORIAL SERVICES - WEEKLY  44.000  4,382.40 52.00

70607002 000 MO  143.860JANITORIAL SERVICES - MONTHLY  10.000  1,438.60 12.00

70607004 000 CYC  1,100.000JANITORIAL SERVICES - STRIP/WAX FLOORS  1.000  1,100.00 2.00

$6,921.00TOTAL ITEM EARNINGS TO DATE


