
648177001CONTRACT ID:

PROJECT: RMC - A00214567

CONTRACT:

08250215

PROJECTED AMOUNT: $408,473.50

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

STRIPE-A-ZONE, LLC

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

08/28/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/12/2025

08/21/2025

ESTIMATE PAID:

 96

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/31/2025

$408,473.50

CONTRACT:

12/26/2025

AWARD AMOUNT: $409,232.50

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 26.30

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 41.19

$14,434.80 $153,828.28 $168,263.08 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,434.80 $153,828.28 $168,263.08 

$0.00 $0.00 $0.00 

$14,434.80 $168,263.08 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $153,828.28 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 96

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/31/2025

10/22/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214567 648177001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1,250.000 $1,250.00 1.000  4.00 12.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $2.00 2.000  29.00 200.00

0085 06667050 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL)000 EA  300.000 $300.00 1.000  1.00 5.00

0125 06667144 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT)000 LF  0.720 $856.80 1,190.000  10,344.00 50,000.00

0130 06667145 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT)000 LF  0.700 $1,456.70 2,081.000  40,576.00 50,000.00

0135 06667146 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT)000 LF  0.900 $827.10 919.000  6,509.00 45,000.00

0150 06667150 RE PM TY I(W)24"(SLD)(090MIL)(CALLOUT)000 LF  10.250 $2,306.25 225.000  3,040.00 3,500.00

0155 06667152 RE PM TY I (W)(ARROW)(090MIL)(CALLOUT)000 EA  180.000 $1,440.00 8.000  68.00 150.00

0160 06667154 RE PM TY I(W)(DBL ARW)(090MIL)(CALLOUT)000 EA  295.000 $590.00 2.000  6.00 15.00

0170 06667158 RE PM TY I (W)(WORD)(090MIL)(CALLOUT)000 EA  215.000 $860.00 4.000  40.00 75.00

0215 06667379 PAVEMENT SLER 24" (CALLOUT)000 LF  2.250 $506.25 225.000  1,534.00 2,600.00

0220 06667380 PAVEMENT SLER (ARROW)(CALLOUT)000 EA  60.000 $480.00 8.000  38.00 115.00

0225 06667381 PAVEMENT SLER (WORD)(CALLOUT)000 EA  60.000 $240.00 4.000  24.00 100.00

0230 06667383 PAVEMENT SLER (DBL ARROW)(CALLOUT)000 EA  70.000 $140.00 2.000  2.00 35.00

0235 06667385 PAVEMENT SLER (UTURN ARROW)(CALLOUT)000 EA  70.000 $70.00 1.000  1.00 10.00

0270 06667429 RE PM TY I (Y)6"(SLD)(090MIL)(CALLOUT)000 LF  0.700 $1,414.70 2,021.000  44,681.00 25,000.00

0320 06777008 ELIM EXT PM & MRKS (24")000 LF  3.000 $675.00 225.000  1,385.00 2,200.00

0325 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  65.000 $520.00 8.000  38.00 110.00

0330 06777010 ELIM EXT PM & MRKS (DBL ARROW)000 EA  80.000 $160.00 2.000  4.00 30.00

0335 06777012 ELIM EXT PM & MRKS (UTURN ARROW)000 EA  80.000 $80.00 1.000  1.00 8.00

0340 06777015 ELIM EXT PM & MRKS (WORD)000 EA  65.000 $260.00 4.000  24.00 100.00

$14,434.80TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 648177001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0004

CONTRACT LINE ITEMS 

648177001PROJECT CONTROLRMC - A00214567

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,250.000  12.000  0.000  4.00  5,000.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  200.000  0.000  29.00  29.00

0085 06667050 000 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA  300.000  5.000  0.000  1.00  300.00

0120 06667143 000 RE PM TY I (W)4"(DOT)(090MIL)(CALLOUT) LF  0.500  250.000  0.000  98.00  49.00

0125 06667144 000 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF  0.720  50,000.000  0.000  10,344.00  7,447.68

0130 06667145 000 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT) LF  0.700  50,000.000  0.000  40,576.00  28,403.20

0135 06667146 000 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT) LF  0.900  45,000.000  0.000  6,509.00  5,858.10

0140 06667148 000 RE PM TY I(W)12"(SLD)(090MIL)(CALLOUT) LF  2.000  10,000.000  0.000  1,201.00  2,402.00

0150 06667150 000 RE PM TY I(W)24"(SLD)(090MIL)(CALLOUT) LF  10.250  3,500.000  0.000  3,040.00  31,160.00

0155 06667152 000 RE PM TY I (W)(ARROW)(090MIL)(CALLOUT) EA  180.000  150.000  0.000  68.00  12,240.00

0160 06667154 000 RE PM TY I(W)(DBL ARW)(090MIL)(CALLOUT) EA  295.000  15.000  0.000  6.00  1,770.00

0170 06667158 000 RE PM TY I (W)(WORD)(090MIL)(CALLOUT) EA  215.000  75.000  0.000  40.00  8,600.00

0200 06667374 000 PAVEMENT SLER 6" (CALLOUT) LF  0.500  1,000.000  0.000  605.00  302.50

0205 06667375 000 PAVEMENT SLER 8" (CALLOUT) LF  0.500  600.000  0.000  914.00  457.00

0215 06667379 000 PAVEMENT SLER 24" (CALLOUT) LF  2.250  2,600.000  0.000  1,534.00  3,451.50

0220 06667380 000 PAVEMENT SLER (ARROW)(CALLOUT) EA  60.000  115.000  0.000  38.00  2,280.00

0225 06667381 000 PAVEMENT SLER (WORD)(CALLOUT) EA  60.000  100.000  0.000  24.00  1,440.00

0230 06667383 000 PAVEMENT SLER (DBL ARROW)(CALLOUT) EA  70.000  35.000  0.000  2.00  140.00

0235 06667385 000 PAVEMENT SLER (UTURN ARROW)(CALLOUT) EA  70.000  10.000  0.000  1.00  70.00

0260 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.600  20,000.000  0.000  254.00  152.40

0265 06667428 000 RE PM TY I (Y)6"(BRK)(090MIL)(CALLOUT) LF  0.720  25,000.000  0.000  3,250.00  2,340.00

0270 06667429 000 RE PM TY I (Y)6"(SLD)(090MIL)(CALLOUT) LF  0.700  25,000.000  0.000  44,681.00  31,276.70

0280 06727002 000 REFL PAV MRKR TY I-C EA  6.500  350.000  0.000  376.00  2,444.00

0290 06727004 000 REFL PAV MRKR TY II-A-A EA  6.500  900.000  0.000  804.00  5,226.00

0295 06727006 000 REFL PAV MRKR TY II-C-R EA  6.500  1,800.000  0.000  214.00  1,391.00

0300 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  250.000  0.000  475.00  475.00

0305 06777002 000 ELIM EXT PM & MRKS (6") LF  1.000  500.000  0.000  2,341.00  2,341.00

0310 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  500.000  0.000  1,084.00  1,084.00

0315 06777006 000 ELIM EXT PM & MRKS (12") LF  2.000  4,000.000  0.000  774.00  1,548.00

0320 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  2,200.000  0.000  1,385.00  4,155.00

0325 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  65.000  110.000  0.000  38.00  2,470.00

0330 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  80.000  30.000  0.000  4.00  320.00

0335 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  80.000  8.000  0.000  1.00  80.00

0340 06777015 000 ELIM EXT PM & MRKS (WORD) EA  65.000  100.000  0.000  24.00  1,560.00

Category Subtotal $168,263.08

648177001RMC - A00214567PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  100.000  2.000  0.000  0.000  0.00
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0075 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  1.500  1,000.000  0.000  0.000  0.00

0080 05337003 000 MILL RUMBLE STRIPS (CONC) (SHLDR) LF  4.000  100.000  0.000  0.000  0.00

0090 06667059 000 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA  400.000  2.000  0.000  0.000  0.00

0095 06667086 000 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA  50.000  20.000  0.000  0.000  0.00

0100 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  50.000  20.000  0.000  0.000  0.00

0105 06667134 000 RE PV MRK TY I(BLACK)4"(SHADOW)(090MIL) LF  0.650  7,500.000  0.000  0.000  0.00

0110 06667141 000 RE PM TY I (W)4"(BRK)(090MIL)(CALLOUT) LF  0.500  250.000  0.000  0.000  0.00

0115 06667142 000 RE PM TY I (W)4"(SLD)(090MIL)(CALLOUT) LF  0.500  250.000  0.000  0.000  0.00

0145 06667149 000 RE PM TY I(W)12"(LNDP)(090MIL)(CALLOUT) LF  3.000  600.000  0.000  0.000  0.00

0165 06667157 000 RE PM TY I(W)(RR XING)(100MIL)(CALLOUT) EA  500.000  20.000  0.000  0.000  0.00

0175 06667160 000 RE PM TY I (Y)4"(BRK)(090MIL)(CALLOUT) LF  0.500  250.000  0.000  0.000  0.00

0180 06667161 000 RE PM TY I (Y)4"(SLD)(090MIL)(CALLOUT) LF  0.500  250.000  0.000  0.000  0.00

0185 06667162 000 RE PM TY I (Y)8"(SLD)(090MIL)(CALLOUT) LF  0.100  25,000.000  0.000  0.000  0.00

0190 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  50.000  2.000  0.000  0.000  0.00

0195 06667373 000 PAVEMENT SLER 4" (CALLOUT) LF  0.150  250.000  0.000  0.000  0.00

0210 06667377 000 PAVEMENT SLER 12" (CALLOUT) LF  1.000  3,750.000  0.000  0.000  0.00

0240 06667392 000 PAVEMENT SLER (YLD TRI)(CALLOUT) EA  15.000  42.000  0.000  0.000  0.00

0245 06667403 000 REFL PAV MRK TY I (W)4"(SLD)(060MIL) LF  0.500  250.000  0.000  0.000  0.00

0250 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.550  15,000.000  0.000  0.000  0.00

0255 06667415 000 REFL PAV MRK TY I (Y)4"(SLD)(060MIL) LF  0.500  250.000  0.000  0.000  0.00

0275 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  4,000.000  2.000  0.000  0.000  0.00

0285 06727003 000 REFL PAV MRKR TY I-R EA  15.000  75.000  0.000  0.000  0.00

0345 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  300.000  25.000  0.000  0.000  0.00

0350 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  20.000  25.000  0.000  0.000  0.00

0355 60337001 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  100.000  2.000  0.000  0.000  0.00

0360 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0365 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $168,263.08
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,250.000MOBILIZATION (CALLOUT)  4.000  5,000.00 12.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  29.000  29.00 200.00

06667050 000 EA  300.000REFL PAV MRK TY I(W)(UTURN ARW)(090MIL)  1.000  300.00 5.00

06667143 000 LF  0.500RE PM TY I (W)4"(DOT)(090MIL)(CALLOUT)  98.000  49.00 250.00

06667144 000 LF  0.720RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT)  10,344.000  7,447.68 50,000.00

06667145 000 LF  0.700RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT)  40,576.000  28,403.20 50,000.00

06667146 000 LF  0.900RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT)  6,509.000  5,858.10 45,000.00

06667148 000 LF  2.000RE PM TY I(W)12"(SLD)(090MIL)(CALLOUT)  1,201.000  2,402.00 10,000.00

06667150 000 LF  10.250RE PM TY I(W)24"(SLD)(090MIL)(CALLOUT)  3,040.000  31,160.00 3,500.00

06667152 000 EA  180.000RE PM TY I (W)(ARROW)(090MIL)(CALLOUT)  68.000  12,240.00 150.00

06667154 000 EA  295.000RE PM TY I(W)(DBL ARW)(090MIL)(CALLOUT)  6.000  1,770.00 15.00

06667158 000 EA  215.000RE PM TY I (W)(WORD)(090MIL)(CALLOUT)  40.000  8,600.00 75.00

06667374 000 LF  0.500PAVEMENT SLER 6" (CALLOUT)  605.000  302.50 1,000.00

06667375 000 LF  0.500PAVEMENT SLER 8" (CALLOUT)  914.000  457.00 600.00

06667379 000 LF  2.250PAVEMENT SLER 24" (CALLOUT)  1,534.000  3,451.50 2,600.00

06667380 000 EA  60.000PAVEMENT SLER (ARROW)(CALLOUT)  38.000  2,280.00 115.00

06667381 000 EA  60.000PAVEMENT SLER (WORD)(CALLOUT)  24.000  1,440.00 100.00

06667383 000 EA  70.000PAVEMENT SLER (DBL ARROW)(CALLOUT)  2.000  140.00 35.00

06667385 000 EA  70.000PAVEMENT SLER (UTURN ARROW)(CALLOUT)  1.000  70.00 10.00

06667421 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  254.000  152.40 20,000.00

06667428 000 LF  0.720RE PM TY I (Y)6"(BRK)(090MIL)(CALLOUT)  3,250.000  2,340.00 25,000.00

06667429 000 LF  0.700RE PM TY I (Y)6"(SLD)(090MIL)(CALLOUT)  44,681.000  31,276.70 25,000.00

06727002 000 EA  6.500REFL PAV MRKR TY I-C  376.000  2,444.00 350.00

06727004 000 EA  6.500REFL PAV MRKR TY II-A-A  804.000  5,226.00 900.00

06727006 000 EA  6.500REFL PAV MRKR TY II-C-R  214.000  1,391.00 1,800.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  475.000  475.00 250.00

06777002 000 LF  1.000ELIM EXT PM & MRKS (6")  2,341.000  2,341.00 500.00

06777004 000 LF  1.000ELIM EXT PM & MRKS (8")  1,084.000  1,084.00 500.00

06777006 000 LF  2.000ELIM EXT PM & MRKS (12")  774.000  1,548.00 4,000.00

06777008 000 LF  3.000ELIM EXT PM & MRKS (24")  1,385.000  4,155.00 2,200.00

06777009 000 EA  65.000ELIM EXT PM & MRKS (ARROW)  38.000  2,470.00 110.00

06777010 000 EA  80.000ELIM EXT PM & MRKS (DBL ARROW)  4.000  320.00 30.00

06777012 000 EA  80.000ELIM EXT PM & MRKS (UTURN ARROW)  1.000  80.00 8.00

06777015 000 EA  65.000ELIM EXT PM & MRKS (WORD)  24.000  1,560.00 100.00

$168,263.08TOTAL ITEM EARNINGS TO DATE


