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648185001CONTRACT ID:

PROJECT: RMC - A00214581

CONTRACT:

07254001

PROJECTED AMOUNT: $1,433,095.00

CONTRACTOR:

HIGHWAY: US0081

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

T&L CLEANING SERVICES LLC

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/21/2025

07/01/2025

ESTIMATE PAID:

 372
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/19/2025

$1,433,095.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,434,062.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.43

$288,780.50 $1,136,167.00 $1,424,947.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$288,780.50 $1,136,167.00 $1,424,947.50 

$0.00 $0.00 $0.00 

$288,780.50 $1,424,947.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,136,167.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 372

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/19/2025

00/00/0000

 365

 180

 545

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214581 648185001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  13.00 12.00

0075 05057001 TMA (STATIONARY)000 DAY  1.000 $15.00 15.000  80.00 200.00

0080 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  20.000 $1,000.00 50.000  4,075.00 10,000.00

0090 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,000.000 $2,000.00 1.000  8.00 15.00

0110 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,000.000 $1,000.00 1.000  9.00 50.00

0125 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  0.010 $0.50 50.000  3,850.00 10,000.00

0130 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  1.000 $1.00 1.000  9.00 50.00

0145 05507004 CHAIN LINK FENCE (REPAIR) (4')000 LF  10.000 $600.00 60.000  60.00 500.00

0150 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  18.000 $77,400.00 4,300.000  17,410.00 20,000.00

0155 07707002 REPLACE RAIL ELEMENT (THRIE-BEAM)000 LF  30.000 $210.00 7.000  40.00 200.00

0160 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  30.000 $6,750.00 225.000  631.00 200.00

0180 07707010 REALIGN POSTS000 EA  1.000 $240.00 240.000  814.00 1,000.00

0185 07707011 REPAIR OF TERMINAL ANCHORS POSTS000 EA  500.000 $15,500.00 31.000  107.00 5.00

0190 07707012 REPLACE TERMINAL ANCHOR POSTS000 EA  500.000 $20,000.00 40.000  170.00 5.00

0195 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  2,500.000 $17,500.00 7.000  49.00 200.00

0200 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  50.000 $76,550.00 1,531.000  6,696.00 500.00

0205 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  100.000 $14,200.00 142.000  604.00 30.00

0210 07707018 REPLACE BLOCKOUT000 EA  10.000 $2,480.00 248.000  1,135.00 500.00

0215 07707019 REPAIR STEEL POST WITH BASE PLATE000 EA  200.000 $5,400.00 27.000  41.00 150.00

0220 07707020 RESET SGT IMPACT HEAD000 EA  100.000 $3,600.00 36.000  142.00 10.00

0225 07707021 REPLACE SGT OBJECT MARKER000 EA  30.000 $750.00 25.000  111.00 10.00

0230 07707022 REPLACE SGT CABLE ANCHOR000 EA  70.000 $1,190.00 17.000  119.00 10.00

0235 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  70.000 $1,680.00 24.000  126.00 10.00

0240 07707024 REPLACE SGT STRUT000 EA  70.000 $910.00 13.000  84.00 10.00

0245 07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL000 EA  1,200.000 $1,200.00 1.000  11.00 10.00

0250 07717003 REPLACE POSTS (TL-3)(TRINITY)000 EA  260.000 $9,880.00 38.000  222.00 300.00

0255 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  210.000 $21,630.00 103.000  708.00 100.00

0285 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  1,500.000 $6,000.00 4.000  20.00 10.00

0305 07717018 CHECK / RE-TENSION CABLE (TL-4)000 EA  1.000 $3.00 3.000  39.00 25.00

0310 07717020 REPLACE POST HARDWARE (TL-4)000 EA  10.000 $1,090.00 109.000  792.00 500.00

$288,780.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648185001PROJECT CONTROLRMC - A00214581

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  0.000  13.00  13.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  200.000  0.000  80.00  80.00

0080 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  20.000  10,000.000  0.000  4,075.00  81,500.00

0085 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  30.000  100.000  0.000  7.00  210.00

0090 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  15.000  0.000  8.00  16,000.00

0100 05407013 000 SHORT RADIUS (28") LF  30.000  300.000  0.000  212.50  6,375.00

0110 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,000.000  50.000  0.000  9.00  9,000.00

0115 05407023 000 MTL BM GD FEN TRANS (THRIE-BEAM)(OPT1) EA  1,000.000  10.000  0.000  1.00  1,000.00

0120 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,000.000  10.000  0.000  1.00  1,000.00

0125 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.010  10,000.000  0.000  3,850.00  38.50

0130 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  50.000  0.000  9.00  9.00

0145 05507004 000 CHAIN LINK FENCE (REPAIR) (4') LF  10.000  500.000  0.000  60.00  600.00

0150 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  18.000  20,000.000  0.000  17,410.00  313,380.00

0155 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  30.000  200.000  0.000  40.00  1,200.00

0160 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  30.000  200.000  0.000  631.00  18,930.00

0165 07707007 000 REPLACE STEEL POST W/O CONC FND EA  50.000  150.000  0.000  13.00  650.00

0170 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  200.000  0.000  76.00  76.00

0180 07707010 000 REALIGN POSTS EA  1.000  1,000.000  0.000  814.00  814.00

0185 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  500.000  5.000  0.000  107.00  53,500.00

0190 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  500.000  5.000  0.000  170.00  85,000.00

0195 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  2,500.000  200.000  0.000  49.00  122,500.00

0200 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  50.000  500.000  0.000  6,696.00  334,800.00

0205 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  30.000  0.000  604.00  60,400.00

0210 07707018 000 REPLACE BLOCKOUT EA  10.000  500.000  0.000  1,135.00  11,350.00

0215 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  200.000  150.000  0.000  41.00  8,200.00

0220 07707020 000 RESET SGT IMPACT HEAD EA  100.000  10.000  0.000  142.00  14,200.00

0225 07707021 000 REPLACE SGT OBJECT MARKER EA  30.000  10.000  0.000  111.00  3,330.00

0230 07707022 000 REPLACE SGT CABLE ANCHOR EA  70.000  10.000  0.000  119.00  8,330.00

0235 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  70.000  10.000  0.000  126.00  8,820.00

0240 07707024 000 REPLACE SGT STRUT EA  70.000  10.000  0.000  84.00  5,880.00

0245 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1,200.000  10.000  0.000  11.00  13,200.00

0250 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  260.000  300.000  0.000  222.00  57,720.00

0255 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  210.000  100.000  0.000  708.00  148,680.00

0265 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  200.000  2.000  0.000  1.00  200.00

0285 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1,500.000  10.000  0.000  20.00  30,000.00

0300 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  1.000  25.000  0.000  3.00  3.00

0305 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  25.000  0.000  39.00  39.00

0310 07717020 000 REPLACE POST HARDWARE (TL-4) EA  10.000  500.000  0.000  792.00  7,920.00

Category Subtotal $1,424,947.50

648185001RMC - A00214581PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  2,000.000  4.000  0.000  0.000  0.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  12.000  0.000  0.000  0.00

0095 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  1.000  100.000  0.000  0.000  0.00

0105 05407014 000 DRIVEWAY TERMINAL ANCHOR SECTION EA  100.000  2.000  0.000  0.000  0.00

0135 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  100.000  2.000  0.000  0.000  0.00

0140 05447009 000 GUARDRAIL END TRTMNT(RETRO)(WOOD POST) EA  1,000.000  10.000  0.000  0.000  0.00

0175 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  150.000  0.000  0.000  0.00

0260 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  200.000  2.000  0.000  0.000  0.00

0270 07717011 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  100.000  5.000  0.000  0.000  0.00

0275 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  100.000  5.000  0.000  0.000  0.00

0280 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  1,000.000  5.000  0.000  0.000  0.00

0290 07717015 000 REPLACE CABLE (TL-3) LF  1.000  1,000.000  0.000  0.000  0.00

0295 07717016 000 REPLACE CABLE (TL-4) LF  1.000  1,000.000  0.000  0.000  0.00

0315 07727005 000 POST AND CABLE FENCE(REMV / REPL POSTS) EA  50.000  50.000  0.000  0.000  0.00

0320 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000  1.000  0.000  0.000  0.00

0325 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0500 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA  150.000  0.000  0.000  0.000  0.00

0505 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  100.000  0.000  0.000  0.000  0.00

0510 07747002 000 REPLACE (SMTC) NARROW EA  35,500.000  0.000  0.000  0.000  0.00

0515 07747003 000s REPAIR (SMTC) NARROW LF  7,500.000  0.000  0.000  0.000  0.00

0520 07747005 000 REPLACE (SMTC) WIDE EA  57,500.000  0.000  0.000  0.000  0.00

0525 07747006 000 REPAIR (SMTC) WIDE LF  200.000  0.000  0.000  0.000  0.00

0530 07747015 000 REPAIR (REACT)(M) LF  1,000.000  0.000  0.000  0.000  0.00

0535 07747021 000 REPAIR (TAU II-R) NARROW LF  20,000.000  0.000  0.000  0.000  0.00

0540 07747049 000 REPLACE (NARROW TRACC) EA  1,000.000  0.000  0.000  0.000  0.00

0545 07747052 000 REPAIR (WIDE TRACC) LF  1,000.000  0.000  0.000  0.000  0.00

0550 07747060 000 REPLACE (BEAT - SSCC) EA  811.000  0.000  0.000  0.000  0.00

0555 07747062 000 REPLACE (CATCB) EA  17,500.000  0.000  0.000  0.000  0.00

0560 07747088 000 REPAIR (CATCB FRONT SECTION) EA  11,500.000  0.000  0.000  0.000  0.00

0565 07747089 000 REPAIR (CATCB REAR SECTION) EA  7,500.000  0.000  0.000  0.000  0.00

503 07747003 REPAIR (SMTC) NARROW LF  300.000  0.000  0.000  0.000  0.00

506 07747015 REPAIR (REACT)(M) LF  1,000.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

648185001RMC - A00214581PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

502 07747005 REPLACE (SMTC) WIDE EA  57,500.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,424,947.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  13.000  13.00 12.00

05057001 000 DAY  1.000TMA (STATIONARY)  80.000  80.00 200.00

05407001 000 LF  20.000MTL W-BEAM GD FEN (TIM POST)  4,075.000  81,500.00 10,000.00

05407003 000 LF  30.000MTL THRIE-BEAM GD FEN (TIM POST)  7.000  210.00 100.00

05407005 000 EA  2,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  16,000.00 15.00

05407013 000 LF  30.000SHORT RADIUS (28")  212.500  6,375.00 300.00

05407015 000 EA  1,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  9.000  9,000.00 50.00

05407023 000 EA  1,000.000MTL BM GD FEN TRANS (THRIE-BEAM)(OPT1)  1.000  1,000.00 10.00

05407027 000 EA  1,000.000MTL BM GD FEN (LONG SPAN SYSTEM)  1.000  1,000.00 10.00

05427001 000 LF  0.010REMOVE METAL BEAM GUARD FENCE  3,850.000  38.50 10,000.00

05427002 000 EA  1.000REMOVE TERMINAL ANCHOR SECTION  9.000  9.00 50.00

05507004 000 LF  10.000CHAIN LINK FENCE (REPAIR) (4')  60.000  600.00 500.00

07707001 000 LF  18.000REPLACE RAIL ELEMENT (W-BEAM)  17,410.000  313,380.00 20,000.00

07707002 000 LF  30.000REPLACE RAIL ELEMENT (THRIE-BEAM)  40.000  1,200.00 200.00

07707006 000 EA  30.000REPLACE TIMBER POST W/O CONC FND  631.000  18,930.00 200.00

07707007 000 EA  50.000REPLACE STEEL POST W/O CONC FND  13.000  650.00 150.00

07707008 000 EA  1.000REPLACE TIMBER POST W/ CONC FND  76.000  76.00 200.00

07707010 000 EA  1.000REALIGN POSTS  814.000  814.00 1,000.00

07707011 000 EA  500.000REPAIR OF TERMINAL ANCHORS POSTS  107.000  53,500.00 5.00

07707012 000 EA  500.000REPLACE TERMINAL ANCHOR POSTS  170.000  85,000.00 5.00

07707013 000 EA  2,500.000REM OBSOLETE GET & REPL W/ SGT  49.000  122,500.00 200.00

07707016 000 LF  50.000REPLACE SINGLE GDRAIL TERMINAL RAIL  6,696.000  334,800.00 500.00

07707017 000 EA  100.000REPLACE SINGLE GDRAIL TERMINAL POST  604.000  60,400.00 30.00

07707018 000 EA  10.000REPLACE BLOCKOUT  1,135.000  11,350.00 500.00

07707019 000 EA  200.000REPAIR STEEL POST WITH BASE PLATE  41.000  8,200.00 150.00

07707020 000 EA  100.000RESET SGT IMPACT HEAD  142.000  14,200.00 10.00

07707021 000 EA  30.000REPLACE SGT OBJECT MARKER  111.000  3,330.00 10.00

07707022 000 EA  70.000REPLACE SGT CABLE ANCHOR  119.000  8,330.00 10.00

07707023 000 EA  70.000REPLACE SGT CABLE ASSEMBLY  126.000  8,820.00 10.00

07707024 000 EA  70.000REPLACE SGT STRUT  84.000  5,880.00 10.00

07707026 000 EA  1,200.000REPLACE DOWNSTREAM ANCHOR TERMINAL  11.000  13,200.00 10.00

07717003 000 EA  260.000REPLACE POSTS (TL-3)(TRINITY)  222.000  57,720.00 300.00

07717005 000 EA  210.000REPLACE POSTS (TL-4)(GIBRALTAR)  708.000  148,680.00 100.00

07717010 000 EA  200.000CABLE SPLICE / TURNBUCKLE (TL-4)  1.000  200.00 2.00

07717014 000 EA  1,500.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  20.000  30,000.00 10.00

07717017 000 EA  1.000CHECK / RE-TENSION CABLE (TL-3)  3.000  3.00 25.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  39.000  39.00 25.00

07717020 000 EA  10.000REPLACE POST HARDWARE (TL-4)  792.000  7,920.00 500.00

$1,424,947.50TOTAL ITEM EARNINGS TO DATE


