
 255,800.00

648190001CONTRACT ID:

PROJECT: MMC - A00214587

CONTRACT:

04251708

PROJECTED AMOUNT: $114,700.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TOUCHSTONE RESOURCES, LLC

Delmy Reyes, P.E.

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/09/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/23/2025

04/09/2025

ESTIMATE PAID:

 496
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/23/2025

$370,500.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $114,700.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.21

$0.00 $52,642.94 $52,642.94 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $52,642.94 $52,642.94 

$0.00 $0.00 $0.00 

$0.00 $52,642.94 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $52,642.94 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 496

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/23/2025

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648190001PROJECT CONTROLMMC - A00214587

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80047002 000 RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 2) CY  65.000  200.000  400.000  56.56  3,676.53

0075 80047024 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST2) CY  82.000  200.000  400.000  117.09  9,601.54

0095 80047046 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) CY  85.000  100.000  200.000  385.47  32,764.87

0120 80067001 FLOWABLE FILL (DELIVERY)(SITE 1) CY  220.000  0.000  80.000  20.00  4,400.00

Added by change order 3

0125 80067002 FLOWABLE FILL (DELIVERY)(SITE 2) CY  220.000  0.000  40.000  10.00  2,200.00

Leon Co

Category Subtotal $52,642.94

648190001MMC - A00214587PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80047001 000 RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 1) CY  70.000  200.000  400.000  0.000  0.00

0070 80047023 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST1) CY  92.000  200.000  400.000  0.000  0.00

0080 80047034 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) CY  92.000  200.000  400.000  0.000  0.00

0085 80047035 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) CY  82.000  200.000  400.000  0.000  0.00

0090 80047045 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) CY  96.000  100.000  200.000  0.000  0.00

0100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0115 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $52,642.94
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047002 000 CY  65.000RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 2)  56.562  3,676.53 200.00

80047024 000 CY  82.000RIPRAP(STONE PROT)(12 IN)(DEL)(ST2)  117.092  9,601.54 200.00

80047046 000 CY  85.000RIPRAP(STONE PROT)(24 IN)(DEL)(ST2)  385.469  32,764.87 100.00

80067001 CY  220.000FLOWABLE FILL (DELIVERY)(SITE 1)  20.000  4,400.00 0.00

80067002 CY  220.000FLOWABLE FILL (DELIVERY)(SITE 2)  10.000  2,200.00 0.00

Leon Co

$52,642.94TOTAL ITEM EARNINGS TO DATE


