
Contract ID: 648194001

Project: RMC - A00214602

Highway:

District: ABILENE

Contract: 05260801 County: KENT

Award Amount: $572,628.00 Area Engineer: NATHAN MOORE

Projected Amount $572,628.00 Area Number: 057

Adj Projected Amount $0.00

Contractor: ICOS MANAGEMENT, LLC

Estimate Number: 0003 Letting Date: 05/13/2026

Estimate Paid: Award Date: 05/13/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/11/2026

Estimate Type: Progress Work Begin Date: 07/06/2026

% Complete 98.73 Accepted Date:

% Time Used: 39.71

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $565,356.00 $499,706.00 $65,650.00

Participating $0.00 $0.00 $0.00

Non-Participating $565,356.00 $499,706.00 $65,650.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $565,356.00 $499,706.00 $65,650.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $760.00
Bid Days: 68

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 68
0

Days Charged to Date: 27 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAITING FINAL
DOCUMENTATION

21

Charged Working Day

HOLIDAY 1

SATURDAY 4

SUNDAY 4

Total Period Days: 0 30 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/02/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/03/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/04/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/09/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/10/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/11/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:33:39 PM

09/14/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/15/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/16/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/17/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/18/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/22/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/23/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/24/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/25/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/26/2026 3 ü SATURDAY

09/27/2026 3 ü SUNDAY

09/28/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/29/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/30/2026 3 ü AWAITING FINAL
DOCUMENTATION
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Worked Performed This Period

Project: RMC - A00214602 Control 648194001

Category: 001 Description: Drainage Improvements and Repairs

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,350.00 1 $5,350.00 3.00 3.00

0130 05007001 000 MOBILIZATION LS $67,000.00 0.90 $60,300.00 1.00 0.90

Total Item Earnings This Estimate $65,650.00
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Contract Line Items

Project: RMC - A00214602 Control 648194001

Category: 001 Description: Drainage Improvements and Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047046 0 REMOV CONC (MISC) SY $22.00 1,506.00 0.00 1,506.00 $33,132.00

0065 01107002 0 EXCAV (CHANNEL) CY $32.00 2,651.00 0.00 2,651.00 $84,832.00

0070 01327003 0 EMBANK (FNL)(OC)(TY B) CY $43.00 288.00 0.00 288.00 $12,384.00

0075 01507002 0 BLADING HR $535.00 10.00 0.00 10.00 $5,350.00

0080 01627008 0 ROLL SODDING SY $8.00 880.00 0.00 1,360.00 $10,880.00

0085 01647049 0 HYDRO MULCH SEED (PERM_RURAL_SAND) AC $2,140.00 1.90 0.00 0.00 $0.00

0090 01667001 0 FERTILIZER AC $2,140.00 2.10 0.00 2.00 $4,280.00

0095 01687001 0 VEGETATIVE WATERING TGL $10.00 145.00 0.00 60.00 $600.00

0100 04017001 0 FLOWABLE BACKFILL CY $749.00 10.00 0.00 10.00 $7,490.00

0105 04327002 0 RIPRAP (CONC)(5 IN) CY $1,070.00 10.00 0.00 10.00 $10,700.00

0110 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $150.00 732.00 0.00 732.00 $109,800.00

0115 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 1,016.00 0.00 1,016.00 $152,400.00

0120 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $4,280.00 1.00 0.00 1.00 $4,280.00
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Contract Line Items

Project: RMC - A00214602 Control 648194001

Category: 001 Description: Drainage Improvements and Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04677327 0 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $5,350.00 1.00 0.00 1.00 $5,350.00

0130 05007001 0 MOBILIZATION LS $67,000.00 1.00 0.00 0.90 $60,300.00

0135 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,350.00 3.00 0.00 3.00 $16,050.00

0140 05057001 0 TMA (STATIONARY) DAY $1.00 59.00 0.00 29.00 $29.00

0145 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $2.00 480.00 0.00 480.00 $960.00

0150 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 480.00 0.00 480.00 $480.00

0155 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $10.00 280.00 0.00 280.00 $2,800.00

0160 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $5.00 280.00 0.00 280.00 $1,400.00

0165 05527001 0 WIRE FENCE (TY A) LF $22.00 1,121.00 0.00 1,155.00 $25,410.00

0170 05527011 0 WIRE FENCE (REMOVE) LF $11.00 1,009.00 0.00 1,009.00 $11,099.00

0175 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $107.00 50.00 0.00 50.00 $5,350.00

Category 001 SubTotal $565,356.00

Total Item earnings this contract $565,356.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047046 REMOV CONC (MISC) SY $22.00 1,506.00 1,506.00 $33,132.00

01107002 EXCAV (CHANNEL) CY $32.00 2,651.00 2,651.00 $84,832.00

01327003 EMBANK (FNL)(OC)(TY B) CY $43.00 288.00 288.00 $12,384.00

01507002 BLADING HR $535.00 10.00 10.00 $5,350.00

01627008 ROLL SODDING SY $8.00 880.00 1,360.00 $10,880.00

01647049 HYDRO MULCH SEED (PERM_RURAL_SAND) AC $2,140.00 1.90 0.00 $0.00

01667001 FERTILIZER AC $2,140.00 2.10 2.00 $4,280.00

01687001 VEGETATIVE WATERING TGL $10.00 145.00 60.00 $600.00

04017001 FLOWABLE BACKFILL CY $749.00 10.00 10.00 $7,490.00

04327002 RIPRAP (CONC)(5 IN) CY $1,070.00 10.00 10.00 $10,700.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $150.00 732.00 732.00 $109,800.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 1,016.00 1,016.00 $152,400.00

04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $4,280.00 1.00 1.00 $4,280.00

04677327 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $5,350.00 1.00 1.00 $5,350.00

05007001 MOBILIZATION LS $67,000.00 1.00 0.90 $60,300.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,350.00 3.00 3.00 $16,050.00

05057001 TMA (STATIONARY) DAY $1.00 59.00 29.00 $29.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $2.00 480.00 480.00 $960.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 480.00 480.00 $480.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $10.00 280.00 280.00 $2,800.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $5.00 280.00 280.00 $1,400.00

05527001 WIRE FENCE (TY A) LF $22.00 1,121.00 1,155.00 $25,410.00

05527011 WIRE FENCE (REMOVE) LF $11.00 1,009.00 1,009.00 $11,099.00

07527005 TREE REMOVAL (4" - 12" DIA) EA $107.00 50.00 50.00 $5,350.00

Total Item Earnings To Date $565,356.00
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