
 1,419,082.50

648195001CONTRACT ID:

PROJECT: RMC - A00214606

CONTRACT:

05254001

PROJECTED AMOUNT: $1,377,753.10

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

ROSS SA ENTERPRISE LLC

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/01/2025

ESTIMATE PAID:

 437
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/21/2025

$2,796,835.60

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,377,750.10

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 61.07

$142,495.35 $1,565,667.71 $1,708,163.06 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$142,495.35 $1,565,667.71 $1,708,163.06 

$0.00 $0.00 $0.00 

$142,495.35 $1,708,163.06 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,565,667.71 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 437

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/21/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214606 648195001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0565 05057001 TMA (STATIONARY) DAY  1,030.000 $60,770.00 59.000  136.50 560.00

CO#01 CONTRACT EXTENSION PRICE INCREASESUPP DESCR

0570 05057002 TMA (MOBILE OPERATION) HR  51.500 $25,312.25 491.500  1,133.00 5,400.00

CO#01 CONTRACT EXTENSION PRICE INCREASESUPP DESCR

0575 07907041 LANE CLOSURE(HOURLY ONLY)(TYP 3) HR  72.100 $36,482.60 506.000  1,155.25 5,400.00

CO#01 CONTRACT EXTENSION PRICE INCREASESUPP DESCR

0600 07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  25.750 $746.75 29.000  171.50 360.00

CO#01 CONTRACT EXTENSION PRICE INCREASESUPP DESCR

0605 07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  51.500 $19,183.75 372.500  712.50 2,000.00

CO#01 CONTRACT EXTENSION PRICE INCREASESUPP DESCR

$142,495.35TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648195001PROJECT CONTROLRMC - A00214606

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  0.100  1.000  0.000  1.00  0.10

0065 05057001 000 TMA (STATIONARY) DAY  1,000.000  560.000  0.000  630.00  630,000.00

0070 05057002 000 TMA (MOBILE OPERATION) HR  50.000  5,400.000  0.000  3,598.00  179,900.00

0075 07907041 000 LANE CLOSURE(HOURLY ONLY)(TYP 3) HR  70.000  5,400.000  0.000  5,452.75  381,692.50

0080 07907043 000 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR  90.000  620.000  0.000  12.00  1,080.00

0085 07907044 000 LANE CLOSURE(HOURLY ONLY)(TYP 6) HR  85.000  20.000  0.000  31.50  2,677.50

0100 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  25.000  360.000  0.000  70.50  1,762.50

0105 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  50.000  2,000.000  0.000  3,484.50  174,225.00

0565 05057001 TMA (STATIONARY) DAY  1,030.000  0.000  560.000  136.50  140,595.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

0570 05057002 TMA (MOBILE OPERATION) HR  51.500  0.000  5,400.000  1,133.00  58,349.50

CO#01 CONTRACT EXTENSION PRICE INCREASE

0575 07907041 LANE CLOSURE(HOURLY ONLY)(TYP 3) HR  72.100  0.000  5,400.000  1,155.25  83,293.53

CO#01 CONTRACT EXTENSION PRICE INCREASE

0580 07907043 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR  92.700  0.000  620.000  129.00  11,958.30

CO#01 CONTRACT EXTENSION PRICE INCREASE

0600 07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  25.750  0.000  360.000  171.50  4,416.13

CO#01 CONTRACT EXTENSION PRICE INCREASE

0605 07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  51.500  0.000  2,000.000  712.50  36,693.75

CO#01 CONTRACT EXTENSION PRICE INCREASE

0610 07907060 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR  25.750  0.000  50.000  59.00  1,519.25

CO#01 CONTRACT EXTENSION PRICE INCREASE

Category Subtotal $1,708,163.06

648195001RMC - A00214606PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 07907049 000 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR  50.000  20.000  0.000  0.000  0.00

0095 07907056 000 LANE CLOSURE(HOURLY ONLY)(TYP 18) HR  50.000  20.000  0.000  0.000  0.00

0110 07907060 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR  25.000  50.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0125 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

0585 07907044 LANE CLOSURE(HOURLY ONLY)(TYP 6) HR  87.550  0.000  20.000  0.000  0.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

0590 07907049 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR  51.500  0.000  20.000  0.000  0.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

0595 07907056 LANE CLOSURE(HOURLY ONLY)(TYP 18) HR  51.500  0.000  20.000  0.000  0.00

CO#01 CONTRACT EXTENSION PRICE INCREASE
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 0.00Category Subtotal

648195001RMC - A00214606PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

265 05057001 TMA (STATIONARY) DAY  1,030.000  0.000  0.000  0.000  0.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

0067 05057001 TMA (STATIONARY) DAY  1,030.000  0.000  0.000  0.000  0.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

0072 05057002 TMA (MOBILE OPERATION) HR  51.500  0.000  0.000  0.000  0.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,708,163.06
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  0.100MOBILIZATION  1.000  0.10 1.00

05057001 000 DAY  1,000.000TMA (STATIONARY)  630.000  630,000.00 560.00

05057001 DAY  1,030.000TMA (STATIONARY)  136.500  140,595.00 560.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

05057002 000 HR  50.000TMA (MOBILE OPERATION)  3,598.000  179,900.00 5,400.00

05057002 HR  51.500TMA (MOBILE OPERATION)  1,133.000  58,349.50 5,400.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

07907041 000 HR  70.000LANE CLOSURE(HOURLY ONLY)(TYP 3)  5,452.750  381,692.50 5,400.00

07907041 HR  72.100LANE CLOSURE(HOURLY ONLY)(TYP 3)  1,155.250  83,293.53 5,400.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

07907043 000 HR  90.000LANE CLOSURE(HOURLY ONLY)(TYP 5)  12.000  1,080.00 620.00

07907043 HR  92.700LANE CLOSURE(HOURLY ONLY)(TYP 5)  129.000  11,958.30 620.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

07907044 000 HR  85.000LANE CLOSURE(HOURLY ONLY)(TYP 6)  31.500  2,677.50 20.00

07907058 000 HR  25.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  70.500  1,762.50 360.00

07907058 HR  25.750ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  171.500  4,416.13 360.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

07907059 000 HR  50.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  3,484.500  174,225.00 2,000.00

07907059 HR  51.500ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  712.500  36,693.75 2,000.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

07907060 HR  25.750ADDITIONAL LANE CLOSURE ITEM(TYPE 22)  59.000  1,519.25 0.00

CO#01 CONTRACT EXTENSION PRICE INCREASE

$1,708,163.06TOTAL ITEM EARNINGS TO DATE


