
 966,000.00

648198001CONTRACT ID:

PROJECT: MMC - A00214615

CONTRACT:

03252305

PROJECTED AMOUNT: $202,300.00

CONTRACTOR:

HIGHWAY: US0180

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ZACK BURKETT CO.

Blake Stembridge, P.E.

STEPHENS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

04/04/2025AWARD DATE:

ESTIMATE PERIOD:

0015

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/10/2025

03/27/2025

ESTIMATE PAID:

 457
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2025

$1,168,300.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $202,300.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 55.78

$218,952.79 $432,668.79 $651,621.58 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$218,952.79 $432,668.79 $651,621.58 

$0.00 $0.00 $0.00 

$218,952.79 $651,621.58 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $432,668.79 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 457

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00214615 648198001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

040 80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON  109.100 $218,952.79 2,006.900  2,006.90 4,000.00

CO#4 ADDING ITEM TO CONTRACTSUPP DESCR

$218,952.79TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648198001PROJECT CONTROLMMC - A00214615

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

020 80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON  109.100  0.000  1,000.000  1,026.16  111,954.06

CO#1 ADD ITEM TO CONTRACT

025 80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON  109.100  0.000  2,000.000  2,939.64  320,714.73

CO#2 ADDING ITEM TO CONTRACT

040 80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON  109.100  0.000  4,000.000  2,006.90  218,952.79

CO#4 ADDING ITEM TO CONTRACT

Category Subtotal $651,621.58

648198001MMC - A00214615PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  93.200  1,000.000  0.000  0.000  0.00

0065 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  109.100  1,000.000  0.000  0.000  0.00

010 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

015 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

030 80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  93.200  0.000  1,000.000  0.000  0.00

CO#3 CONTRACT EXTENSION #1

035 80137002 HMCL ACP TYPE B (DEL)(SITE 1) TON  109.100  0.000  1,000.000  0.000  0.00

CO#3 CONTRACT EXTENSION #1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $651,621.58
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137017 TON  109.100HMCL ACP TYPE D (DEL)(SITE 1)  5,972.700  651,621.58 0.00

CO#1 ADD ITEM TO CONTRACT

$651,621.58TOTAL ITEM EARNINGS TO DATE


