
 158,093.37

648199001CONTRACT ID:

PROJECT: RMC - A00214621

CONTRACT:

07254013

PROJECTED AMOUNT: $882,310.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

O. TREVINO CONSTRUCTION, LLC

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

05/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/12/2025

07/01/2025

ESTIMATE PAID:

 74
-13.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/11/2025

$1,040,403.37

CONTRACT:

05/01/2026

AWARD AMOUNT: $879,310.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 96.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/18/2026

00/00/0000

 100.00

$2,550.00 $943,419.37 $945,969.37 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,550.00 $943,419.37 $945,969.37 

$0.00 $0.00 $0.00 

$2,550.00 $945,969.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $943,419.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/11/2025

00/00/0000

 63

 0

 63

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

OTHER - SEE RMRKS 27

WORK COMPL &  ACCE 1

05/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1

05/09/2026  1

05/10/2026  1

05/11/2026  1

05/12/2026  1

05/13/2026  1

05/14/2026  1

05/15/2026  1

05/16/2026  1

05/17/2026  1

05/18/2026  1

05/19/2026  1

05/20/2026  1

05/21/2026  1

05/22/2026  1

05/23/2026  1

05/24/2026  1

05/25/2026  1

05/26/2026  1

05/27/2026  1

05/28/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00214621 648199001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05007001 MOBILIZATION000 LS  85,000.000 $2,550.00 0.030  1.00 1.00

0126 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $50,840.37 50,840.370  50,840.37 50,840.37

CO-01 NEW ITEM WITH PAID BY THE $1.00SUPP DESCR

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 -$50,840.37-50,840.370  0.00 1,000.00

$2,550.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 648199001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0010

CONTRACT LINE ITEMS 

648199001PROJECT CONTROLRMC - A00214621

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03617044 000 FULL-DEPTH REPAIR CRCP (VAR DEPTH) CY  1,650.000  51.000  116.820  167.82  276,903.00

0065 03617046 000 FULL-DEPTH REPAIR CPJR (VAR DEPTH) CY  1,400.000  276.000  0.000  245.29  343,406.00

0070 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  15.000  3,754.000  0.000  3,929.00  58,935.00

0075 05007001 000 MOBILIZATION LS  85,000.000  1.000  0.000  1.00  85,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  5.000  0.000  5.00  75,000.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  180.000  35.000  0.000  31.00  5,580.00

0090 05057001 000 TMA (STATIONARY) DAY  205.000  86.000  0.000  121.00  24,805.00

0115 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  750.000  148.000 -114.000  34.00  25,500.00

0125 96067001 LAW ENFORCEMENT PERSONNEL DOL  0.000  1,000.000  0.000  50,840.37  0.00

0126 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  0.000  50,840.370  50,840.37  50,840.37

CO-01 NEW ITEM WITH PAID BY THE $1.00

Category Subtotal $945,969.37

648199001RMC - A00214621PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  12.000  200.000  0.000  0.000  0.00

0100 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  12.000  200.000  0.000  0.000  0.00

0105 07207001 000 SPALLING REPAIR (HYDRAULIC CEMENT) CF  500.000  50.000  0.000  0.000  0.00

0110 07207003 000 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  105.000  264.000  0.000  0.000  0.00

0120 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0130 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0140 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1,000.000  0.000  0.000  0.00

0145 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $945,969.37
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03617044 000 CY  1,650.000FULL-DEPTH REPAIR CRCP (VAR DEPTH)  167.820  276,903.00 51.00

03617046 000 CY  1,400.000FULL-DEPTH REPAIR CPJR (VAR DEPTH)  245.290  343,406.00 276.00

04387001 000 LF  15.000CLEANING AND SEALING EXISTING JOINTS  3,929.000  58,935.00 3,754.00

05007001 000 LS  85,000.000MOBILIZATION  1.000  85,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  75,000.00 5.00

05037001 000 DAY  180.000PORTABLE CHANGEABLE MESSAGE SIGN  31.000  5,580.00 35.00

05057001 000 DAY  205.000TMA (STATIONARY)  121.000  24,805.00 86.00

07787001 000 LF  750.000CONCRETE RAIL REPAIR (IN-KIND)  34.000  25,500.00 148.00

96067001 DOL  0.000LAW ENFORCEMENT PERSONNEL  50,840.370  0.00 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  50,840.370  50,840.37 1,000.00

CO-01 NEW ITEM WITH PAID BY THE $1.00

$945,969.37TOTAL ITEM EARNINGS TO DATE


