
648200001CONTRACT ID:

PROJECT: RMC - A00214631

CONTRACT:

04250402

PROJECTED AMOUNT: $329,294.26

CONTRACTOR:

HIGHWAY: IH0040

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

TRP INFRASTRUCTURE SERVICES, LLC

Bernardo Ferrel, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/23/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/26/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/23/2025

ESTIMATE PAID:

 15

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/12/2025

$329,294.26

CONTRACT:

03/28/2026

AWARD AMOUNT: $329,294.26

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 33.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/31/2025

00/00/0000

 100.00

$0.00 $392,761.29 $392,761.29 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $392,761.29 $392,761.29 

$0.00 $0.00 $0.00 

$0.00 $392,761.29 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $392,761.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 15

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/12/2025

00/00/0000

 45

 0

 45

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

08/26/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648200001PROJECT CONTROLRMC - A00214631

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.97  0.97

0070 05057003 000 TMA (MOBILE OPERATION) DAY  0.500  80.000  0.000  97.00  48.50

0075 06727002 000 REFL PAV MRKR TY I-C EA  4.470  10,338.000  0.000  8,606.00  38,468.82

0080 06727004 000 REFL PAV MRKR TY II-A-A EA  4.470  38,383.000  0.000  43,300.00  193,551.00

0085 06727006 000 REFL PAV MRKR TY II-C-R EA  4.470  24,937.000  0.000  32,904.00  147,080.88

Category Subtotal $379,150.17

648200001RMC - A00214631PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT RMC - A00214631 CONTROL 648200001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0100 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  13,611.12  13,611.12

 13,611.12Category Subtotal

648200001RMC - A00214631PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0090 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0095 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $392,761.29
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  0.970  0.97 1.00

05057003 000 DAY  0.500TMA (MOBILE OPERATION)  97.000  48.50 80.00

06727002 000 EA  4.470REFL PAV MRKR TY I-C  8,606.000  38,468.82 10,338.00

06727004 000 EA  4.470REFL PAV MRKR TY II-A-A  43,300.000  193,551.00 38,383.00

06727006 000 EA  4.470REFL PAV MRKR TY II-C-R  32,904.000  147,080.88 24,937.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  13,611.120  13,611.12 1,000.00

$392,761.29TOTAL ITEM EARNINGS TO DATE


