
 38,651.71

648205001CONTRACT ID:

PROJECT: RMC - A00214636

CONTRACT:

08251807

PROJECTED AMOUNT: $378,228.57

CONTRACTOR:

HIGHWAY: SH0289

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 007

STRIPING TECHNOLOGY, L.P.

Derick Davis

COLLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

08/15/2025AWARD DATE:

ESTIMATE PERIOD:

0005

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/03/2025

08/13/2025

ESTIMATE PAID:

 37

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$416,880.28

CONTRACT:

12/26/2025

AWARD AMOUNT: $378,982.57

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 36.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.03

$0.00 $366,965.97 $366,965.97 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $366,965.97 $366,965.97 

$0.00 $0.00 $0.00 

$0.00 $366,965.97 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $366,965.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 37

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

10/01/2025

 102

 0

 102

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 10

WORK COMPLETED 21

12/26/2025  1 WORK COMPLETED

12/27/2025  1 WORK COMPLETED

12/28/2025  1 WORK COMPLETED

12/29/2025  1 WORK COMPLETED

12/30/2025  1 WORK COMPLETED

12/31/2025  1 WORK COMPLETED

01/01/2026  1 WORK COMPLETED

01/02/2026  1 WORK COMPLETED

01/03/2026  1 WORK COMPLETED

01/04/2026  1 WORK COMPLETED

01/05/2026  1 WORK COMPLETED

01/06/2026  1 WORK COMPLETED

01/07/2026  1 WORK COMPLETED

01/08/2026  1 WORK COMPLETED

01/09/2026  1 WORK COMPLETED

01/10/2026  1 WORK COMPLETED

01/11/2026  1 WORK COMPLETED

01/12/2026  1 WORK COMPLETED

01/13/2026  1 WORK COMPLETED

01/14/2026  1 WORK COMPLETED

01/15/2026  1 WORK COMPLETED

01/16/2026  1 AWAITING FINAL DOCUMENTATION

01/17/2026  1 AWAITING FINAL DOCUMENTATION

01/18/2026  1 AWAITING FINAL DOCUMENTATION

01/19/2026  1 AWAITING FINAL DOCUMENTATION

01/20/2026  1 AWAITING FINAL DOCUMENTATION

01/21/2026  1 AWAITING FINAL DOCUMENTATION

01/22/2026  1 AWAITING FINAL DOCUMENTATION

01/23/2026  1 AWAITING FINAL DOCUMENTATION

01/24/2026  1 AWAITING FINAL DOCUMENTATION

01/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648205001PROJECT CONTROLRMC - A00214636

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  0.90  18,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  6.000  0.000  3.00  15,000.00

0070 05057001 000 TMA (STATIONARY) DAY  350.000  100.000  0.000  74.00  25,900.00

0075 06667012 000 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  2.000  3,908.000  0.000  1,077.00  2,154.00

0080 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  850.000  0.000  458.00  916.00

0085 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.700  12,151.000  0.000  11,883.00  67,733.10

0090 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  140.500  207.000  71.000  278.00  39,059.00

0095 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  222.250  12.000  0.000  9.00  2,000.25

0100 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  255.250  11.000  0.000  8.00  2,042.00

0105 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  160.500  190.000  50.000  241.00  38,680.50

0110 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  75.000  63.000  0.000  76.00  5,700.00

0115 06667347 000 PAVEMENT SLER 6" LF  1.000  3,908.000  0.000  1,017.00  1,017.00

0125 06667352 000 PAVEMENT SLER 24" LF  2.500  12,151.000  0.000  11,675.00  29,187.50

0130 06667353 000 PAVEMENT SLER (ARROW) EA  75.000  207.000  71.000  256.00  19,200.00

0135 06667354 000 PAVEMENT SLER (WORD) EA  100.000  190.000  50.000  219.00  21,900.00

0140 06667356 000 PAVEMENT SLER (DBL ARROW) EA  100.000  12.000  0.000  6.00  600.00

0145 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  100.000  11.000  0.000  8.00  800.00

0150 06667365 000 PAVEMENT SLER (YLD TRI) EA  50.000  63.000  0.000  76.00  3,800.00

0155 06777001 000 ELIM EXT PM & MRKS (4") LF  0.650  3,908.000  0.000  1,017.00  661.05

0165 06777006 000 ELIM EXT PM & MRKS (12") LF  1.500  4,222.000  0.000  4,248.00  6,372.00

0170 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  10,585.000  0.000  9,168.00  18,336.00

0175 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  75.000  207.000  71.000  273.00  20,475.00

0180 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  100.000  12.000  0.000  8.00  800.00

0185 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  100.000  11.000  0.000  9.00  900.00

0190 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  190.000  50.000  237.00  23,700.00

0195 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  25.000  63.000  0.000  76.00  1,900.00

0200 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.010  3,908.000  0.000  1,017.00  10.17

0210 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.010  12,151.000  0.000  11,675.00  116.75

0215 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  0.010  207.000  71.000  256.00  2.56

0220 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  0.010  12.000  0.000  6.00  0.06

0225 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  0.010  11.000  0.000  8.00  0.08

0230 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  0.010  190.000  50.000  219.00  2.19

0235 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  0.010  63.000  0.000  76.00  0.76

Category Subtotal $366,965.97

648205001RMC - A00214636PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 06667348 000 PAVEMENT SLER 8" LF  2.000  850.000  0.000  0.000  0.00

0160 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  850.000  0.000  0.000  0.00
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0205 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.010  850.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1060 96057008 ROAD USER COST - DISINCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $366,965.97
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  20,000.000MOBILIZATION  0.900  18,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  15,000.00 6.00

05057001 000 DAY  350.000TMA (STATIONARY)  74.000  25,900.00 100.00

06667012 000 LF  2.000REFL PAV MRK TY I (W)6"(LNDP)(100MIL)  1,077.000  2,154.00 3,908.00

06667024 000 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  458.000  916.00 850.00

06667036 000 LF  5.700REFL PAV MRK TY I (W)24"(SLD)(100MIL)  11,883.000  67,733.10 12,151.00

06667042 000 EA  140.500REFL PAV MRK TY I (W)(ARROW)(100MIL)  278.000  39,059.00 207.00

06667045 000 EA  222.250REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  9.000  2,000.25 12.00

06667051 000 EA  255.250REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  8.000  2,042.00 11.00

06667066 000 EA  160.500REFL PAV MRK TY I (W)(WORD)(100MIL)  241.000  38,680.50 190.00

06667087 000 EA  75.000REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)  76.000  5,700.00 63.00

06667347 000 LF  1.000PAVEMENT SLER 6"  1,017.000  1,017.00 3,908.00

06667352 000 LF  2.500PAVEMENT SLER 24"  11,675.000  29,187.50 12,151.00

06667353 000 EA  75.000PAVEMENT SLER (ARROW)  256.000  19,200.00 207.00

06667354 000 EA  100.000PAVEMENT SLER (WORD)  219.000  21,900.00 190.00

06667356 000 EA  100.000PAVEMENT SLER (DBL ARROW)  6.000  600.00 12.00

06667358 000 EA  100.000PAVEMENT SLER (UTURN ARROW)  8.000  800.00 11.00

06667365 000 EA  50.000PAVEMENT SLER (YLD TRI)  76.000  3,800.00 63.00

06777001 000 LF  0.650ELIM EXT PM & MRKS (4")  1,017.000  661.05 3,908.00

06777006 000 LF  1.500ELIM EXT PM & MRKS (12")  4,248.000  6,372.00 4,222.00

06777008 000 LF  2.000ELIM EXT PM & MRKS (24")  9,168.000  18,336.00 10,585.00

06777009 000 EA  75.000ELIM EXT PM & MRKS (ARROW)  273.000  20,475.00 207.00

06777010 000 EA  100.000ELIM EXT PM & MRKS (DBL ARROW)  8.000  800.00 12.00

06777012 000 EA  100.000ELIM EXT PM & MRKS (UTURN ARROW)  9.000  900.00 11.00

06777015 000 EA  100.000ELIM EXT PM & MRKS (WORD)  237.000  23,700.00 190.00

06777023 000 EA  25.000ELIM EXT PM & MRKS (18")(YLD TRI)  76.000  1,900.00 63.00

06787002 000 LF  0.010PAV SURF PREP FOR MRK (6")  1,017.000  10.17 3,908.00

06787008 000 LF  0.010PAV SURF PREP FOR MRK (24")  11,675.000  116.75 12,151.00

06787009 000 EA  0.010PAV SURF PREP FOR MRK (ARROW)  256.000  2.56 207.00

06787010 000 EA  0.010PAV SURF PREP FOR MRK (DBL ARROW)  6.000  0.06 12.00

06787012 000 EA  0.010PAV SURF PREP FOR MRK (UTURN ARR)  8.000  0.08 11.00

06787016 000 EA  0.010PAV SURF PREP FOR MRK (WORD)  219.000  2.19 190.00

06787022 000 EA  0.010PAV SURF PREP FOR MRK (18")(YLD TRI)  76.000  0.76 63.00

$366,965.97TOTAL ITEM EARNINGS TO DATE


