
648207001CONTRACT ID:

PROJECT: RMC - A00214638

CONTRACT:

08251808

PROJECTED AMOUNT: $165,857.00

CONTRACTOR:

HIGHWAY: US0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 007

STRIPE LINES, INC.

Derick Davis

COLLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

08/15/2025AWARD DATE:

ESTIMATE PERIOD:

0004

12/19/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/02/2025

08/13/2025

ESTIMATE PAID:

 11

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/22/2025

$165,857.00

CONTRACT:

11/26/2025

AWARD AMOUNT: $166,612.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 91.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/08/2025

00/00/0000

 100.00

$1,050.00 $143,247.20 $144,297.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,050.00 $143,247.20 $144,297.20 

$0.00 $0.00 $0.00 

$1,050.00 $144,297.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $143,247.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 11

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/22/2025

00/00/0000

 12

 0

 12

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAITING FINAL DOCU 23

WORK COMPL &  ACCE 1

11/26/2025  1 AWAITING FINAL DOCUMENTATION

11/27/2025  1 AWAITING FINAL DOCUMENTATION

11/28/2025  1 AWAITING FINAL DOCUMENTATION

11/29/2025  1 AWAITING FINAL DOCUMENTATION

11/30/2025  1 AWAITING FINAL DOCUMENTATION

12/01/2025  1 AWAITING FINAL DOCUMENTATION

12/02/2025  1 AWAITING FINAL DOCUMENTATION

12/03/2025  1 AWAITING FINAL DOCUMENTATION

12/04/2025  1 AWAITING FINAL DOCUMENTATION

12/05/2025  1 AWAITING FINAL DOCUMENTATION

12/06/2025  1 AWAITING FINAL DOCUMENTATION

12/07/2025  1 AWAITING FINAL DOCUMENTATION

12/08/2025  1 AWAITING FINAL DOCUMENTATION

12/09/2025  1 AWAITING FINAL DOCUMENTATION

12/10/2025  1 AWAITING FINAL DOCUMENTATION

12/11/2025  1 AWAITING FINAL DOCUMENTATION

12/12/2025  1 AWAITING FINAL DOCUMENTATION

12/13/2025  1 AWAITING FINAL DOCUMENTATION

12/14/2025  1 AWAITING FINAL DOCUMENTATION

12/15/2025  1 AWAITING FINAL DOCUMENTATION

12/16/2025  1 AWAITING FINAL DOCUMENTATION

12/17/2025  1 AWAITING FINAL DOCUMENTATION

12/18/2025  1 AWAITING FINAL DOCUMENTATION

12/19/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00214638 648207001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  10,500.000 $1,050.00 0.100  1.00 1.00

$1,050.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648207001PROJECT CONTROLRMC - A00214638

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  10,500.000  1.000  0.000  1.00  10,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  1.000  0.000  1.00  2,500.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  36.000  0.000  27.00  270.00

0075 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.780  118,800.000  0.000  102,365.00  79,844.70

0085 06777002 000 ELIM EXT PM & MRKS (6") LF  0.500  118,800.000  0.000  102,365.00  51,182.50

Category Subtotal $144,297.20

648207001RMC - A00214638PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 06667347 000 PAVEMENT SLER 6" LF  0.010  118,800.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $144,297.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  10,500.000MOBILIZATION  1.000  10,500.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  2,500.00 1.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  27.000  270.00 36.00

06667237 000 LF  0.780RE PM TY III (W)(6")(BRK)  102,365.000  79,844.70 118,800.00

06777002 000 LF  0.500ELIM EXT PM & MRKS (6")  102,365.000  51,182.50 118,800.00

$144,297.20TOTAL ITEM EARNINGS TO DATE


