
 740,900.00

648208001CONTRACT ID:

PROJECT: MMC - A00214646

CONTRACT:

04252301

PROJECTED AMOUNT: $405,105.00

CONTRACTOR:

HIGHWAY: SH0112

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ZACK BURKETT CO.

Blake Stembridge, P.E.

EASTLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

04/11/2025AWARD DATE:

ESTIMATE PERIOD:

0015

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/17/2025

04/10/2025

ESTIMATE PAID:

 457
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/05/2025

$1,146,005.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $405,105.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$223,823.57 $1,053,080.62 $1,276,904.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$223,823.57 $1,053,080.62 $1,276,904.19 

$0.00 $0.00 $0.00 

$223,823.57 $1,276,904.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,053,080.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 457

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/05/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00214646 648208001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 80117055 D-GR HMA TY D PG 64-22 (PICKUP)000 TON  75.000 $750.00 10.000  37.35 50.00

0075 80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1000 TON  98.300 $108,631.33 1,105.100  5,739.85 1,750.00

0175 80007099 AGGR (TY B GR 4) (DEL) (ST1) TON  60.040 $114,442.24 1,906.100  3,423.38 750.00

CO#8 ADDING AGGR(TYB GR4) (DEL) (SITE1)SUPP DESCR

$223,823.57TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648208001PROJECT CONTROLMMC - A00214646

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80117019 000 D-GR HMA TY B PG 64-22 SAC B (PICKUP) TON  75.000  50.000  0.000  60.95  4,571.25

0070 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  75.000  50.000  0.000  37.35  2,801.25

0075 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  98.300  1,750.000  0.000  5,739.85  564,227.26

0085 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  116.800  1,000.000  0.000  451.80  52,770.24

0095 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  116.800  750.000  0.000  1,425.84  166,538.11

015 80107067 FL BS(TY A GR 3)(DEL)(ST9) TON  24.600  0.000  500.000  505.06  12,424.48

CO#3 ADDING FL BS STEPHENS CO (ST 9)

0175 80007099 AGGR (TY B GR 4) (DEL) (ST1) TON  60.040  0.000  750.000  3,423.38  205,539.74

CO#8 ADDING AGGR(TYB GR4) (DEL) (SITE1)

0180 80007100 AGGR (TY B GR 4) (DEL) (ST2) TON  54.030  0.000  750.000  1,070.98  57,865.05

CO#8 ADDING AGGR (TYB GR4) (DEL)(SITE2)

100 80117002 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON  98.300  0.000  400.000  2,063.15  202,807.65

CO#1 ADDING MATERIALS

105 96027010 DEMURRAGE DOL  1.000  0.000  1,000.000  937.50  937.50

CO#2 ADDING DEMURRAGE

115 80107062 FL BS(TY A GR 3)(DEL)(ST4) TON  33.800  0.000  500.000  189.99  6,421.66

CO #3 ADDING FL BS EASTLAND CO (ST4)

Category Subtotal $1,276,904.19

648208001MMC - A00214646PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80107040 000 FL BS(TY A GR 3)(DEL)(ST1) CY  47.320  250.000 -250.000  0.000  0.00

0080 80137001 000 HMCL ACP TYPE B (PICKUP) TON  93.500  50.000  0.000  0.000  0.00

0090 80137016 000 HMCL ACP TYPE D (PICKUP) TON  93.500  50.000  0.000  0.000  0.00

0120 80007102 AGGR (TY B GR 4) (DEL) (ST4) TON  54.000  0.000  2,000.000  0.000  0.00

AGGR (TY-B GR-4 MOD)

0125 03167285 AGGR (TY-B GR-4 MOD)(DEL)(SITE 1) CY  60.040  0.000  750.000  0.000  0.00

CO#6 ADDING AGGR (TY-B GR-4 MOD) (DEL) (SITE1)

0130 03167286 AGGR (TY-B GR-4 MOD)(DEL)(SITE 2) CY  54.030  0.000  750.000  0.000  0.00

CO#6 ADDING AGGR (TY-B GR-4 MOD) (DEL) (SITE2)

0135 80107040 FL BS(TY A GR 3)(DEL)(ST1) CY  47.320  0.000  250.000  0.000  0.00

CO#7 EXTENSION #1

0140 80117019 D-GR HMA TY B PG 64-22 SAC B (PICKUP) TON  75.000  0.000  50.000  0.000  0.00

C0#7 EXTENSION #1

0145 80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON  75.000  0.000  50.000  0.000  0.00

CO#7 EXTENSION #1

0150 80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  98.300  0.000  1,750.000  0.000  0.00

CO#7 EXTENSION#1
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0155 80137001 HMCL ACP TYPE B (PICKUP) TON  93.500  0.000  50.000  0.000  0.00

CO#7 EXTENSION #1

0160 80137002 HMCL ACP TYPE B (DEL)(SITE 1) TON  116.800  0.000  1,000.000  0.000  0.00

CO#7 EXTENSION #2

0165 80137016 HMCL ACP TYPE D (PICKUP) TON  93.500  0.000  50.000  0.000  0.00

CO#7 EXTENSION #1

0170 80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON  116.800  0.000  750.000  0.000  0.00

CO#7 EXTENSION #1

110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  0.000  1,000.000  0.000  0.00

CO#2 ADDING DEMURRAGES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,276,904.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007099 TON  60.040AGGR (TY B GR 4) (DEL) (ST1)  3,423.380  205,539.74 0.00

CO#8 ADDING AGGR(TYB GR4) (DEL) (SITE1)

80007100 TON  54.030AGGR (TY B GR 4) (DEL) (ST2)  1,070.980  57,865.05 0.00

CO#8 ADDING AGGR (TYB GR4) (DEL)(SITE2)

80107062 TON  33.800FL BS(TY A GR 3)(DEL)(ST4)  189.990  6,421.66 0.00

CO #3 ADDING FL BS EASTLAND CO (ST4)

80107067 TON  24.600FL BS(TY A GR 3)(DEL)(ST9)  505.060  12,424.48 0.00

CO#3 ADDING FL BS STEPHENS CO (ST 9)

80117002 TON  98.300D-GR HMA TY B PG 64-22 (DEL) SITE 1  2,063.150  202,807.65 0.00

CO#1 ADDING MATERIALS

80117019 000 TON  75.000D-GR HMA TY B PG 64-22 SAC B (PICKUP)  60.950  4,571.25 50.00

80117055 000 TON  75.000D-GR HMA TY D PG 64-22 (PICKUP)  37.350  2,801.25 50.00

80117056 000 TON  98.300D-GR HMA TY D PG 64-22 (DEL) SITE 1  5,739.850  564,227.26 1,750.00

80137002 000 TON  116.800HMCL ACP TYPE B (DEL)(SITE 1)  451.800  52,770.24 1,000.00

80137017 000 TON  116.800HMCL ACP TYPE D (DEL)(SITE 1)  1,425.840  166,538.11 750.00

96027010 DOL  1.000DEMURRAGE  937.500  937.50 0.00

CO#2 ADDING DEMURRAGE

$1,276,904.19TOTAL ITEM EARNINGS TO DATE


