
 0.00

648209001CONTRACT ID:

PROJECT: RMC - A00214647

CONTRACT:

04252302

PROJECTED AMOUNT: $581,070.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

AUSTIN BARRICADE COMPANY, L.L.C.

Blake Stembridge, P.E.

MILLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/22/2025AWARD DATE:

ESTIMATE PERIOD:

0010

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/16/2025

04/17/2025

ESTIMATE PAID:

 107
 12.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/16/2025

$581,070.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $581,070.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 93.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 69.32

$0.00 $402,787.50 $402,787.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $402,787.50 $402,787.50 

$0.00 $0.00 $0.00 

$0.00 $402,787.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $402,787.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/16/2025

00/00/0000

 102

 12

 114

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 61  0  61

AWAIT FINAL ACCEPT 61

06/01/2026  1 AWAIT FINAL ACCEPT

06/02/2026  1 AWAIT FINAL ACCEPT

06/03/2026  1 AWAIT FINAL ACCEPT

06/04/2026  1 AWAIT FINAL ACCEPT

06/05/2026  1 AWAIT FINAL ACCEPT

06/06/2026  1 AWAIT FINAL ACCEPT

06/07/2026  1 AWAIT FINAL ACCEPT

06/08/2026  1 AWAIT FINAL ACCEPT

06/09/2026  1 AWAIT FINAL ACCEPT

06/10/2026  1 AWAIT FINAL ACCEPT

06/11/2026  1 AWAIT FINAL ACCEPT

06/12/2026  1 AWAIT FINAL ACCEPT

06/13/2026  1 AWAIT FINAL ACCEPT

06/14/2026  1 AWAIT FINAL ACCEPT

06/15/2026  1 AWAIT FINAL ACCEPT

06/16/2026  1 AWAIT FINAL ACCEPT

06/17/2026  1 AWAIT FINAL ACCEPT

06/18/2026  1 AWAIT FINAL ACCEPT

06/19/2026  1 AWAIT FINAL ACCEPT

06/20/2026  1 AWAIT FINAL ACCEPT

06/21/2026  1 AWAIT FINAL ACCEPT

06/22/2026  1 AWAIT FINAL ACCEPT

06/23/2026  1 AWAIT FINAL ACCEPT

06/24/2026  1 AWAIT FINAL ACCEPT

06/25/2026  1 AWAIT FINAL ACCEPT

06/26/2026  1 AWAIT FINAL ACCEPT

06/27/2026  1 AWAIT FINAL ACCEPT

06/28/2026  1 AWAIT FINAL ACCEPT

06/29/2026  1 AWAIT FINAL ACCEPT

06/30/2026  1 AWAIT FINAL ACCEPT

07/01/2026  1 AWAIT FINAL ACCEPT

07/02/2026  1 AWAIT FINAL ACCEPT

07/03/2026  1 AWAIT FINAL ACCEPT

07/04/2026  1 AWAIT FINAL ACCEPT

07/05/2026  1 AWAIT FINAL ACCEPT

07/06/2026  1 AWAIT FINAL ACCEPT

07/07/2026  1 AWAIT FINAL ACCEPT

07/08/2026  1 AWAIT FINAL ACCEPT

07/09/2026  1 AWAIT FINAL ACCEPT

07/10/2026  1 AWAIT FINAL ACCEPT

07/11/2026  1 AWAIT FINAL ACCEPT

07/12/2026  1 AWAIT FINAL ACCEPT

07/13/2026  1 AWAIT FINAL ACCEPT

07/14/2026  1 AWAIT FINAL ACCEPT
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07/15/2026  1 AWAIT FINAL ACCEPT

07/16/2026  1 AWAIT FINAL ACCEPT

07/17/2026  1 AWAIT FINAL ACCEPT

07/18/2026  1 AWAIT FINAL ACCEPT

07/19/2026  1 AWAIT FINAL ACCEPT

07/20/2026  1 AWAIT FINAL ACCEPT

07/21/2026  1 AWAIT FINAL ACCEPT

07/22/2026  1 AWAIT FINAL ACCEPT

07/23/2026  1 AWAIT FINAL ACCEPT

07/24/2026  1 AWAIT FINAL ACCEPT

07/25/2026  1 AWAIT FINAL ACCEPT

07/26/2026  1 AWAIT FINAL ACCEPT

07/27/2026  1 AWAIT FINAL ACCEPT

07/28/2026  1 AWAIT FINAL ACCEPT

07/29/2026  1 AWAIT FINAL ACCEPT

07/30/2026  1 AWAIT FINAL ACCEPT

07/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648209001PROJECT CONTROLRMC - A00214647

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  1.00  50,000.00

0070 05057001 000 TMA (STATIONARY) DAY  2,000.000  120.000  0.000  102.00  204,000.00

0075 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  500.000  383.340  0.000  174.08  87,037.50

0080 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  950.000  100.000  0.000  65.00  61,750.00

Category Subtotal $402,787.50

648209001RMC - A00214647PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  100.000  6.000  0.000  0.000  0.00

0085 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  950.000  2.000  0.000  0.000  0.00

0090 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  950.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $402,787.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  50,000.000MOBILIZATION  1.000  50,000.00 1.00

05057001 000 DAY  2,000.000TMA (STATIONARY)  102.000  204,000.00 120.00

07527001 000 MI  500.000TREE TRIMMING / BRUSH REMOVAL  174.075  87,037.50 383.34

07527005 000 EA  950.000TREE REMOVAL (4" - 12" DIA)  65.000  61,750.00 100.00

$402,787.50TOTAL ITEM EARNINGS TO DATE


