
648215001CONTRACT ID:

PROJECT: MMC - A00214676

CONTRACT:

04251002

PROJECTED AMOUNT: $883,899.00

CONTRACTOR:

HIGHWAY: US0079

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

KNIFE RIVER CORPORATION - SOUTH

Danny Henderson, P.E.

ANDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/09/26

04/15/2025AWARD DATE:

ESTIMATE PERIOD:

0007

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/28/2025

04/15/2025

ESTIMATE PAID:

 211

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/02/2025

$883,899.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $883,890.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 59.20

$0.00 $523,278.26 $523,278.26 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $523,278.26 $523,278.26 

$0.00 $0.00 $0.00 

$0.00 $523,278.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $523,278.26 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 211

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/02/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648215001PROJECT CONTROLMMC - A00214676

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80047034 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) CY  92.700  1,000.000  0.000  42.49  3,939.01

0075 80047037 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4) CY  111.250  400.000  0.000  204.15  22,711.69

0080 80047038 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST5) CY  118.250  500.000  0.000  430.59  50,917.27

0115 80047048 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST4) CY  111.250  100.000  0.000  1,362.01  151,523.61

0120 80047049 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST5) CY  118.250  1,000.000  0.000  648.57  76,693.40

0125 80047050 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST6) CY  109.750  500.000  0.000  1,268.66  139,235.11

0135 80047052 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST8) CY  104.500  2,000.000  0.000  748.88  78,258.17

Category Subtotal $523,278.26

648215001MMC - A00214676PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80047035 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) CY  94.500  300.000  0.000  0.000  0.00

0070 80047036 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) CY  102.000  200.000  0.000  0.000  0.00

0085 80047039 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST6) CY  109.750  500.000  0.000  0.000  0.00

0090 80047040 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST7) CY  100.750  400.000  0.000  0.000  0.00

0095 80047041 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST8) CY  104.500  500.000  0.000  0.000  0.00

0100 80047045 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) CY  92.700  200.000  0.000  0.000  0.00

0105 80047046 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) CY  94.500  200.000  0.000  0.000  0.00

0110 80047047 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST3) CY  102.000  200.000  0.000  0.000  0.00

0130 80047051 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST7) CY  100.750  400.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0220 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0225 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0230 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0240 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0245 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0250 96057009 MMC/TMC ACTUAL DAMAGES DOL  1.000  1.000  0.000  0.000  0.00



CONTRACT ID 648215001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0007

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $523,278.26
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047034 000 CY  92.700RIPRAP(STONE PROT)(18 IN)(DEL)(ST1)  42.492  3,939.01 1,000.00

80047037 000 CY  111.250RIPRAP(STONE PROT)(18 IN)(DEL)(ST4)  204.150  22,711.69 400.00

80047038 000 CY  118.250RIPRAP(STONE PROT)(18 IN)(DEL)(ST5)  430.590  50,917.27 500.00

80047048 000 CY  111.250RIPRAP(STONE PROT)(24 IN)(DEL)(ST4)  1,362.010  151,523.61 100.00

80047049 000 CY  118.250RIPRAP(STONE PROT)(24 IN)(DEL)(ST5)  648.570  76,693.40 1,000.00

80047050 000 CY  109.750RIPRAP(STONE PROT)(24 IN)(DEL)(ST6)  1,268.657  139,235.11 500.00

80047052 000 CY  104.500RIPRAP(STONE PROT)(24 IN)(DEL)(ST8)  748.882  78,258.17 2,000.00

$523,278.26TOTAL ITEM EARNINGS TO DATE


