
 11,468.13

648223001CONTRACT ID:

PROJECT: RMC - A00214692

CONTRACT:

07254016

PROJECTED AMOUNT: $1,781,182.26

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

REECE ALBERT, INC.

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/25/2025

07/01/2025

ESTIMATE PAID:

 12

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/20/2025

$1,792,650.39

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,781,182.26

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.58

$0.00 $1,659,703.32 $1,659,703.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.01 $0.01 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,659,703.31 $1,659,703.31 

$0.00 $0.00 $0.00 

$0.00 $1,659,703.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,659,703.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 12

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/20/2025

10/20/2025

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

TIME SUSPENDED 30

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648223001PROJECT CONTROLRMC - A00214692

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057023 000 RMV (3") TRT/UNTRT BASE & ASPH PAV SY  5.700  36,757.000  0.000  43,325.00  246,952.50

0075 02927017 000 TACK COAT GAL  3.920  2,797.000  0.000  7,350.00  28,812.00

0085 03157004 000 FOG SEAL (CSS-1H) GAL  3.490  6,118.000  0.000  5,675.00  19,805.75

0090 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  173.760  6,080.000  0.000  6,891.73  1,197,507.01

0100 05007001 000 MOBILIZATION LS  74,026.840  1.000  0.000  1.00  74,026.84

0105 05007002 000 MOBILIZATION (CALLOUT) EA  20,236.160  6.000  0.000  1.00  20,236.16

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,259.200  2.000  0.000  2.00  16,518.40

0115 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  1,234.310  6.000  0.000  1.00  1,234.31

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  72.920  60.000  0.000  7.00  510.44

0125 05057001 000 TMA (STATIONARY) DAY  185.200  60.000  0.000  5.00  926.00

0135 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  5.420  172.000  0.000  865.00  4,688.30

0140 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  5.420  172.000  0.000  610.00  3,306.20

0145 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.460  4,132.000  0.000  2,302.00  3,360.92

0150 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.150  15,015.000  0.000  11,727.00  13,486.05

0152 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.270  0.000  1,560.000  1,431.00  1,817.37

Added by CO #1

0153 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.010  0.000  7,930.000  7,499.00  7,573.99

Added by CO #1

0154 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.330  0.000  1,111.000  885.00  1,177.05

Added by CO #1

0155 06687038 000 PREFAB PM TY B (W)(36")(YLD TRI) EA  42.530  12.000  0.000  12.00  510.36

0160 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  19.440  562.000  0.000  544.00  10,575.36

0175 06687108 000 PREFAB PM TY C (W)(RR XING) EA  789.910  5.000  0.000  5.00  3,949.55

0185 06727004 000 REFL PAV MRKR TY II-A-A EA  6.080  136.000  0.000  215.00  1,307.20

0190 06727006 000 REFL PAV MRKR TY II-C-R EA  7.290  120.000  0.000  195.00  1,421.55

Category Subtotal $1,659,703.31

648223001RMC - A00214692PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01507002 000 BLADING HR  375.660  20.000  0.000  0.000  0.00

0070 02167001 000 PROOF ROLLING HR  299.680  20.000  0.000  0.000  0.00

0080 03107001 000 PRIME COAT (AE-P) GAL  3.920  6,845.000  0.000  0.000  0.00

0095 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  52.070  3,000.000  0.000  0.000  0.00

0130 05057002 000 TMA (MOBILE OPERATION) HR  75.820  60.000  0.000  0.000  0.00

0151 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.010  0.000  0.000  0.000  0.00

0165 06687091 000 PREFAB PM TY C (W)(ARROW) EA  455.720  2.000  0.000  0.000  0.00

0170 06687103 000 PREFAB PM TY C (W)(WORD) EA  516.480  5.000  0.000  0.000  0.00

0180 06727002 000 REFL PAV MRKR TY I-C EA  6.080  196.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,659,703.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057023 000 SY  5.700RMV (3") TRT/UNTRT BASE & ASPH PAV  43,325.000  246,952.50 36,757.00

02927017 000 GAL  3.920TACK COAT  7,350.000  28,812.00 2,797.00

03157004 000 GAL  3.490FOG SEAL (CSS-1H)  5,675.000  19,805.75 6,118.00

03417024 000 TON  173.760D-GR HMA TY-C SAC-B PG70-22  6,891.730  1,197,507.01 6,080.00

05007001 000 LS  74,026.840MOBILIZATION  1.000  74,026.84 1.00

05007002 000 EA  20,236.160MOBILIZATION (CALLOUT)  1.000  20,236.16 6.00

05027001 000 MO  8,259.200BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  16,518.40 2.00

05027004 000 EA  1,234.310BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  1,234.31 6.00

05037001 000 DAY  72.920PORTABLE CHANGEABLE MESSAGE SIGN  7.000  510.44 60.00

05057001 000 DAY  185.200TMA (STATIONARY)  5.000  926.00 60.00

06627112 000 EA  5.420WK ZN PAV MRK SHT TERM (TAB)TY W  865.000  4,688.30 172.00

06627113 000 EA  5.420WK ZN PAV MRK SHT TERM (TAB)TY Y  610.000  3,306.20 172.00

06667024 LF  1.330REFL PAV MRK TY I (W)8"(SLD)(100MIL)  885.000  1,177.05 0.00

06667408 000 LF  1.460REFL PAV MRK TY I (W)6"(BRK)(100MIL)  2,302.000  3,360.92 4,132.00

06667411 000 LF  1.150REFL PAV MRK TY I (W)6"(SLD)(100MIL)  11,727.000  13,486.05 15,015.00

06667420 LF  1.270REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  1,431.000  1,817.37 0.00

06667423 LF  1.010REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  7,499.000  7,573.99 0.00

06687038 000 EA  42.530PREFAB PM TY B (W)(36")(YLD TRI)  12.000  510.36 12.00

06687089 000 LF  19.440PREFAB PM TY C (W)(24")(SLD)  544.000  10,575.36 562.00

06687108 000 EA  789.910PREFAB PM TY C (W)(RR XING)  5.000  3,949.55 5.00

06727004 000 EA  6.080REFL PAV MRKR TY II-A-A  215.000  1,307.20 136.00

06727006 000 EA  7.290REFL PAV MRKR TY II-C-R  195.000  1,421.55 120.00

$1,659,703.31TOTAL ITEM EARNINGS TO DATE


