
 733,200.00

648228001CONTRACT ID:

PROJECT: MMC - A00214701

CONTRACT:

04250404

PROJECTED AMOUNT: $625,000.00

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

RK HALL, LLC

Sysavath Sysombath, P.E.

HARTLEY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/23/2025AWARD DATE:

ESTIMATE PERIOD:

0013

07/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/07/2025

04/23/2025

ESTIMATE PAID:

 362
-2.00  240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/04/2025

$1,358,200.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $625,000.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/23/2026

00/00/0000

 100.00

$0.00 $1,131,621.38 $1,131,621.38 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,131,621.38 $1,131,621.38 

$0.00 $0.00 $0.00 

$0.00 $1,131,621.38 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,131,621.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 360

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/04/2025

00/00/0000

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

07/23/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648228001PROJECT CONTROLMMC - A00214701

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  115.000  1,500.000  0.000  780.97  89,811.55

0080 80117113 000 D-GR HMA TY D PG 64-28 (DEL) SITE 4 TON  155.000  500.000  0.000  608.64  94,339.20

0090 80117115 000 D-GR HMA TY D PG 64-28 (DEL) SITE 6 TON  175.000  500.000  0.000  587.16  102,753.00

0100 80117116 D-GR HMA TY D PG 64-28 (DEL) SITE 7 TON  132.550  0.000  4,000.000  4,700.11  622,999.58

0105 80117119 D-GR HMA TY D PG 64-28 (DEL) SITE 10 TON  145.000  0.000  1,400.000  1,529.09  221,718.05

Category Subtotal $1,131,621.38

648228001MMC - A00214701PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80117110 000 D-GR HMA TY D PG 64-28 (DEL) SITE 1 TON  130.000  500.000  0.000  0.000  0.00

0070 80117111 000 D-GR HMA TY D PG 64-28 (DEL) SITE 2 TON  135.000  500.000  0.000  0.000  0.00

0075 80117112 000 D-GR HMA TY D PG 64-28 (DEL) SITE 3 TON  145.000  500.000  0.000  0.000  0.00

0085 80117114 000 D-GR HMA TY D PG 64-28 (DEL) SITE 5 TON  165.000  500.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,131,621.38
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117055 000 TON  115.000D-GR HMA TY D PG 64-22 (PICKUP)  780.970  89,811.55 1,500.00

80117113 000 TON  155.000D-GR HMA TY D PG 64-28 (DEL) SITE 4  608.640  94,339.20 500.00

80117115 000 TON  175.000D-GR HMA TY D PG 64-28 (DEL) SITE 6  587.160  102,753.00 500.00

80117116 TON  132.550D-GR HMA TY D PG 64-28 (DEL) SITE 7  4,700.110  622,999.58 0.00

80117119 TON  145.000D-GR HMA TY D PG 64-28 (DEL) SITE 10  1,529.090  221,718.05 0.00

$1,131,621.38TOTAL ITEM EARNINGS TO DATE


