
648229001CONTRACT ID:

PROJECT: RMC - A00214705

CONTRACT:

05252501

PROJECTED AMOUNT: $102,059.00

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

BK FIELD OPERATIONS LLC

Matthew Herbstritt P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

05/14/2025AWARD DATE:

ESTIMATE PERIOD:

0005

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/02/2025

05/14/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/20/2025

$102,059.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $102,060.00

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 25.00

$4,252.50 $21,262.50 $25,515.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,252.50 $21,262.50 $25,515.00 

$0.00 $0.00 $0.00 

$4,252.50 $25,515.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,262.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/20/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00214705 648229001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 07347001 LITTER REMOVAL000 AC  10.000 $202.50 20.250  121.50 486.00

0065 07517027 MOWING, TRIMMING, AND EDGING000 AC  200.000 $4,050.00 20.250  121.50 486.00

$4,252.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648229001PROJECT CONTROLRMC - A00214705

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07347001 000 LITTER REMOVAL AC  10.000  486.000  0.000  121.50  1,215.00

0065 07517027 000 MOWING, TRIMMING, AND EDGING AC  200.000  486.000  0.000  121.50  24,300.00

Category Subtotal $25,515.00

648229001RMC - A00214705PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1005 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $25,515.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347001 000 AC  10.000LITTER REMOVAL  121.500  1,215.00 486.00

07517027 000 AC  200.000MOWING, TRIMMING, AND EDGING  121.500  24,300.00 486.00

$25,515.00TOTAL ITEM EARNINGS TO DATE


