
648230001CONTRACT ID:

PROJECT: RMC - A00214708

CONTRACT:

03264201

PROJECTED AMOUNT: $5,002,999.00

CONTRACTOR:

HIGHWAY: IH0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

ELITE KINGS CONSTRUCTION, LLC

Melody Galland, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0003

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/28/2026

03/05/2026

ESTIMATE PAID:

 69

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/18/2026

$5,002,999.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $5,003,000.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 18.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 3.08

($40,298.00)$121,115.00 $80,817.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

($45,810.00)($27,486.00)($73,296.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,512.00 $148,601.00 $154,113.00 

$0.00 $0.00 $0.00 

$5,512.00 $154,113.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $148,601.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 69

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/18/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214708 648230001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0510 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $5,512.00 5,512.000  80,613.00 1.00

$5,512.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648230001PROJECT CONTROLRMC - A00214708

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION) DAY  850.000  2,080.000  0.000  60.00  51,000.00

0070 07357016 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0075 07357017 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0090 07357020 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0120 07357041 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0130 07357044 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (6) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0165 07357055 000 DEBRIS-DIRECT CONNECTOR - AREA (6) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0195 07387007 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(3) CYC  1,250.000  52.000  0.000  3.00  3,750.00

0210 07387010 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(6) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0215 07387011 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(7) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0255 07387019 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (15) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0285 07387031 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3) CYC  1,250.000  52.000  0.000  1.00  1,250.00

0300 07387034 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0305 07387035 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0345 07387043 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(15) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0390 07387077 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 6) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0420 07387086 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 15) CYC  1,250.000  24.000  0.000  1.00  1,250.00

0510 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  80,613.00  80,613.00

Category Subtotal $154,113.00

648230001RMC - A00214708PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07357015 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CYC  1,250.000  24.000  0.000  0.000  0.00

0080 07357018 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4) CYC  1,250.000  24.000  0.000  0.000  0.00

0085 07357019 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5) CYC  1,250.000  24.000  0.000  0.000  0.00

0095 07357021 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (7) CYC  1,250.000  24.000  0.000  0.000  0.00

0100 07357022 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (8) CYC  1,250.000  24.000  0.000  0.000  0.00

0105 07357023 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (9) CYC  1,250.000  24.000  0.000  0.000  0.00

0110 07357024 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (10) CYC  1,250.000  24.000  0.000  0.000  0.00

0115 07357039 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1) CYC  1,250.000  24.000  0.000  0.000  0.00

0125 07357043 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (5) CYC  1,250.000  24.000  0.000  0.000  0.00

0135 07357045 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (7) CYC  1,250.000  24.000  0.000  0.000  0.00

0140 07357046 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (8) CYC  1,250.000  24.000  0.000  0.000  0.00

0145 07357047 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (9) CYC  1,250.000  24.000  0.000  0.000  0.00

0150 07357048 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (10) CYC  1,250.000  24.000  0.000  0.000  0.00

0155 07357052 000 DEBRIS-DIRECT CONNECTOR - AREA (3) CYC  1,250.000  24.000  0.000  0.000  0.00

0160 07357054 000 DEBRIS-DIRECT CONNECTOR - AREA (5) CYC  1,250.000  24.000  0.000  0.000  0.00

0170 07357056 000 DEBRIS-DIRECT CONNECTOR - AREA (7) CYC  1,250.000  24.000  0.000  0.000  0.00

0175 07357057 000 DEBRIS-DIRECT CONNECTOR - AREA (8) CYC  1,250.000  24.000  0.000  0.000  0.00
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0180 07357059 000 DEBRIS-DIRECT CONNECTOR - AREA (10) CYC  1,250.000  24.000  0.000  0.000  0.00

0185 07387005 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC  1,250.000  52.000  0.000  0.000  0.00

0190 07387006 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(2) CYC  1,250.000  52.000  0.000  0.000  0.00

0200 07387008 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(4) CYC  1,250.000  52.000  0.000  0.000  0.00

0205 07387009 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(5) CYC  1,250.000  52.000  0.000  0.000  0.00

0220 07387012 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(8) CYC  1,250.000  24.000  0.000  0.000  0.00

0225 07387013 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(9) CYC  1,250.000  24.000  0.000  0.000  0.00

0230 07387014 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (10) CYC  1,250.000  24.000  0.000  0.000  0.00

0235 07387015 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (11) CYC  1,250.000  24.000  0.000  0.000  0.00

0240 07387016 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (12) CYC  1,250.000  24.000  0.000  0.000  0.00

0245 07387017 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (13) CYC  1,250.000  24.000  0.000  0.000  0.00

0250 07387018 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (14) CYC  1,250.000  24.000  0.000  0.000  0.00

0260 07387020 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (16) CYC  1,250.000  24.000  0.000  0.000  0.00

0265 07387021 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (17) CYC  1,250.000  24.000  0.000  0.000  0.00

0270 07387022 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (18) CYC  1,250.000  24.000  0.000  0.000  0.00

0275 07387023 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (19) CYC  1,250.000  24.000  0.000  0.000  0.00

0280 07387029 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CYC  1,250.000  52.000  0.000  0.000  0.00

0290 07387032 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4) CYC  1,250.000  52.000  0.000  0.000  0.00

0295 07387033 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5) CYC  1,250.000  52.000  0.000  0.000  0.00

0310 07387036 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8) CYC  1,250.000  24.000  0.000  0.000  0.00

0315 07387037 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9) CYC  1,250.000  24.000  0.000  0.000  0.00

0320 07387038 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10) CYC  1,250.000  24.000  0.000  0.000  0.00

0325 07387039 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(11) CYC  1,250.000  24.000  0.000  0.000  0.00

0330 07387040 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12) CYC  1,250.000  24.000  0.000  0.000  0.00

0335 07387041 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13) CYC  1,250.000  24.000  0.000  0.000  0.00

0340 07387042 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(14) CYC  1,250.000  24.000  0.000  0.000  0.00

0350 07387044 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(16) CYC  1,250.000  24.000  0.000  0.000  0.00

0355 07387045 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(17) CYC  1,250.000  24.000  0.000  0.000  0.00

0360 07387046 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(18) CYC  1,250.000  24.000  0.000  0.000  0.00

0365 07387047 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(19) CYC  1,250.000  24.000  0.000  0.000  0.00

0370 07387072 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CYC  1,250.000  52.000  0.000  0.000  0.00

0375 07387074 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3) CYC  1,250.000  52.000  0.000  0.000  0.00

0380 07387075 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4) CYC  1,250.000  52.000  0.000  0.000  0.00

0385 07387076 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5) CYC  1,250.000  52.000  0.000  0.000  0.00

0395 07387079 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 8) CYC  1,250.000  24.000  0.000  0.000  0.00

0400 07387082 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 11) CYC  1,250.000  24.000  0.000  0.000  0.00

0405 07387083 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 12) CYC  1,250.000  24.000  0.000  0.000  0.00

0410 07387084 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 13) CYC  1,250.000  24.000  0.000  0.000  0.00

0415 07387085 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 14) CYC  1,250.000  24.000  0.000  0.000  0.00

0425 07387087 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 16) CYC  1,250.000  24.000  0.000  0.000  0.00

0430 07387088 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 17) CYC  1,250.000  24.000  0.000  0.000  0.00

0435 07387089 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 18) CYC  1,250.000  24.000  0.000  0.000  0.00

0440 07387093 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1) CYC  1,250.000  52.000  0.000  0.000  0.00

0445 07387095 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(3) CYC  1,250.000  52.000  0.000  0.000  0.00

0450 07387096 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(4) CYC  1,250.000  52.000  0.000  0.000  0.00

0455 07387097 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(5) CYC  1,250.000  52.000  0.000  0.000  0.00

0460 07387100 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(8) CYC  1,250.000  24.000  0.000  0.000  0.00

0465 07387102 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(10) CYC  1,250.000  24.000  0.000  0.000  0.00

0470 07387108 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA (13) CYC  1,250.000  24.000  0.000  0.000  0.00

0475 07387109 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA (14) CYC  1,250.000  24.000  0.000  0.000  0.00

0480 07387123 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(19) CYC  1,250.000  24.000  0.000  0.000  0.00

0485 07387136 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA (11) CYC  1,250.000  24.000  0.000  0.000  0.00
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0490 07387137 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA (16) CYC  1,250.000  24.000  0.000  0.000  0.00

0495 07387138 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA (17) CYC  1,250.000  24.000  0.000  0.000  0.00

0500 07387139 000 CLEAN/SWEEP-(ENTR/EXT RMP)(AREA 19) CYC  1,250.000  24.000  0.000  0.000  0.00

0505 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0515 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0520 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0525 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $154,113.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  850.000TMA (MOBILE OPERATION)  60.000  51,000.00 2,080.00

07357016 000 CYC  1,250.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)  1.000  1,250.00 24.00

07357017 000 CYC  1,250.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)  1.000  1,250.00 24.00

07357020 000 CYC  1,250.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6)  1.000  1,250.00 24.00

07357041 000 CYC  1,250.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3)  1.000  1,250.00 24.00

07357044 000 CYC  1,250.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (6)  1.000  1,250.00 24.00

07357055 000 CYC  1,250.000DEBRIS-DIRECT CONNECTOR - AREA (6)  1.000  1,250.00 24.00

07387007 000 CYC  1,250.000CLEAN / SWEEP - CENTER MEDIAN - AREA(3)  3.000  3,750.00 52.00

07387010 000 CYC  1,250.000CLEAN / SWEEP - CENTER MEDIAN - AREA(6)  1.000  1,250.00 24.00

07387011 000 CYC  1,250.000CLEAN / SWEEP - CENTER MEDIAN - AREA(7)  1.000  1,250.00 24.00

07387019 000 CYC  1,250.000CLEAN / SWEEP - CENTER MEDIAN-AREA (15)  1.000  1,250.00 24.00

07387031 000 CYC  1,250.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)  1.000  1,250.00 52.00

07387034 000 CYC  1,250.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)  1.000  1,250.00 24.00

07387035 000 CYC  1,250.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)  1.000  1,250.00 24.00

07387043 000 CYC  1,250.000CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(15)  1.000  1,250.00 24.00

07387077 000 CYC  1,250.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 6)  1.000  1,250.00 24.00

07387086 000 CYC  1,250.000CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 15)  1.000  1,250.00 24.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  80,613.000  80,613.00 1.00

$154,113.00TOTAL ITEM EARNINGS TO DATE


