
 1,199,009.00

648232001CONTRACT ID:

PROJECT: BPM - A00214714

CONTRACT:

01264003

PROJECTED AMOUNT: $732,647.75

CONTRACTOR:

HIGHWAY: RM2222

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

TAYLOR BRIDGE LLC

Omar X. De Leon, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/02/2026

01/06/2026

ESTIMATE PAID:

 85
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/06/2026

$1,931,656.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $732,645.75

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 106.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$1,892.99 $2,046,378.09 $2,048,271.08 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($3,800.00)($3,800.00)

$0.00 $0.00 $0.00 

$1,892.99 $2,050,178.09 $2,052,071.08 

$0.00 $0.00 $0.00 

$1,892.99 $2,052,071.08 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,050,178.09 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$3,800.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 5

 5

C. O. ADJUSTED DAYS:

 85

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/06/2026

00/00/0000

 80

 0

 80

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 21

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

BPM - A00214714 648232001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,892.99 1,892.990  18,524.28 1.00

$1,892.99TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648232001PROJECT CONTROLBPM - A00214714

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.90  45,000.00

0065 07357060 DRIFTWOOD REMOVAL CY  150.000  0.000  21.000  53.00  7,950.00

CO#2 Added Item

0070 07527002 SPOT TREE TRIMMING / BRUSH REMOVAL LF  65.000  0.000  40.000  40.00  2,600.00

CO#2 Added Item

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  18,524.28  18,524.28

9006 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  56,054.000  0.000  1.000  0.75  42,040.50

CO#1 Added item

9007 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  75,075.000  0.000  1.000  1.00  75,075.00

CO#1 Added item

Category Subtotal $191,189.78

002 BRIDGE: 140110057301025 [SH 304 @ CEDAR CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0110 01047007 000 REMOV CONC (RIPRAP) CY  50.000  96.000  0.000  96.00  4,800.00

0135 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  25.000  750.000  0.000  750.00  18,750.00

0145 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  4.000  0.000  2.00  400.00

0150 04327035 000 RIPRAP (STONE COMMON)(DRY)(36 IN) CY  360.000  698.000  0.000  698.00  251,280.00

0155 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  90.000  0.000  90.00  4,500.00

0160 04597012 000 GABIONS (5'X 3')(GALV) CY  400.000  107.000  0.000  107.00  42,800.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  1.000  0.000  1.00  500.00

0175 05057001 000 TMA (STATIONARY) DAY  1.000  32.000  0.000  2.00  2.00

0210 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  65.000  65.000  0.000  65.00  4,225.00

0215 07647021 000 SLOTTED DRAIN CLEANING LF  15.000  196.000  0.000  196.00  2,940.00

0225 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  250.000  1.000  0.000  1.00  250.00

Category Subtotal $330,447.00

003 BRIDGE: 140280038401024 [SH 142 @ CLEAR FORK PLUM CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0275 01047003 000 REMOV CONC (MOWSTRIP) SY  1,000.000  1.000  0.000  1.00  1,000.00

0280 01047007 000 REMOV CONC (RIPRAP) CY  50.000  17.000  0.000  17.00  850.00

0300 04017001 000 FLOWABLE BACKFILL CY  350.000  12.000  0.000  12.00  4,200.00

0305 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  25.000  990.000  0.000  990.00  24,750.00

0310 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  7.000  0.000  7.00  1,400.00

0315 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  1,500.000  1.000  0.000  1.00  1,500.00

0320 04327034 000 RIPRAP (STONE COMMON)(DRY)(24 IN) CY  325.000  155.000  0.000  155.00  50,375.00

0325 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  108.000  0.000  108.00  5,400.00

0330 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  54.000  0.000  54.00  2,700.00

0335 04597010 000 GABIONS (3' X 3')(GALV) CY  400.000  109.000  0.000  109.00  43,600.00
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003 BRIDGE: 140280038401024 [SH 142 @ CLEAR FORK PLUM CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  1.000  0.000  1.00  500.00

0375 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  250.000  1.000  0.000  1.00  250.00

Category Subtotal $136,525.00

004 BRIDGE: 141060001602006 [IH 35 NBFR @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 01047028 000 REMOV CONC (WINGWALL) CY  650.000  7.000  0.000  7.00  4,550.00

0430 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.000  480.000  0.000  602.00  3,612.00

0445 04037001 000 TEMPORARY SPL SHORING SF  1.000  600.000  0.000  600.00  600.00

0450 04667162 000 WINGWALL (FW - S) (HW=6 FT) EA  15,000.000  2.000  0.000  2.00  30,000.00

0455 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  1.000  0.000  1.00  500.00

0490 07357060 000 DRIFTWOOD REMOVAL CY  150.000  105.000  0.000  105.00  15,750.00

Category Subtotal $55,012.00

005 BRIDGE: 142270137701002 [FM 1327 @ RINARD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  76.000  0.000  76.00  15,200.00

0565 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  550.000  54.000  0.000  53.50  29,425.00

0570 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  1.000  0.000  1.00  500.00

0580 05057001 000 TMA (STATIONARY) DAY  1.000  32.000  0.000  4.00  4.00

0605 07357060 000 DRIFTWOOD REMOVAL CY  150.000  0.600  0.000  0.60  90.00

0615 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  200.000  23.000  0.000  22.00  4,400.00

0625 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  250.000  1.000  0.000  1.00  250.00

Category Subtotal $49,869.00

006 BRIDGE: 142270210001007 [RM 2222(NORTHLAND) @ SHOAL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0690 04017001 000 FLOWABLE BACKFILL CY  350.000  39.000  0.000  19.00  6,650.00

0700 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  1,000.000  4.000  0.000  4.35  4,350.00

0705 04327002 000 RIPRAP (CONC)(5 IN) CY  5,000.000  6.000  0.000  6.00  30,000.00

0710 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  132.000  0.000  132.00  6,600.00

0715 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  66.000  0.000  66.00  3,300.00

0720 04817011 000 PIPE (PVC) (SCH 40) (4 IN) LF  100.000  22.000  0.000  22.00  2,200.00

0725 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  1.000  0.000  1.00  500.00

0735 05057001 000 TMA (STATIONARY) DAY  1.000  32.000  0.000  4.00  4.00

Category Subtotal $53,604.00

007 BRIDGE: 142460137802432 [FM 1431 EB @ SPANISH OAK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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007 BRIDGE: 142460137802432 [FM 1431 EB @ SPANISH OAK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1110 04387008 CLEANING EXISTING JOINTS LF  20.000  0.000  84.000  84.00  1,680.00

CO#1: Added Item

1115 04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  1,000.000  0.000  143.000  194.00  194,000.00

CO#1: Added Item

Category Subtotal $195,680.00

008 BRIDGE: 142460083601096 [SH 195 SB @ CR 228]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1210 04387008 CLEANING EXISTING JOINTS LF  20.000  0.000  88.000  88.00  1,760.00

CO#1: Added Item

1215 04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  1,000.000  0.000  89.000  89.00  89,000.00

CO#1: Added Item

Category Subtotal $90,760.00

009 BRIDGE: 142460068301022 [UTILITY @ FM 620, SH 45]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1300 07887001 CONCRETE BEAM REPAIR EA  16,500.000  0.000  2.000  2.00  33,000.00

CO#1: Added Item

Category Subtotal $33,000.00

010 BRIDGE: 140870153403006 [RM 1623 @ PEDERNALES RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1400 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  550.000  0.000  18.000  18.00  9,900.00

CO#1: Added Item

1405 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  550.000  0.000  71.000  54.75  30,112.50

CO#1: Added Item

1410 07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  200.000  0.000  60.000  104.00  20,800.00

CO#1: Added Item

1415 04277005 EPOXY WATERPROOF FINISH (TY X) SF  50.000  0.000  120.000  120.00  6,000.00

CO#1: Added Item

1431 04517020 RETROFIT RAIL (TY T631) LF  130.620  0.000  775.000  775.00  101,230.50

CO#2: Remove outdated rail and update to T631

1432 05407001 MTL W-BEAM GD FEN (TIM POST) LF  65.000  0.000  162.500  162.50  10,562.50

CO#3 - guardrail endtreatment upgrade

1433 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA  3,000.000  0.000  1.000  1.00  3,000.00

CO#3 - guardrail endtreatment upgrade

1434 05447001 GUARDRAIL END TREATMENT (INSTALL) EA  6,000.000  0.000  3.000  3.00  18,000.00

CO#3 - guardrail endtreatment upgrade

1435 05427001 REMOVE METAL BEAM GUARD FENCE LF  5.000  0.000  200.000  200.00  1,000.00

CO#3 - guardrail endtreatment upgrade
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010 BRIDGE: 140870153403006 [RM 1623 @ PEDERNALES RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1436 05427002 REMOVE TERMINAL ANCHOR SECTION EA  250.000  0.000  4.000  4.00  1,000.00

CO#3 - guardrail endtreatment upgrade

1437 04017001 FLOWABLE BACKFILL CY  350.000  0.000  10.010  10.10  3,535.00

CO#3  - void under southeast riprap

1438 04327014 RIPRAP (MOW STRIP)(5 IN) CY  925.000  0.000  14.420  14.42  13,338.50

CO#3 adds this item

Category Subtotal $218,479.00

011 BRIDGE: 140870190301001 [FM 2093 @ LIVE OAK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1500 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  550.000  0.000  14.000  14.00  7,700.00

CO#1: Added Item

1505 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  550.000  0.000  18.000  18.00  9,900.00

CO#1: Added Item

1510 04277005 EPOXY WATERPROOF FINISH (TY X) SF  50.000  0.000  96.000  96.00  4,800.00

CO#1: Added Item

1515 07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  200.000  0.000  30.000  30.00  6,000.00

CO#1: Added Item

Category Subtotal $28,400.00

012 BRIDGE: 140870190301002 [ FM 2093 @ SPRING CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1600 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  550.000  0.000  16.000  35.00  19,250.00

CO#1: Added Item

1605 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  550.000  0.000  12.000  37.00  20,350.00

CO#1: Added Item

1610 04277005 EPOXY WATERPROOF FINISH (TY X) SF  50.000  0.000  256.000  256.00  12,800.00

CO#1: Added Item

1615 07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  200.000  0.000  30.000  30.00  6,000.00

CO#1: Added Item

Category Subtotal $58,400.00

013 BRIDGE: 141060068303012 [RM 12 @ SOUTH GATLIN CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1700 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  550.000  0.000  6.000  9.30  5,115.00

CO#1: Added Item

1705 04327045 RIPRAP (STONE PROTECTION)(24 IN) CY  425.000  0.000  90.000  90.00  38,250.00

CO#1: Added Item

Category Subtotal $43,365.00

014 BRIDGE: 141060068303010 [RM 12 @ ONION CREEK]CATEGORY DESCRIPTION
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014 BRIDGE: 141060068303010 [RM 12 @ ONION CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1800 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  550.000  0.000  100.000  310.95  171,022.50

CO#1: Added Item

Category Subtotal $171,022.50

015 BRIDGE: 142460001509684 [IH 35 NT/A @ FM 3406 @ IH 35 ML]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1900 04397021 POLYESTER POLYMER CONC OVERLAY (1") SY  340.000  0.000  837.000  942.67  320,507.80

CO#1: Added Item

1905 03547004 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY  50.000  0.000  389.000  389.00  19,450.00

CO#1: Added Item

1910 04387008 CLEANING EXISTING JOINTS LF  20.000  0.000  68.000  68.00  1,360.00

CO#1: Added Item

1915 04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  1,000.000  0.000  42.000  55.00  55,000.00

CO#1: Added Item

Category Subtotal $396,317.80

648232001BPM - A00214714PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9005 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 140110057301025 [SH 304 @ CEDAR CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.000  752.000  0.000  0.000  0.00

0120 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  1.250  752.000  0.000  0.000  0.00

0125 01687001 000 VEGETATIVE WATERING TGL  125.000  13.000  0.000  0.000  0.00

0130 04017001 000 FLOWABLE BACKFILL CY  350.000  16.000  0.000  0.000  0.00

0140 04277002 000 CONCRETE PAINT FINISH SF  15.000  137.000  0.000  0.000  0.00

0170 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  48.000  0.000  0.000  0.00

0180 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  5.000  100.000  0.000  0.000  0.00

0185 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  100.000  0.000  0.000  0.00

0190 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  360.000  0.000  0.000  0.00

0195 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  360.000  0.000  0.000  0.00

0200 06907145 000 REPLACE ABOVE-GROUND CONDUIT LF  10.000  150.000  0.000  0.000  0.00

0205 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  25,000.000  0.100  0.000  0.000  0.00
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0220 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  200.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 140280038401024 [SH 142 @ CLEAR FORK PLUM CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0285 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.000  602.000  0.000  0.000  0.00

0290 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  1.250  602.000  0.000  0.000  0.00

0295 01687001 000 VEGETATIVE WATERING TGL  125.000  10.000  0.000  0.000  0.00

0345 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  48.000  0.000  0.000  0.00

0350 05057001 000 TMA (STATIONARY) DAY  1.000  32.000  0.000  0.000  0.00

0355 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  5.000  100.000  0.000  0.000  0.00

0360 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  100.000  0.000  0.000  0.00

0365 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  240.000  0.000  0.000  0.00

0370 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  240.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 141060001602006 [IH 35 NBFR @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  1.250  480.000  0.000  0.000  0.00

0440 01687001 000 VEGETATIVE WATERING TGL  125.000  9.000  0.000  0.000  0.00

0460 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  48.000  0.000  0.000  0.00

0465 05057001 000 TMA (STATIONARY) DAY  1.000  32.000  0.000  0.000  0.00

0470 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  5.000  100.000  0.000  0.000  0.00

0475 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  100.000  0.000  0.000  0.00

0480 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  240.000  0.000  0.000  0.00

0485 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  240.000  0.000  0.000  0.00

0495 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  250.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 142270137701002 [FM 1327 @ RINARD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0545 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.000  710.000  0.000  0.000  0.00

0550 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  1.250  710.000  0.000  0.000  0.00

0555 01687001 000 VEGETATIVE WATERING TGL  125.000  12.000  0.000  0.000  0.00

0575 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  48.000  0.000  0.000  0.00

0585 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  5.000  100.000  0.000  0.000  0.00

0590 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  100.000  0.000  0.000  0.00

0595 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  240.000  0.000  0.000  0.00

0600 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  240.000  0.000  0.000  0.00

0610 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  500.000  1.000  0.000  0.000  0.00

0620 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  200.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal
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006CATEGORY DESCRIPTION BRIDGE: 142270210001007 [RM 2222(NORTHLAND) @ SHOAL CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0675 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.000  323.000  0.000  0.000  0.00

0680 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  1.250  323.000  0.000  0.000  0.00

0685 01687001 000 VEGETATIVE WATERING TGL  125.000  5.000  0.000  0.000  0.00

0695 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  10.000  0.000  0.000  0.00

0730 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  48.000  0.000  0.000  0.00

0740 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  5.000  100.000  0.000  0.000  0.00

0745 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  100.000  0.000  0.000  0.00

0750 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  200.000  0.000  0.000  0.00

0755 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  200.000  0.000  0.000  0.00

0760 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  250.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 142460137802432 [FM 1431 EB @ SPANISH OAK CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1100 04397021 POLYESTER POLYMER CONC OVERLAY (1") SY  340.000  0.000  99.000  0.000  0.00

CO#1: Added Item

1105 03547004 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY  50.000  0.000  33.000  0.000  0.00

CO#1: Added Item

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 142460083601096 [SH 195 SB @ CR 228]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1200 04397021 POLYESTER POLYMER CONC OVERLAY (1") SY  340.000  0.000  62.000  0.000  0.00

CO#1: Added Item

1205 03547004 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY  50.000  0.000  21.000  0.000  0.00

CO#1: Added Item

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 140870153403006 [RM 1623 @ PEDERNALES RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1420 04297002 CONC STR REPAIR (EPOXY MORTAR) SF  275.000  0.000  15.000  0.000  0.00

CO#1: Added Item

1425 04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  0.000  84.000  0.000  0.00

CO#1: Added Item

1430 07767001 REPAIR (STEEL RAIL) LF  45.000  0.000  0.000  0.000  0.00

CO#1: Added Item

 0.00Category Subtotal
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013CATEGORY DESCRIPTION BRIDGE: 141060068303012 [RM 12 @ SOUTH GATLIN CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1710 04017001 FLOWABLE BACKFILL CY  350.000  0.000  8.000  0.000  0.00

CO#1: Added Item

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,052,071.08
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047003 000 SY  1,000.000REMOV CONC (MOWSTRIP)  1.000  1,000.00 1.00

01047007 000 CY  50.000REMOV CONC (RIPRAP)  113.000  5,650.00 113.00

01047028 000 CY  650.000REMOV CONC (WINGWALL)  7.000  4,550.00 7.00

01607002 000 SY  6.000FURN & PLACE TOPSOIL (4")  602.000  3,612.00 480.00

03547004 SY  50.000PLANE & TEXT ASPH CONC PAV(0" TO 4")  389.000  19,450.00 0.00

CO#1: Added Item

04017001 000 CY  350.000FLOWABLE BACKFILL  41.100  14,385.00 51.00

04037001 000 SF  1.000TEMPORARY SPL SHORING  600.000  600.00 600.00

04037002 000 SF  25.000TEMPORARY SPL SHORING (COFFERDAM)  1,740.000  43,500.00 1,740.00

04277005 SF  50.000EPOXY WATERPROOF FINISH (TY X)  472.000  23,600.00 0.00

CO#1: Added Item

04297001 000 SF  200.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  85.000  17,000.00 87.00

04297003 000 SF  1,000.000CONC STR REPAIR(DECK REP(PART DEPTH))  342.350  342,350.00 4.00

04297007 000 SF  550.000CONC STR REPAIR (VERTICAL & OVERHEAD)  550.500  302,775.00 54.00

04327002 000 CY  5,000.000RIPRAP (CONC)(5 IN)  6.000  30,000.00 6.00

04327014 CY  925.000RIPRAP (MOW STRIP)(5 IN)  14.420  13,338.50 1.00

CO#3 adds this item

04327014 000 CY  1,500.000RIPRAP (MOW STRIP)(5 IN)  1.000  1,500.00 1.00

04327034 000 CY  325.000RIPRAP (STONE COMMON)(DRY)(24 IN)  155.000  50,375.00 155.00

04327035 000 CY  360.000RIPRAP (STONE COMMON)(DRY)(36 IN)  698.000  251,280.00 698.00

04327045 CY  425.000RIPRAP (STONE PROTECTION)(24 IN)  90.000  38,250.00 0.00

CO#1: Added Item

04387004 000 LF  50.000CLEANING AND SEALING EXIST JOINTS (CL3)  330.000  16,500.00 330.00

04387007 000 LF  50.000CLEANING AND SEALING EXIST JOINTS (CL7)  120.000  6,000.00 120.00

04387008 LF  20.000CLEANING EXISTING JOINTS  240.000  4,800.00 0.00

CO#1: Added Item

04397021 SY  340.000POLYESTER POLYMER CONC OVERLAY (1")  942.670  320,507.80 0.00

CO#1: Added Item

04517020 LF  130.620RETROFIT RAIL (TY T631)  775.000  101,230.50 0.00

CO#2: Remove outdated rail and update to T631

04597010 000 CY  400.000GABIONS (3' X 3')(GALV)  109.000  43,600.00 109.00

04597012 000 CY  400.000GABIONS (5'X 3')(GALV)  107.000  42,800.00 107.00

04667162 000 EA  15,000.000WINGWALL (FW - S) (HW=6 FT)  2.000  30,000.00 2.00

04817011 000 LF  100.000PIPE (PVC) (SCH 40) (4 IN)  22.000  2,200.00 22.00

05007001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  2,500.00 5.00

05057001 000 DAY  1.000TMA (STATIONARY)  10.000  10.00 96.00

05407001 LF  65.000MTL W-BEAM GD FEN (TIM POST)  162.500  10,562.50 0.00

CO#3 - guardrail endtreatment upgrade

05407015 EA  3,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  3,000.00 0.00

CO#3 - guardrail endtreatment upgrade

05427001 LF  5.000REMOVE METAL BEAM GUARD FENCE  200.000  1,000.00 0.00

CO#3 - guardrail endtreatment upgrade

05427002 EA  250.000REMOVE TERMINAL ANCHOR SECTION  4.000  1,000.00 0.00
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CO#3 - guardrail endtreatment upgrade

05447001 EA  6,000.000GUARDRAIL END TREATMENT (INSTALL)  3.000  18,000.00 0.00

CO#3 - guardrail endtreatment upgrade

07357060 CY  150.000DRIFTWOOD REMOVAL  158.600  23,790.00 105.60

CO#2 Added Item

07527002 000 LF  65.000SPOT TREE TRIMMING / BRUSH REMOVAL  105.000  6,825.00 65.00

07647021 000 LF  15.000SLOTTED DRAIN CLEANING  196.000  2,940.00 196.00

07807002 000 LF  200.000CNC CRACK REPAIR (DISCRETE)(INJECT)  186.000  37,200.00 23.00

07887001 EA  16,500.000CONCRETE BEAM REPAIR  2.000  33,000.00 0.00

CO#1: Added Item

40197001 000 EA  250.000INSTALL BRIDGE IDENTIFICATION NUMBERS  3.000  750.00 3.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  18,524.280  18,524.28 1.00

96087001 DOL  56,054.000UNIQUE CHANGE ORDER ITEM 1  0.750  42,040.50 0.00

CO#1 Added item

96087002 DOL  75,075.000UNIQUE CHANGE ORDER ITEM 2  1.000  75,075.00 0.00

CO#1 Added item

$2,052,071.08TOTAL ITEM EARNINGS TO DATE


