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648234001CONTRACT ID:

PROJECT: RMC - A00214716

CONTRACT:

08254205

PROJECTED AMOUNT: $13,801,284.44

CONTRACTOR:

HIGHWAY: SH0130

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

ALLEN KELLER COMPANY

Omar X. De Leon, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/09/2025

08/08/2025

ESTIMATE PAID:

 51

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$13,801,286.44

CONTRACT:

09/01/2026

AWARD AMOUNT: $13,801,280.44

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 22.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 36.74

$10,355.65 $5,060,136.98 $5,070,492.63 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,355.65 $5,060,136.98 $5,070,492.63 

$0.00 $0.00 $0.00 

$10,355.65 $5,070,492.63 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,060,136.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 51

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 225

 0

 225

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214716 648234001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.160 $678.40 4,240.000  6,690.00 31,280.00

0155 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.150 $2,984.70 19,898.000  32,611.00 183,566.00

0165 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  0.210 $750.75 3,575.000  7,870.00 45,118.00

0205 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.150 $3,396.60 22,644.000  41,149.00 195,109.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,545.20 2,545.200  34,439.74 1.00

$10,355.65TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648234001PROJECT CONTROLRMC - A00214716

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  100.810  43,614.000  0.000  8,991.81  906,464.37

0075 03477001 000 TOM-C PG76-22 SAC-A TON  128.580  45,282.000  0.000  8,144.94  1,047,276.39

0080 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  29.210  2,155.000  0.000  338.90  9,899.27

0085 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  0.540  709,875.000  0.000  153,727.20  83,012.69

0095 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  44.280  1,243.000  0.000  1,329.70  58,879.12

0100 05007001 000 MOBILIZATION LS  1,311,000.000  1.000  0.000  0.90  1,179,900.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,162.030  19.000  0.000  2.00  12,324.06

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  74.290  570.000  0.000  120.00  8,914.80

0115 05057001 000 TMA (STATIONARY) DAY  161.990  256.000  0.000  50.00  8,099.50

0120 05057003 000 TMA (MOBILE OPERATION) DAY  516.060  256.000  0.000  2.00  1,032.12

0145 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.160  31,280.000  0.000  6,690.00  1,070.40

0155 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.150  183,566.000  0.000  32,611.00  4,891.65

0160 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.350  549.000  0.000  89.00  31.15

0165 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.210  45,118.000  0.000  7,870.00  1,652.70

0205 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.150  195,109.000  0.000  41,149.00  6,172.35

0220 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.160  22,437.000  0.000  4,437.00  9,583.92

0225 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.190  10,040.000  0.000  1,822.00  3,990.18

0385 06777002 000 ELIM EXT PM & MRKS (6") LF  0.690  10,149.000  0.000  3,204.00  2,210.76

0390 06777004 000 ELIM EXT PM & MRKS (8") LF  0.560  2,170.000  0.000  646.00  361.76

0395 06777006 000 ELIM EXT PM & MRKS (12") LF  0.880  1,488.000  0.000  618.00  543.84

0405 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.140  18.000  0.000  3.00  105.42

0410 06777015 000 ELIM EXT PM & MRKS (WORD) EA  35.140  21.000  0.000  4.00  140.56

0415 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  10.540  2.000  0.000  2.00  21.08

0465 30077001 000 BONDING COURSE GAL  3.700  189,358.000  0.000  29,450.00  108,965.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  1,580,509.80  1,580,509.80

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  34,439.74  34,439.74

Category Subtotal $5,070,492.63

648234001RMC - A00214716PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  121.110  133.000  0.000  0.000  0.00

0070 03427001 000 PFC-C PG76-22 SAC-A TON  95.880  670.000  0.000  0.000  0.00

0090 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  3.560  7,389.000  0.000  0.000  0.00

0125 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  2.430  10,000.000  0.000  0.000  0.00

0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.700  10,000.000  0.000  0.000  0.00

0135 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  643.500  1.000  0.000  0.000  0.00

0140 06587047 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRF EA  60.830  165.000  0.000  0.000  0.00

0150 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.170  216.000  0.000  0.000  0.00

0170 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  0.700  4,110.000  0.000  0.000  0.00
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0175 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  0.700  3,035.000  0.000  0.000  0.00

0180 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  11.950  124.000  0.000  0.000  0.00

0185 06627019 000 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  14.060  24.000  0.000  0.000  0.00

0190 06627027 000 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA  14.060  8.000  0.000  0.000  0.00

0195 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  11.950  118.000  0.000  0.000  0.00

0200 06627032 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  3.520  101.000  0.000  0.000  0.00

0210 06627040 000 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF  0.250  3,760.000  0.000  0.000  0.00

0215 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  1.230  1,025.000  0.000  0.000  0.00

0230 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  0.520  216.000  0.000  0.000  0.00

0235 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  0.780  549.000  0.000  0.000  0.00

0240 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.560  47,451.000  0.000  0.000  0.00

0245 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  1.930  5,567.000  0.000  0.000  0.00

0250 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  4.220  3,084.000  0.000  0.000  0.00

0255 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  91.360  138.000  0.000  0.000  0.00

0260 06667044 000 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA  112.450  24.000  0.000  0.000  0.00

0265 06667050 000 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA  154.620  8.000  0.000  0.000  0.00

0270 06667059 000 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA  210.850  3.000  0.000  0.000  0.00

0275 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  105.420  137.000  0.000  0.000  0.00

0280 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  28.110  103.000  0.000  0.000  0.00

0285 06667116 000 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF  1.930  3,760.000  0.000  0.000  0.00

0290 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  4.220  1,025.000  0.000  0.000  0.00

0295 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  52.710  3.000  0.000  0.000  0.00

0300 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.460  180,505.000  0.000  0.000  0.00

0305 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.460  192,856.000  0.000  0.000  0.00

0310 06667374 000 PAVEMENT SLER 6" (CALLOUT) LF  0.120  8,753.000  0.000  0.000  0.00

0315 06667375 000 PAVEMENT SLER 8" (CALLOUT) LF  0.190  2,127.000  0.000  0.000  0.00

0320 06667376 000 PAVEMENT SLER 10" (CALLOUT) LF  0.280  890.000  0.000  0.000  0.00

0325 06667377 000 PAVEMENT SLER 12" (CALLOUT) LF  0.290  1,478.000  0.000  0.000  0.00

0330 06667379 000 PAVEMENT SLER 24" (CALLOUT) LF  0.520  49.000  0.000  0.000  0.00

0335 06667380 000 PAVEMENT SLER (ARROW)(CALLOUT) EA  10.540  14.000  0.000  0.000  0.00

0340 06667381 000 PAVEMENT SLER (WORD)(CALLOUT) EA  10.540  19.000  0.000  0.000  0.00

0345 06667383 000 PAVEMENT SLER (DBL ARROW)(CALLOUT) EA  17.570  2.000  0.000  0.000  0.00

0350 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.380  31,280.000  0.000  0.000  0.00

0355 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.380  7,026.000  0.000  0.000  0.00

0360 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.380  7,041.000  0.000  0.000  0.00

0365 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  10.540  840.000  0.000  0.000  0.00

0370 06727002 000 REFL PAV MRKR TY I-C EA  2.810  632.000  0.000  0.000  0.00

0375 06727004 000 REFL PAV MRKR TY II-A-A EA  2.670  2,431.000  0.000  0.000  0.00

0380 06727006 000 REFL PAV MRKR TY II-C-R EA  2.670  3,663.000  0.000  0.000  0.00

0400 06777008 000 ELIM EXT PM & MRKS (24") LF  1.410  61.000  0.000  0.000  0.00

0420 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.070  10,149.000  0.000  0.000  0.00

0425 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.140  2,170.000  0.000  0.000  0.00

0430 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.200  1,488.000  0.000  0.000  0.00

0435 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.350  61.000  0.000  0.000  0.00

0440 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  7.030  18.000  0.000  0.000  0.00

0445 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  7.030  21.000  0.000  0.000  0.00

0450 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  1.410  2.000  0.000  0.000  0.00

0455 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  5,369.460  6.800  0.000  0.000  0.00

0460 30067001 000 UNDERSEAL COURSE GAL  3.700  18,940.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00
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9005 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

9006 05857002 RIDE PAYMENT ADJUSTMENT (ITEM 342) DOL  1.000  1.000  0.000  0.000  0.00

9007 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  1.000  0.000  0.000  0.00

9008 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

CO #1 Added Item

9009 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

CO #1 Added Item

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,070,492.63
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417059 000 TON  100.810D-GR HMA TY-D PG76-22 (LEVEL-UP)  8,991.810  906,464.37 43,614.00

03477001 000 TON  128.580TOM-C PG76-22 SAC-A  8,144.940  1,047,276.39 45,282.00

03517005 000 SY  29.210FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  338.900  9,899.27 2,155.00

03547019 000 SY  0.540PLANE & TEXT ASPH CONC PAV(2")  153,727.200  83,012.69 709,875.00

04387007 000 LF  44.280CLEANING AND SEALING EXIST JOINTS (CL7)  1,329.700  58,879.12 1,243.00

05007001 000 LS  1,311,000.000MOBILIZATION  0.900  1,179,900.00 1.00

05027001 000 MO  6,162.030BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  12,324.06 19.00

05037001 000 DAY  74.290PORTABLE CHANGEABLE MESSAGE SIGN  120.000  8,914.80 570.00

05057001 000 DAY  161.990TMA (STATIONARY)  50.000  8,099.50 256.00

05057003 000 DAY  516.060TMA (MOBILE OPERATION)  2.000  1,032.12 256.00

06627005 000 LF  0.160WK ZN PAV MRK NON-REMOV (W)6"(BRK)  6,690.000  1,070.40 31,280.00

06627008 000 LF  0.150WK ZN PAV MRK NON-REMOV (W)6"(SLD)  32,611.000  4,891.65 183,566.00

06627010 000 LF  0.350WK ZN PAV MRK NON-REMOV (W)8"(DOT)  89.000  31.15 549.00

06627012 000 LF  0.210WK ZN PAV MRK NON-REMOV (W)8"(SLD)  7,870.000  1,652.70 45,118.00

06627038 000 LF  0.150WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  41,149.000  6,172.35 195,109.00

06627112 000 EA  2.160WK ZN PAV MRK SHT TERM (TAB)TY W  4,437.000  9,583.92 22,437.00

06627114 000 EA  2.190WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,822.000  3,990.18 10,040.00

06777002 000 LF  0.690ELIM EXT PM & MRKS (6")  3,204.000  2,210.76 10,149.00

06777004 000 LF  0.560ELIM EXT PM & MRKS (8")  646.000  361.76 2,170.00

06777006 000 LF  0.880ELIM EXT PM & MRKS (12")  618.000  543.84 1,488.00

06777009 000 EA  35.140ELIM EXT PM & MRKS (ARROW)  3.000  105.42 18.00

06777015 000 EA  35.140ELIM EXT PM & MRKS (WORD)  4.000  140.56 21.00

06777024 000 EA  10.540ELIM EXT PM & MRKS (36")(YLD TRI)  2.000  21.08 2.00

30077001 000 GAL  3.700BONDING COURSE  29,450.000  108,965.00 189,358.00

96017001 DOL  1.000MATERIAL ON HAND  1,580,509.800  1,580,509.80 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  34,439.740  34,439.74 1.00

$5,070,492.63TOTAL ITEM EARNINGS TO DATE


