
-478,922.19

648235001CONTRACT ID:

PROJECT: RMC - A00214718

CONTRACT:

08254002

PROJECTED AMOUNT: $12,111,223.45

CONTRACTOR:

HIGHWAY: SH0130

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

LONE STAR PAVING COMPANY

Omar X. De Leon, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 101

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/06/2026

$11,632,301.26

CONTRACT:

09/01/2026

AWARD AMOUNT: $12,111,218.45

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 43.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 85.33

$384,195.76 $9,541,641.88 $9,925,837.64 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$384,195.76 $9,541,641.88 $9,925,837.64 

$0.00 $0.00 $0.00 

$384,195.76 $9,925,837.64 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,541,641.88 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 101

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/06/2026

04/06/2026

 231

 0

 231

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  18  12

HOLIDAY 1

RAIN 3

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 RAIN

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1 RAIN

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1 RAIN
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WORK PERFORMED THIS PERIOD

RMC - A00214718 648235001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0067 03477002 TOM-C PG76-22 SAC-B TON  145.000 $313,806.10 2,164.180  20,950.26 29,782.00

CO#1: Replaces TOM-C PG76-22 SAC-A item in the plansSUPP DESCR

0100 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,500.000 $4,500.00 1.000  6.00 20.00

0105 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  10.000 $200.00 20.000  546.00 600.00

0110 05057001 TMA (STATIONARY)000 DAY  137.500 $687.50 5.000  91.00 264.00

0160 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.250 $912.50 3,650.000  13,490.00 16,299.00

0170 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.250 $7,938.50 31,754.000  78,261.00 126,993.00

0175 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  0.340 $1,457.92 4,288.000  13,810.00 17,835.00

0215 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.250 $5,446.00 21,784.000  88,565.00 128,541.00

0230 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.500 $361.50 241.000  10,159.00 12,603.00

0235 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  1.500 $124.50 83.000  2,411.00 6,777.00

0245 06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL)000 LF  0.610 $6,979.62 11,442.000  11,442.00 17,835.00

0315 06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL)000 LF  0.520 $5,677.36 10,918.000  10,918.00 16,299.00

0320 06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL)000 LF  0.430 $11,561.41 26,887.000  26,887.00 34,437.00

0325 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.430 $13,335.59 31,013.000  31,013.00 37,838.00

0350 06777001 ELIM EXT PM & MRKS (4")000 LF  0.520 $4,603.56 8,853.000  14,667.00 20,868.00

0355 06777004 ELIM EXT PM & MRKS (8")000 LF  0.520 $239.20 460.000  1,250.00 1,840.00

0385 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.070 $706.30 10,090.000  14,267.00 19,191.00

0390 06787004 PAV SURF PREP FOR MRK (8")000 LF  0.070 $32.20 460.000  1,250.00 1,840.00

0435 30077001 BONDING COURSE000 GAL  2.900 $5,626.00 1,940.000  49,945.00 116,155.00

$384,195.76TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648235001PROJECT CONTROLRMC - A00214718

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  126.000  28,099.000  0.000  27,842.59  3,508,166.34

0067 03477002 TOM-C PG76-22 SAC-B TON  145.000  0.000  29,782.000  20,950.26  3,037,787.70

CO#1: Replaces TOM-C PG76-22 SAC-A item in the plans

0070 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  53.000  10,678.000  3,788.000  20,018.00  1,060,954.00

0072 03517009 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  88.000  0.000  5,488.000  4,636.30  407,994.40

CO#1: Replaces FPSR(24") repairs in the plans

0080 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  6.550  2,066.000  0.000  2,064.00  13,519.20

0085 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  1.900  470,251.000  0.000  464,006.11  881,611.62

0095 05007001 000 MOBILIZATION LS  357,000.000  1.000  0.000  0.90  321,300.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  20.000  0.000  6.00  27,000.00

0105 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  600.000  0.000  546.00  5,460.00

0110 05057001 000 TMA (STATIONARY) DAY  137.500  264.000  0.000  91.00  12,512.50

0155 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  26.000  25.000  0.000  25.00  650.00

0160 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.250  16,299.000  0.000  13,490.00  3,372.50

0162 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.290  0.000  16,299.000  15,080.00  4,373.20

CO#1: Striping required between TY D and TOM asphalt

0165 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.520  157.000  0.000  38.00  19.76

0170 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.250  126,993.000  0.000  78,261.00  19,565.25

0172 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.400  0.000  126,993.000  91,603.00  36,641.20

CO#1: Striping required between TY D and TOM asphalt

0175 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.340  17,835.000  0.000  13,810.00  4,695.40

0177 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.580  0.000  17,835.000  13,446.00  7,798.68

CO#1: Striping required between TY D and TOM asphalt

0185 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.500  3,152.000  0.000  771.00  1,927.50

0190 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  45.000  81.000  0.000  18.00  810.00

0195 06627019 000 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  61.000  10.000  0.000  12.00  732.00

0205 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  45.000  82.000  0.000  18.00  810.00

0210 06627032 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  16.000  129.000  0.000  27.00  432.00

0215 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.250  128,541.000  0.000  88,565.00  22,141.25

0217 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.400  0.000  128,541.000  92,749.00  37,099.60

CO#1: Striping required between TY D and TOM asphalt

0220 06627040 000 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF  0.250  2,773.000  0.000  668.00  167.00

0230 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  12,603.000  0.000  10,159.00  15,238.50

0235 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  6,777.000  0.000  2,411.00  3,616.50

0245 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.610  17,835.000  0.000  11,442.00  6,979.62

0315 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.520  16,299.000  0.000  10,918.00  5,677.36

0320 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.430  34,437.000  0.000  26,887.00  11,561.41

0325 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.430  37,838.000  0.000  31,013.00  13,335.59

0350 06777001 000 ELIM EXT PM & MRKS (4") LF  0.520  20,868.000  0.000  14,667.00  7,626.84

0355 06777004 000 ELIM EXT PM & MRKS (8") LF  0.520  1,840.000  0.000  1,250.00  650.00

0385 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.070  19,191.000  0.000  14,267.00  998.69

0390 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.070  1,840.000  0.000  1,250.00  87.50

0435 30077001 000 BONDING COURSE GAL  2.900  116,155.000  0.000  49,945.00  144,840.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  240,365.04  240,365.04

9007 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  57,318.99  57,318.99

CO#2 Added Item

Category Subtotal $9,925,837.64

648235001RMC - A00214718PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03477001 000 TOM-C PG76-22 SAC-A TON  151.000  29,782.000 -29,782.000  0.000  0.00

0075 03517023 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(24") SY  115.000  7,549.000 -7,549.000  0.000  0.00

0090 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  78.000  1,465.000  0.000  0.000  0.00

0115 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  264.000  0.000  0.000  0.00

0120 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  1.030  18,000.000  0.000  0.000  0.00

0125 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.250  18,000.000  0.000  0.000  0.00

0130 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  35.000  4,000.000 -4,000.000  0.000  0.00

0135 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  75.000  80.000 -80.000  0.000  0.00

0140 05127045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  15.000  4,000.000 -4,000.000  0.000  0.00

0145 05127046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  27.000  80.000 -80.000  0.000  0.00

0150 06587051 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)SRF EA  77.250  25.000  0.000  0.000  0.00

0167 06627006 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.600  0.000  157.000  0.000  0.00

CO#1: Striping required between TY D and TOM asphalt

0180 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.600  6,267.000  0.000  0.000  0.00

0200 06627027 000 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA  61.000  3.000  0.000  0.000  0.00

0225 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  2.500  172.000  0.000  0.000  0.00

0240 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.060  157.000  0.000  0.000  0.00

0250 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  3.400  6,267.000  0.000  0.000  0.00

0255 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  6.100  3,152.000  0.000  0.000  0.00

0260 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  124.000  81.000  0.000  0.000  0.00

0265 06667044 000 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA  160.000  6.000  0.000  0.000  0.00

0270 06667050 000 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA  250.000  3.000  0.000  0.000  0.00

0275 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  160.000  82.000  0.000  0.000  0.00

0280 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  43.000  129.000  0.000  0.000  0.00

0285 06667116 000 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF  3.400  2,773.000  0.000  0.000  0.00

0290 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  6.100  172.000  0.000  0.000  0.00

0295 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.770  99,242.000  0.000  0.000  0.00

0300 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.770  97,067.000  0.000  0.000  0.00

0305 06667374 000 PAVEMENT SLER 6" (CALLOUT) LF  0.700  13,050.000  0.000  0.000  0.00

0310 06667376 000 PAVEMENT SLER 10" (CALLOUT) LF  0.700  880.000  0.000  0.000  0.00

0330 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  20.500  880.000  0.000  0.000  0.00

0335 06727002 000 REFL PAV MRKR TY I-C EA  4.300  744.000  0.000  0.000  0.00

0340 06727004 000 REFL PAV MRKR TY II-A-A EA  4.300  1,679.000  0.000  0.000  0.00

0345 06727006 000 REFL PAV MRKR TY II-C-R EA  4.300  1,545.000  0.000  0.000  0.00

0360 06777006 000 ELIM EXT PM & MRKS (12") LF  0.520  890.000  0.000  0.000  0.00

0365 06777008 000 ELIM EXT PM & MRKS (24") LF  0.520  245.000  0.000  0.000  0.00
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0370 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  25.000  13.000  0.000  0.000  0.00

0375 06777015 000 ELIM EXT PM & MRKS (WORD) EA  25.000  13.000  0.000  0.000  0.00

0380 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  16.000  13.000  0.000  0.000  0.00

0395 06787005 000 PAV SURF PREP FOR MRK (10") LF  0.070  650.000  0.000  0.000  0.00

0400 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.070  860.000  0.000  0.000  0.00

0405 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.070  245.000  0.000  0.000  0.00

0410 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  0.070  17.000  0.000  0.000  0.00

0415 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  0.070  15.000  0.000  0.000  0.00

0420 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  0.070  13.000  0.000  0.000  0.00

0425 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  2,275.000  11.000 -11.000  0.000  0.00

0430 30067001 000 UNDERSEAL COURSE GAL  3.300  9,595.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9005 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL  1.000  1.000  0.000  0.000  0.00

9006 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1.000  0.000  0.000  0.00

9008 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

CO#2 Added Item

9009 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  0.000  1.000  0.000  0.00

CO#2 Added Item

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,925,837.64
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417059 000 TON  126.000D-GR HMA TY-D PG76-22 (LEVEL-UP)  27,842.590  3,508,166.34 28,099.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  57,318.990  57,318.99 0.00

CO#2 Added Item

03477002 TON  145.000TOM-C PG76-22 SAC-B  20,950.260  3,037,787.70 0.00

CO#1: Replaces TOM-C PG76-22 SAC-A item in the plans

03517005 000 SY  53.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  20,018.000  1,060,954.00 10,678.00

03517009 SY  88.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  4,636.300  407,994.40 0.00

CO#1: Replaces FPSR(24") repairs in the plans

03547002 000 SY  6.550PLANE & TEXT ASPH CONC PAV(0" TO 2")  2,064.000  13,519.20 2,066.00

03547019 000 SY  1.900PLANE & TEXT ASPH CONC PAV(2")  464,006.110  881,611.62 470,251.00

05007001 000 LS  357,000.000MOBILIZATION  0.900  321,300.00 1.00

05027001 000 MO  4,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  27,000.00 20.00

05037001 000 DAY  10.000PORTABLE CHANGEABLE MESSAGE SIGN  546.000  5,460.00 600.00

05057001 000 DAY  137.500TMA (STATIONARY)  91.000  12,512.50 264.00

06587078 000 EA  26.000REMOVE DELIN & OBJECT MARKER ASSMS  25.000  650.00 25.00

06627005 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)6"(BRK)  13,490.000  3,372.50 16,299.00

06627005 LF  0.290WK ZN PAV MRK NON-REMOV (W)6"(BRK)  15,080.000  4,373.20 16,299.00

CO#1: Striping required between TY D and TOM asphalt

06627006 000 LF  0.520WK ZN PAV MRK NON-REMOV (W)6"(DOT)  38.000  19.76 157.00

06627008 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)6"(SLD)  78,261.000  19,565.25 126,993.00

06627008 LF  0.400WK ZN PAV MRK NON-REMOV (W)6"(SLD)  91,603.000  36,641.20 126,993.00

CO#1: Striping required between TY D and TOM asphalt

06627012 000 LF  0.340WK ZN PAV MRK NON-REMOV (W)8"(SLD)  13,810.000  4,695.40 17,835.00

06627012 LF  0.580WK ZN PAV MRK NON-REMOV (W)8"(SLD)  13,446.000  7,798.68 17,835.00

CO#1: Striping required between TY D and TOM asphalt

06627017 000 LF  2.500WK ZN PAV MRK NON-REMOV (W)24"(SLD)  771.000  1,927.50 3,152.00

06627018 000 EA  45.000WK ZN PAV MRK NON-REMOV (W)(ARROW)  18.000  810.00 81.00

06627019 000 EA  61.000WK ZN PAV MRK NON-REMOV (W)(DBL ARW)  12.000  732.00 10.00

06627030 000 EA  45.000WK ZN PAV MRK NON-REMOV(W)(WORD)  18.000  810.00 82.00

06627032 000 EA  16.000WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI)  27.000  432.00 129.00

06627038 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  88,565.000  22,141.25 128,541.00

06627038 LF  0.400WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  92,749.000  37,099.60 128,541.00

CO#1: Striping required between TY D and TOM asphalt

06627040 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)12"(SLD)  668.000  167.00 2,773.00

06627112 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY W  10,159.000  15,238.50 12,603.00

06627114 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,411.000  3,616.50 6,777.00

06667023 000 LF  0.610REFL PAV MRK TY I (W)8"(SLD)(090MIL)  11,442.000  6,979.62 17,835.00

06667407 000 LF  0.520REFL PAV MRK TY I (W)6"(BRK)(090MIL)  10,918.000  5,677.36 16,299.00

06667410 000 LF  0.430REFL PAV MRK TY I (W)6"(SLD)(090MIL)  26,887.000  11,561.41 34,437.00

06667422 000 LF  0.430REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  31,013.000  13,335.59 37,838.00

06777001 000 LF  0.520ELIM EXT PM & MRKS (4")  14,667.000  7,626.84 20,868.00

06777004 000 LF  0.520ELIM EXT PM & MRKS (8")  1,250.000  650.00 1,840.00

06787002 000 LF  0.070PAV SURF PREP FOR MRK (6")  14,267.000  998.69 19,191.00

06787004 000 LF  0.070PAV SURF PREP FOR MRK (8")  1,250.000  87.50 1,840.00



CONTRACT ID 648235001 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 8ESTIMATE 0006

30077001 000 GAL  2.900BONDING COURSE  49,945.000  144,840.50 116,155.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  240,365.040  240,365.04 1.00

$9,925,837.64TOTAL ITEM EARNINGS TO DATE


