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Tt Vo Depuviment of Transportas

o " CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  10/08/26
SiteManager
i
CONTRACT ID: 648238001 HIGHWAY: SH0087
PROJECT: RMC - A00214733 DISTRICT NAME: BEAUMONT
CONTRACT: 06252002 COUNTY: JEFFERSON
AWARD AMOUNT: $327,137.22 AREA ENGINEER: John Serna, P.E.
PROJECTED AMOUNT: $329,137.22 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT:  $329,137.22
CONTRACTOR: GREENPAK SOLUTIONS, LIMITED LIABILITY COMPANY
ESTIMATE NUMBER: 0010 LETTING DATE: 06/17/2025
ESTIMATE PAID: Z AWARD DATE: 06/18/2025
ESTIMATE PERIOD: 05/01/2026 to 05/29/2026 NOTICE TO PROCEED DATE: 07/21/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2025
% COMPLETE: 100.00 ACCEPTED DATE: 03/31/2026
% TIME USED: 35.14 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $292,163.28 $291,563.28 $600.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $292,163.28 $291,563.28 $600.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $292,163.28 $291,563.28 $600.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

648238001

ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
05/01/2026
05/02/2026
05/03/2026
05/04/2026
05/05/2026
05/06/2026
05/07/2026
05/08/2026
05/09/2026
05/10/2026
05/11/2026
05/12/2026
05/13/2026
05/14/2026
05/15/2026
05/16/2026
05/17/2026
05/18/2026
05/19/2026
05/20/2026
05/21/2026
05/22/2026
05/23/2026
05/24/2026
05/25/2026
05/26/2026
05/27/2026
05/28/2026
05/29/2026

12/01/2025
00/00/0000
37
0
37
13
00/00/0000

DAILY BREAKDOWN

Days
Charged
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Days

Credited

WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED
WORK ACCEPTED

0010 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

WORK COMPL & ACCEP

0

$760.00

0
DAYS

AT

PER DAY

$0.00

Date or
Days
29

$760.00

PERIOD SUMMARY

Days
Charged
0

WORKACCEPTED
WORK COMPL & ACCE

Days
Credited
29
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CONTRACT ID

648238001

ESTIMATE

WORK PERFORMED THIS PERIOD

LINE
NBR

0060

PROJECT
CATEGORY

ITEM
CODE

05007001

SP
NBR

000

RMC - A00214733

001

DESCRIPTION

MOBILIZATION

0010

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

648238001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 6,000.000 0.100

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$600.00

$600.00
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Total Bid QTY Paid
Quantity To Date
1.00 1.00




CONTRACT ID

648238001

CONTRACT LINE ITEMS

PROJECT RMC - A00214733 CONTROL 648238001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING

0075 05057001 000 TMA (STATIONARY)

0080 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT)

PROJECT RMC - A00214733 CONTROL 648238001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN

0085 96017001 MATERIAL ON HAND

0090 96067001 LAW ENFORCEMENT PERSONNEL

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY

0100 96067019 SPECIAL DEDUCTION

ESTIMATE 0010

UNIT

LS
MO
DAY
LMI

UNIT

DAY
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

6,000.000
1.000
1.000

779.000

UNIT
PRICE

1.000
1.000
1.000
1.000
-1.000

BID
QUANTITY

1.000
3.000
37.000
412.180

BID
QUANTITY

9.000
1,000.000
1,000.000
1,000.000
1,000.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 1.00
0.000 1.00
0.000 20.00
0.000 367.32
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

6,000.00
1.00

20.00
286,142.28

$292,163.28

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00

0.00

$292,163.28



CONTRACT ID

648238001 ESTIMATE 0010

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007001
05027001
05057001
07127001

SP
NBR

000
000
000
000

DESCRIPTION

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
TMA (STATIONARY)

JT/ CRCK SEAL (RUBBER - ASPHALT)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
MO
DAY
LMI

UNIT BID
PRICE QUANTITY
6,000.000 1.00
1.000 3.00
1.000 37.00
779.000 412.18

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1.000
1.000
20.000
367.320

AMOUNT
$)

6,000.00
1.00

20.00
286,142.28

$292,163.28
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