
 4,090,308.04

648239001CONTRACT ID:

PROJECT: RMC - A00214734

CONTRACT:

07254215

PROJECTED AMOUNT: $3,129,717.01

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

AUSTIN BRIDGE & ROAD SERVICES, LP

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/25/2025

07/02/2025

ESTIMATE PAID:

 355
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$7,220,025.05

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,130,822.01

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 48.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 65.33

$0.00 $4,716,726.15 $4,716,726.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $4,716,726.15 $4,716,726.15 

$0.00 $0.00 $0.00 

$0.00 $4,716,726.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,716,726.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 355

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

10/06/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648239001PROJECT CONTROLRMC - A00214734

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  167.770  12,107.710 -4,087.960  8,019.75  1,345,473.46

0062 03447023 000 SP MIXES SP-C PG70-28 TON  158.520  0.000  4,087.960  11,668.76  1,849,731.84

0065 03447077 000 TACK COAT GAL  4.580  21,056.870 -10,745.870  17,501.00  80,154.58

0070 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  84.950  2,933.330  0.000  6,169.32  524,083.73

0075 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  118.370  1,000.000  0.000  1,011.40  119,719.41

0085 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  142.530  1,000.000  0.000  1,103.27  157,249.07

0090 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  1.890  105,284.400  0.000  177,252.33  335,006.90

0095 05007002 000 MOBILIZATION (CALLOUT) EA  5,944.010  5.000  0.000  11.00  65,384.11

0100 05007033 000 MOBILIZATION (EMERGENCY) EA  11,888.030  1.000  0.000  1.00  11,888.03

0105 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,377.600  4.000  0.000  6.00  14,265.60

0110 05057001 000 TMA (STATIONARY) DAY  643.440  58.000 -18.000  64.00  41,180.16

0115 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.380  4,557.000 -1,748.000  3,243.00  7,718.34

0120 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.670  734.000  0.000  2,840.00  7,582.80

0135 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  52,038.74  52,038.74

0140 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  105,249.38  105,249.38

Category Subtotal $4,716,726.15

648239001RMC - A00214734PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0063 03447023 000 SP MIXES SP-C PG70-28 TON  168.000  0.000  19,066.630  0.000  0.00

Added by CO#2

0067 03447077 000 TACK COAT GAL  4.600  0.000  34,666.590  0.000  0.00

Added by CO#2

0072 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  87.000  0.000  1,966.000  0.000  0.00

Added by CO#2

0077 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  123.000  0.000  1,250.000  0.000  0.00

Added by CO#2

0080 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  137.750  1,338.890 -1,338.890  0.000  0.00

0082 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  146.000  0.000  1,000.000  0.000  0.00

Added by CO#2

0087 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  151.000  0.000  500.000  0.000  0.00

Added by CO#2

0092 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  2.000  0.000  173,332.980  0.000  0.00

Added by CO#2

0097 05007002 000 MOBILIZATION (CALLOUT) EA  6,500.000  0.000  6.000  0.000  0.00

Added by CO#2

0102 05007033 000 MOBILIZATION (EMERGENCY) EA  13,000.000  0.000  1.000  0.000  0.00

0107 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,500.000  0.000  4.000  0.000  0.00

Added by CO#2
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0112 05057001 000 TMA (STATIONARY) DAY  650.000  0.000  72.000  0.000  0.00

Added by CO#2

0117 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.400  0.000  905.000  0.000  0.00

Added by CO#2

0122 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.700  0.000  905.000  0.000  0.00

Added by CO#2

0125 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  1,188.800  7.000 -7.000  0.000  0.00

0127 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  1,200.000  0.000  14.000  0.000  0.00

Added by CO#2

0130 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1,107.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,716,726.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447023 000 TON  158.520SP MIXES SP-C PG70-28  11,668.760  1,849,731.84 0.00

03447024 000 TON  167.770SP MIXES SP-C SAC-A PG70-28  8,019.750  1,345,473.46 12,107.71

03447077 000 GAL  4.580TACK COAT  17,501.000  80,154.58 21,056.87

03517005 000 SY  84.950FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  6,169.320  524,083.73 2,933.33

03517007 000 SY  118.370FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  1,011.400  119,719.41 1,000.00

03517011 000 SY  142.530FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  1,103.270  157,249.07 1,000.00

03547003 000 SY  1.890PLANE & TEXT ASPH CONC PAV(0" TO 3")  177,252.330  335,006.90 105,284.40

05007002 000 EA  5,944.010MOBILIZATION (CALLOUT)  11.000  65,384.11 5.00

05007033 000 EA  11,888.030MOBILIZATION (EMERGENCY)  1.000  11,888.03 1.00

05037002 000 EA  2,377.600PORTABLE CHANGEABLE MESSAGE SIGN  6.000  14,265.60 4.00

05057001 000 DAY  643.440TMA (STATIONARY)  64.000  41,180.16 58.00

06627112 000 EA  2.380WK ZN PAV MRK SHT TERM (TAB)TY W  3,243.000  7,718.34 4,557.00

06627113 000 EA  2.670WK ZN PAV MRK SHT TERM (TAB)TY Y  2,840.000  7,582.80 734.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  52,038.740  52,038.74 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  105,249.380  105,249.38 1.00

$4,716,726.15TOTAL ITEM EARNINGS TO DATE


