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CONTRACT ID: 648242001 HIGHWAY: Us0377
PROJECT: RMC - A00214742 DISTRICT NAME: SAN ANGELO
CONTRACT: 07250707 COUNTY: KIMBLE
AWARD AMOUNT: $126,660.00 AREA ENGINEER: Jesus Garcia, P.E.
PROJECTED AMOUNT: $126,660.00 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT:  $126,660.00
CONTRACTOR: AUSTIN BARRICADE COMPANY, L.L.C.
ESTIMATE NUMBER: 0011 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 91.78 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $321,596.06 $321,596.06 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $321,596.06 $321,596.06 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $321,596.06 $321,596.06 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:
REMARKS:

REPORT DATE:

07/24/2025
07/28/2025
08/08/2025
11/12/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

09/08/26



CONTRACT ID 648242001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/12/2025
00/00/0000
365
0
365
335
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 648242001 ESTIMATE 0011 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

648242001

CONTRACT LINE ITEMS

PROJECT RMC - A00214742 CONTROL 648242001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 05057001 000 TMA (STATIONARY)

0070 07357060 000 DRIFTWOOD REMOVAL

0075 07527001 000 TREE TRIMMING / BRUSH REMOVAL

0085 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS)
0090 07527004 000 STUMP REMOVAL

0095 07527005 000 TREE REMOVAL (4" - 12" DIA)

0100 07527006 000 TREE REMOVAL (12" - 18" DIA)

0105 07527007 000 TREE REMOVAL (18" - 24" DIA)

0110 07527008 000 TREE REMOVAL (24" - 30" DIA)

PROJECT RMC - A00214742 CONTROL 648242001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0080 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL

0115 07527009 000 TREE REMOVAL (30" - 36" DIA)

0120 07527010 000 TREE REMOVAL (36" - 42" DIA)

0125 07527011 000 TREE REMOVAL (42" - 48" DIA)

0130 07527012 000 TREE REMOVAL (48" - 60" DIA)

0135 07527013 000 TREE REMOVAL (60" - 72" DIA)

0140 07527014 000 TREE AND BRUSH REMOVAL

0145 96057006 WORK ORDER LIQUIDATED DAMAGES

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY

0155 96067019 SPECIAL DEDUCTION

0160 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC

ESTIMATE 0011

UNIT

EA
DAY
cYy
MI
AC
EA
EA
EA
EA
EA

UNIT

LF
EA
EA
EA
EA
EA
AC
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

127.000
2,947.000
50.000
684.000
250.000
350.000
175.000
50.000
1.000
1.000

UNIT
PRICE

68.000
50.000
50.000
500.000
500.000
500.000
500.000
-1.000
1.000
-1.000
1.000

BID
QUANTITY

8.000
24.000
60.000
12.000

6.000

8.000

128.000
64.000
32.000
16.000

BID
QUANTITY

120.000
8.000
4.000
2.000
2.000
2.000
4.000
1.000
1.000
1.000
1.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 2.00
0.000 39.00
0.000 120.00
0.000 19.32
0.000 9.47
0.000 8.00
0.000 1,008.00
0.000 112.00
0.000 22.00
0.000 4.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

254.00
114,933.00
6,000.00
13,215.56
2,367.50
2,800.00
176,400.00
5,600.00
22.00

4.00

$321,596.06

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$321,596.06



CONTRACT ID

648242001 ESTIMATE 0011

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
05057001
07357060
07527001
07527003
07527004
07527005
07527006
07527007
07527008

SP
NBR

000
000
000
000
000
000
000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
TMA (STATIONARY)

DRIFTWOOD REMOVAL

TREE TRIMMING / BRUSH REMOVAL

TREE TRIMMING / BRUSH REMOVAL(CHANNELS)
STUMP REMOVAL

TREE REMOVAL (4" - 12" DIA)

TREE REMOVAL (12" - 18" DIA)

TREE REMOVAL (18" - 24" DIA)

TREE REMOVAL (24" - 30" DIA)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
DAY
CcY
Mi
AC
EA
EA
EA
EA
EA

UNIT
PRICE

127.000
2,947.000
50.000
684.000
250.000
350.000
175.000
50.000
1.000
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

8.00
24.00
60.00
12.00

6.00

8.00

128.00
64.00
32.00
16.00

QTY PAID
TO DATE

2.000
39.000
120.000
19.321
9.470
8.000
1,008.000
112.000
22.000
4.000

AMOUNT
$)

254.00
114,933.00
6,000.00
13,215.56
2,367.50
2,800.00
176,400.00
5,600.00
22.00

4.00

$321,596.06
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