
 6,335.00

648244001CONTRACT ID:

PROJECT: RMC - A00214744

CONTRACT:

12254001

PROJECTED AMOUNT: $2,282,169.65

CONTRACTOR:

HIGHWAY: FM0145

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

A. L. HELMCAMP, INC.

Heath C. Bozeman, P.E.

CASTRO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/02/2025

ESTIMATE PAID:

 106
-21.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/13/2026

$2,288,504.65

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,282,169.65

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.44

$40,435.25 $2,097,937.49 $2,138,372.74 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$40,435.25 $2,097,937.49 $2,138,372.74 

$0.00 $0.00 $0.00 

$40,435.25 $2,138,372.74 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,097,937.49 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 85

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/13/2026

00/00/0000

 85

 0

 85

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  11  19

HOLIDAY 2

PERFORM PERIOD 2

RAIN 5

SATURDAY 4

SUNDAY 4

WEATHER 2

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1 RAIN

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1 RAIN

09/17/2026  1 WEATHER

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1 RAIN

09/23/2026  1 WEATHER

09/24/2026  1 RAIN

09/25/2026  1 RAIN

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1 PERFORM PERIOD

09/30/2026  1 PERFORM PERIOD
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WORK PERFORMED THIS PERIOD

RMC - A00214744 648244001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  17,200.000 $17,200.00 1.000  5.00 5.00

0150 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.210 $13,923.42 66,302.000  66,302.00 66,302.00

0155 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.210 $1,661.10 7,910.000  7,910.00 7,910.00

0160 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.210 $3,058.23 14,563.000  14,563.00 14,563.00

0165 06727004 REFL PAV MRKR TY II-A-A000 EA  5.500 $4,592.50 835.000  835.00 835.00

$40,435.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648244001PROJECT CONTROLRMC - A00214744

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01127001 000 SUBGR WIDEN (OC) STA  320.000  331.690  0.000  331.69  106,140.80

0065 01347002 000 BACKFILL (TY B) STA  270.000  331.690  0.000  331.69  89,556.30

0070 02167001 000 PROOF ROLLING HR  200.000  40.000  0.000  22.00  4,400.00

0085 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.500  83,367.000  0.000  70,208.86  315,939.87

0090 03167173 000 AGGR (TY-B, GR-4)(SAC-B) CY  210.000  2,040.000  0.000  1,932.88  405,904.80

0095 03417082 000 TACK COAT GAL  5.700  2,064.000  0.000  1,611.40  9,184.98

0105 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  130.000  1,000.000  0.000  1,718.96  223,465.19

0110 05007001 000 MOBILIZATION LS  210,000.000  1.000  0.000  0.90  189,000.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  17,200.000  5.000  0.000  5.00  86,000.00

0120 05057001 000 TMA (STATIONARY) DAY  145.000  85.000  0.000  28.00  4,060.00

0125 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.600  720.000  0.000  720.00  4,752.00

0130 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.200  360.000  0.000  360.00  792.00

0135 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.900  480.000  0.000  480.00  4,752.00

0140 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  240.000  0.000  240.00  528.00

0150 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.210  66,302.000  0.000  66,302.00  13,923.42

0155 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.210  7,910.000  0.000  7,910.00  1,661.10

0160 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.210  14,563.000  0.000  14,563.00  3,058.23

0165 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  835.000  0.000  835.00  4,592.50

0180 03447023 SP MIXES SP-C PG70-28 TON  195.000  0.000  4,053.000  3,439.29  670,661.55

REPLACEMENT FOR D-GR TY B

Category Subtotal $2,138,372.74

648244001RMC - A00214744PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  26.000  16,585.000 -16,550.000  0.000  0.00

0080 03107004 000 PRIME COAT (MC-30) GAL  9.000  2,950.000 -2,900.000  0.000  0.00

0100 03417083 000 D-GR HMA TY-B SAC-B PG70-28 TON  195.000  1,695.000 -1,680.000  0.000  0.00

0145 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  2,487.000  0.000  0.000  0.00

0170 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0175 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,138,372.74
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01127001 000 STA  320.000SUBGR WIDEN (OC)  331.690  106,140.80 331.69

01347002 000 STA  270.000BACKFILL (TY B)  331.690  89,556.30 331.69

02167001 000 HR  200.000PROOF ROLLING  22.000  4,400.00 40.00

03167067 000 GAL  4.500ASPH (AC-20-5TR OR AC-20XP)  70,208.860  315,939.87 83,367.00

03167173 000 CY  210.000AGGR (TY-B, GR-4)(SAC-B)  1,932.880  405,904.80 2,040.00

03417082 000 GAL  5.700TACK COAT  1,611.400  9,184.98 2,064.00

03447023 TON  195.000SP MIXES SP-C PG70-28  3,439.290  670,661.55 0.00

03517007 000 SY  130.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  1,718.963  223,465.19 1,000.00

05007001 000 LS  210,000.000MOBILIZATION  0.900  189,000.00 1.00

05027001 000 MO  17,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  86,000.00 5.00

05057001 000 DAY  145.000TMA (STATIONARY)  28.000  4,060.00 85.00

05067039 000 LF  6.600TEMP SEDMT CONT FENCE (INSTALL)  720.000  4,752.00 720.00

05067041 000 LF  2.200TEMP SEDMT CONT FENCE (REMOVE)  360.000  792.00 360.00

05067045 000 LF  9.900BIODEG EROSN CONT LOGS (INSTL) (18")  480.000  4,752.00 480.00

05067046 000 LF  2.200BIODEG EROSN CONT LOGS (REMOVE)  240.000  528.00 240.00

06667175 000 LF  0.210RE PM TY II (W) 6" (SLD)  66,302.000  13,923.42 66,302.00

06667211 000 LF  0.210RE PM TY II (Y) 6" (BRK)  7,910.000  1,661.10 7,910.00

06667213 000 LF  0.210RE PM TY II (Y) 6" (SLD)  14,563.000  3,058.23 14,563.00

06727004 000 EA  5.500REFL PAV MRKR TY II-A-A  835.000  4,592.50 835.00

$2,138,372.74TOTAL ITEM EARNINGS TO DATE


