
 22,322.90

648250001CONTRACT ID:

PROJECT: RMC - A00214764

CONTRACT:

08251302

PROJECTED AMOUNT: $112,283.05

CONTRACTOR:

HIGHWAY: SH0111

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HIGHWAY BARRICADES AND SERVICES, LLC

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/19/2025AWARD DATE:

ESTIMATE PERIOD:

0008

06/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/08/2025

08/13/2025

ESTIMATE PAID:

 22

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/05/2025

$134,605.95

CONTRACT:

05/26/2026

AWARD AMOUNT: $112,281.05

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 24.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/09/2026

00/00/0000

 100.00

$500.00 $142,005.95 $142,505.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$500.00 $142,005.95 $142,505.95 

$0.00 $0.00 $0.00 

$500.00 $142,505.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $142,005.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 22

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/05/2025

11/12/2025

 90

 0

 90

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  0  15

AWAITING FINAL DOCU 10

SATURDAY 2

SUNDAY 2

WORK COMPL &  ACCE 1

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 WORK COMPL &  ACCEP



CONTRACT ID 648250001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0008

WORK PERFORMED THIS PERIOD

RMC - A00214764 648250001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  5,000.000 $500.00 0.100  1.00 1.00

$500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648250001PROJECT CONTROLRMC - A00214764

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  1.00  5,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  6.000  0.000  6.00  3,000.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  90.000  0.000  26.00  26.00

0071 06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  5.200  0.000  307.000  307.00  1,596.40

CO#1 - Add (W) 8" (SLD) Item

0072 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  4.000  0.000  1,064.000  1,064.00  4,256.00

CO#1 - Add (Y) 6" (SLD) Item

0073 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  450.000  0.000  6.000  6.00  2,700.00

CO#1 - Add Lane Drop Item

0075 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  8.500  1,700.000 -1,046.000  654.00  5,559.00

0080 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  12.000  436.000  0.000  310.00  3,720.00

0085 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  13.150  3,887.000  1,210.000  5,097.00  67,025.55

0090 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  69.000  0.000  75.00  11,250.00

0095 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  350.000  2.000  0.000  3.00  1,050.00

0100 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  50.000  21.000  71.00  17,750.00

0105 06687108 000 PREFAB PM TY C (W)(RR XING) EA  550.000  2.000  0.000  6.00  3,300.00

0110 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  25.000  125.000  0.000  105.00  2,625.00

0115 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  14.000  380.000  0.000  367.00  5,138.00

0120 06777001 000 ELIM EXT PM & MRKS (4") LF  5.000  60.000  0.000  1,402.00  7,010.00

0136 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  1,500.000  1,500.00  1,500.00

CO#1 - Mob of Additional Locations

Category Subtotal $142,505.95

648250001RMC - A00214764PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0135 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0140 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $142,505.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  5,000.000MOBILIZATION  1.000  5,000.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  3,000.00 6.00

05057001 000 DAY  1.000TMA (STATIONARY)  26.000  26.00 90.00

06667023 LF  5.200REFL PAV MRK TY I (W)8"(SLD)(090MIL)  307.000  1,596.40 0.00

CO#1 - Add (W) 8" (SLD) Item

06667423 LF  4.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,064.000  4,256.00 0.00

CO#1 - Add (Y) 6" (SLD) Item

06687087 000 LF  8.500PREFAB PM TY C (W)(12")(SLD)  654.000  5,559.00 1,700.00

06687088 000 LF  12.000PREFAB PM TY C (W)(18")(SLD)  310.000  3,720.00 436.00

06687089 000 LF  13.150PREFAB PM TY C (W)(24")(SLD)  5,097.000  67,025.55 3,887.00

06687091 000 EA  150.000PREFAB PM TY C (W)(ARROW)  75.000  11,250.00 69.00

06687093 000 EA  350.000PREFAB PM TY C (W)(DBL ARROW)  3.000  1,050.00 2.00

06687100 EA  450.000PREFAB PM TY C (W)(LN REDUCT ARROW)  6.000  2,700.00 0.00

CO#1 - Add Lane Drop Item

06687103 000 EA  250.000PREFAB PM TY C (W)(WORD)  71.000  17,750.00 50.00

06687108 000 EA  550.000PREFAB PM TY C (W)(RR XING)  6.000  3,300.00 2.00

06687111 000 EA  25.000PREFAB PM TY C (W)(36")(YLD TRI)  105.000  2,625.00 125.00

06687127 000 LF  14.000PREFAB PM TY C (Y)(24")(SLD)  367.000  5,138.00 380.00

06777001 000 LF  5.000ELIM EXT PM & MRKS (4")  1,402.000  7,010.00 60.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  1,500.000  1,500.00 0.00

CO#1 - Mob of Additional Locations

$142,505.95TOTAL ITEM EARNINGS TO DATE


