
648251001CONTRACT ID:

PROJECT: RMC - A00214766

CONTRACT:

08254001

PROJECTED AMOUNT: $1,335,472.54

CONTRACTOR:

HIGHWAY: SH0185

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

THE CONFIDENCE GROUP, INC

James Janak, P.E.

CALHOUN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2025

08/07/2025

ESTIMATE PAID:

 159

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/25/2025

$1,335,472.54

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,335,470.54

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 212.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 58.45



0010Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$780,634.83 ITEM EARNINGS $780,634.83 $0.00 

$0.00 PARTICIPATING $0.00 

$780,634.83 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

($81,312.00)LIQUIDATED DAMAGES ($25,168.00)

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.02 OTHER ADJUSTMENTS $0.00 

$724,490.85 $699,322.85 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$780,634.83 

($56,144.00)

$0.00 

$0.00 

$0.02 

PAID TO CONTRACTOR

-$81,306.00

($25,168.00)

($56,138.00)

$0.00

0009Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $6.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $6.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($16,456.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$56,138.00

($16,450.00)

($39,688.00)

$0.00

Note:  See Worked Performed Section for previous history.



0008Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($14,520.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$39,688.00

($14,520.00)

($25,168.00)

$0.00

Note:  See Worked Performed Section for previous history.

0007Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($15,488.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$25,168.00

($15,488.00)

($9,680.00)

$0.00

Note:  See Worked Performed Section for previous history.



0006Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($9,680.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($9,680.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648251001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 9ESTIMATE 0010

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$81,312.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 84

 84

C. O. ADJUSTED DAYS:

 159

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/25/2025

12/02/2025

 75

 0

 75

CONTRACT TIME STATEMENT



CONTRACT ID 648251001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 9ESTIMATE 0010

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

0009Estimate Number

PROJECT RMC - A00214766 CONTROL 648251001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $6.00 6.0000070  250.00  83.00

$6.00TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 648251001 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 9ESTIMATE 0010

CONTRACT LINE ITEMS 

648251001PROJECT CONTROLRMC - A00214766

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.90  45,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  5.000  0.000  2.00  2.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  250.000  0.000  83.00  83.00

0075 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.640  28,268.000  0.000  31,201.00  19,968.64

0080 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.500  793,006.000  0.000  204,640.40  102,320.20

0085 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.500  385,532.000  0.000  64,886.15  32,443.07

0090 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.520  68,642.000  0.000  10,117.08  5,260.88

0095 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.400  17,280.000  0.000  12,455.00  4,982.00

0100 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.380  365,304.000  0.000  241,443.10  91,748.38

0105 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.410  11,992.000  0.000  1,873.21  768.02

0110 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.380  323,022.000  0.000  152,395.27  57,910.20

0115 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.330  82,689.000  0.000  83,686.29  27,616.48

0120 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.300  580,694.000  0.000  857,291.74  257,187.52

0125 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.330  97,567.000  0.000  38,634.98  12,749.54

0130 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.300  450,253.000  0.000  408,649.68  122,594.90

Category Subtotal $780,634.83

648251001RMC - A00214766PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0140 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0145 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0150 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $780,634.83
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2.00 5.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  83.000  83.00 250.00

06667023 000 LF  0.640REFL PAV MRK TY I (W)8"(SLD)(090MIL)  31,201.000  19,968.64 28,268.00

06667266 000 LF  0.500RE PROFILE PM TY I(W)6"(SLD)(100MIL)  204,640.395  102,320.20 793,006.00

06667270 000 LF  0.500RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  64,886.149  32,443.07 385,532.00

06667274 000 LF  0.520RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  10,117.079  5,260.88 68,642.00

06667290 000 LF  0.400TY I HIGH PERF PM (W)6"(BRK)(100MIL)  12,455.000  4,982.00 17,280.00

06667293 000 LF  0.380TY I HIGH PERF PM (W)6"(SLD)(100MIL)  241,443.100  91,748.38 365,304.00

06667302 000 LF  0.410TY I HIGH PERF PM (Y)6"(BRK)(100MIL)  1,873.210  768.02 11,992.00

06667305 000 LF  0.380TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  152,395.270  57,910.20 323,022.00

06667406 000 LF  0.330REFL PAV MRK TY I (W)6"(BRK)(060MIL)  83,686.290  27,616.48 82,689.00

06667409 000 LF  0.300REFL PAV MRK TY I (W)6"(SLD)(060MIL)  857,291.740  257,187.52 580,694.00

06667418 000 LF  0.330REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  38,634.980  12,749.54 97,567.00

06667421 000 LF  0.300REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  408,649.680  122,594.90 450,253.00

$780,634.83TOTAL ITEM EARNINGS TO DATE


