
 42,439.94

648252001CONTRACT ID:

PROJECT: RMC - A00214767

CONTRACT:

08254209

PROJECTED AMOUNT: $8,751,470.42

CONTRACTOR:

HIGHWAY: IH0610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

RAGLE CONSTRUCTION, INC.

Melody Galland, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/08/2025

ESTIMATE PAID:

 330

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/06/2025

$8,793,910.36

CONTRACT:

09/01/2026

AWARD AMOUNT: $8,751,469.42

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 90.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/31/2026

00/00/0000

 100.00

$0.00 $10,952,327.48 $10,952,327.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $90,000.03 $90,000.03 

$0.00 ($90,000.00)($90,000.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $10,952,327.45 $10,952,327.45 

$0.00 $0.00 $0.00 

$0.00 $10,952,327.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,952,327.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 330

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

09/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648252001PROJECT CONTROLRMC - A00214767

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01507003 000 BLADING LF  1.720  67,754.000  0.000  59,530.00  102,391.60

0065 04277002 000 CONCRETE PAINT FINISH SF  0.840  5,234,996.000  0.000  5,706,076.46  4,793,104.24

0070 04277007 000 BLAST FINISH SF  0.510  7,226,410.000  0.000  8,451,974.96  4,310,507.22

0075 05007003 000 MOBILIZATION (CALLOUT 1) EA  5,000.000  2.000  0.000  2.00  10,000.00

0080 05007004 000 MOBILIZATION (CALLOUT 2) EA  55,000.000  2.000  0.000  2.00  110,000.00

0085 05007005 000 MOBILIZATION (CALLOUT 3) EA  55,000.000  2.000  0.000  2.00  110,000.00

0090 05007006 000 MOBILIZATION (CALLOUT 4) EA  5,000.000  1.000  0.000  1.00  5,000.00

0095 05007007 000 MOBILIZATION (CALLOUT 5) EA  5,000.000  1.000  0.000  1.00  5,000.00

0100 05007008 000 MOBILIZATION (CALLOUT 6) EA  2,000.000  4.000  0.000  2.00  4,000.00

0105 05007009 000 MOBILIZATION (CALLOUT 7) EA  2,000.000  4.000  0.000  2.00  4,000.00

0110 05007010 000 MOBILIZATION (CALLOUT 8) EA  20,000.000  1.000  0.000  2.00  40,000.00

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  795.000  125.000  0.000  941.00  748,095.00

0120 05057001 000 TMA (STATIONARY) DAY  1.000  1,120.000  0.000  1,140.00  1,140.00

0125 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  65.000  0.000  73.00  73.00

0140 07347054 000 LITTER REMOVAL - TRACT (1) CYC  15,000.000  1.000  0.000  1.00  15,000.00

0145 07347055 000 LITTER REMOVAL - TRACT (2) CYC  32,000.000  1.000  0.000  1.00  32,000.00

0150 07387130 000 HANDWORK - DRAIN SLOTS, BARRIER SLOTS LF  0.100  291,568.000  0.000  254,636.00  25,463.60

0160 07407003 000 GRAFFITI REMOVAL (PAINTING) SF  9.770  5,000.000  0.000  615.00  6,008.55

0165 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  605,739.30  605,739.30

0180 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  7,635.00 -7,635.00

0185 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  10,000.00 -10,000.00

200 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  21,219.970  0.000  1.000  1.00  21,219.97

CO#001

205 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  21,219.970  0.000  1.000  1.00  21,219.97

CO#001

Category Subtotal $10,952,327.45

648252001RMC - A00214767PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0130 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  1.000  1,500.000  0.000  0.000  0.00

0135 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.100  1,500.000  0.000  0.000  0.00

0155 07407001 000 GRAFFITI REMOVAL (WATER BLAST CLEAN) SF  9.770  5,000.000  0.000  0.000  0.00

0170 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0175 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0195 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $10,952,327.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01507003 000 LF  1.720BLADING  59,530.000  102,391.60 67,754.00

04277002 000 SF  0.840CONCRETE PAINT FINISH  5,706,076.463  4,793,104.24 5,234,996.00

04277007 000 SF  0.510BLAST FINISH  8,451,974.960  4,310,507.22 7,226,410.00

05007003 000 EA  5,000.000MOBILIZATION (CALLOUT 1)  2.000  10,000.00 2.00

05007004 000 EA  55,000.000MOBILIZATION (CALLOUT 2)  2.000  110,000.00 2.00

05007005 000 EA  55,000.000MOBILIZATION (CALLOUT 3)  2.000  110,000.00 2.00

05007006 000 EA  5,000.000MOBILIZATION (CALLOUT 4)  1.000  5,000.00 1.00

05007007 000 EA  5,000.000MOBILIZATION (CALLOUT 5)  1.000  5,000.00 1.00

05007008 000 EA  2,000.000MOBILIZATION (CALLOUT 6)  2.000  4,000.00 4.00

05007009 000 EA  2,000.000MOBILIZATION (CALLOUT 7)  2.000  4,000.00 4.00

05007010 000 EA  20,000.000MOBILIZATION (CALLOUT 8)  2.000  40,000.00 1.00

05037001 000 DAY  795.000PORTABLE CHANGEABLE MESSAGE SIGN  941.000  748,095.00 125.00

05057001 000 DAY  1.000TMA (STATIONARY)  1,140.000  1,140.00 1,120.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  73.000  73.00 65.00

07347054 000 CYC  15,000.000LITTER REMOVAL - TRACT (1)  1.000  15,000.00 1.00

07347055 000 CYC  32,000.000LITTER REMOVAL - TRACT (2)  1.000  32,000.00 1.00

07387130 000 LF  0.100HANDWORK - DRAIN SLOTS, BARRIER SLOTS  254,636.000  25,463.60 291,568.00

07407003 000 SF  9.770GRAFFITI REMOVAL (PAINTING)  615.000  6,008.55 5,000.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  7,635.000 -7,635.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  605,739.300  605,739.30 1.00

96067019 DOL -1.000SPECIAL DEDUCTION  10,000.000 -10,000.00 1.00

96087001 DOL  21,219.970UNIQUE CHANGE ORDER ITEM 1  1.000  21,219.97 0.00

CO#001

96087002 DOL  21,219.970UNIQUE CHANGE ORDER ITEM 2  1.000  21,219.97 0.00

CO#001

$10,952,327.45TOTAL ITEM EARNINGS TO DATE


