
648254001CONTRACT ID:

PROJECT: RMC - A00214769

CONTRACT:

07254012

PROJECTED AMOUNT: $7,978,984.70

CONTRACTOR:

HIGHWAY: IH0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

ROY JORGENSEN ASSOCIATES, INC.

Melody Galland, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/01/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/02/2025

$7,978,984.70

CONTRACT:

09/01/2026

AWARD AMOUNT: $7,978,980.70

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/31/2026

00/00/0000

 100.00

$0.00 $8,876,930.82 $8,876,930.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 ($2.00)($2.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $8,876,932.82 $8,876,932.82 

$0.00 $0.00 $0.00 

$0.00 $8,876,932.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,876,932.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

09/02/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

09/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648254001PROJECT CONTROLRMC - A00214769

001 PAINTING -METRO NIGHT CREWCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01507003 000 BLADING LF  3.350  14,758.000  0.000  2,851.00  9,550.85

0065 01947012 000 RDSIDE AMENITY (TYPE 1) EA  1,000.000  24.000  0.000  24.00  24,000.00

0070 04277002 000 CONCRETE PAINT FINISH SF  0.800  4,391,568.000  0.000  4,881,019.16  3,904,815.32

0075 04277007 000 BLAST FINISH SF  0.500  5,216,660.000  0.000  5,580,706.89  2,790,353.45

0080 04467020 000 CLEAN AND PAINT EXIST STR (REF NO. 1) EA  160,000.000  1.000  0.000  1.00  160,000.00

0085 04467021 000 CLEAN AND PAINT EXIST STR (REF NO. 2) EA  160,000.000  1.000  0.000  1.00  160,000.00

0090 04467022 000 CLEAN AND PAINT EXIST STR (REF NO. 3) EA  160,000.000  1.000  0.000  1.00  160,000.00

0095 04467023 000 CLEAN AND PAINT EXIST STR (REF NO. 4) EA  160,000.000  1.000  0.000  1.00  160,000.00

0100 04467024 000 CLEAN AND PAINT EXIST STR (REF NO. 5) EA  160,000.000  1.000  0.000  1.00  160,000.00

0105 04467025 000 CLEAN AND PAINT EXIST STR (REF NO. 6) EA  160,000.000  1.000  0.000  1.00  160,000.00

0110 04467026 000 CLEAN AND PAINT EXIST STR (REF NO. 7) EA  205,000.000  1.000  0.000  1.00  205,000.00

0115 05007003 000 MOBILIZATION (CALLOUT 1) EA  5,000.000  2.000  0.000  2.00  10,000.00

 Blading

0120 05007004 000 MOBILIZATION (CALLOUT 2) EA  75,000.000  2.000  0.000  2.00  150,000.00

Painting

0125 05007005 000 MOBILIZATION (CALLOUT 3) EA  75,000.000  2.000  0.000  2.00  150,000.00

Blast Finish

0130 05007006 000 MOBILIZATION (CALLOUT 4) EA  5,000.000  1.000  0.000  1.00  5,000.00

Litter 1

0135 05007007 000 MOBILIZATION (CALLOUT 5) EA  5,000.000  1.000  0.000  1.00  5,000.00

Litter 2

0140 05007008 000 MOBILIZATION (CALLOUT 6) EA  2,000.000  8.000  0.000  1.00  2,000.00

Graffiti Clean

0145 05007009 000 MOBILIZATION (CALLOUT 7) EA  2,000.000  8.000  0.000  1.00  2,000.00

Graffiti Paint

0150 05007010 000 MOBILIZATION (CALLOUT 8) EA  25,000.000  2.000  0.000  2.00  50,000.00

Slot Clean

0155 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  125.000  0.000  919.00  275,700.00

0160 05057001 000 TMA (STATIONARY) DAY  1.000  1,139.000  0.000  401.00  401.00

0170 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  3.400  1,500.000  0.000  500.00  1,700.00

0175 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,500.000  0.000  500.00  500.00

0180 07347054 000 LITTER REMOVAL - TRACT (1) CYC  15,500.000  1.000  0.000  1.00  15,500.00

0185 07347055 000 LITTER REMOVAL - TRACT (2) CYC  15,500.000  1.000  0.000  1.00  15,500.00

0190 07387130 000 HANDWORK - DRAIN SLOTS, BARRIER SLOTS LF  0.350  312,580.000  0.000  232,909.00  81,518.15

0200 07407003 000 GRAFFITI REMOVAL (PAINTING) SF  3.500  5,000.000  0.000  160.00  560.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  50,391.00 -50,391.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  378,225.05  378,225.05

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  110,000.00 -110,000.00

Category Subtotal $8,876,932.82

648254001RMC - A00214769PROJECT CONTROL
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001CATEGORY DESCRIPTION PAINTING -METRO NIGHT CREW

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0165 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  65.000  0.000  0.000  0.00

0195 07407001 000 GRAFFITI REMOVAL (WATER BLAST CLEAN) SF  2.750  5,000.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

9009 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,876,932.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01507003 000 LF  3.350BLADING  2,851.000  9,550.85 14,758.00

01947012 000 EA  1,000.000RDSIDE AMENITY (TYPE 1)  24.000  24,000.00 24.00

04277002 000 SF  0.800CONCRETE PAINT FINISH  4,881,019.160  3,904,815.32 4,391,568.00

04277007 000 SF  0.500BLAST FINISH  5,580,706.890  2,790,353.45 5,216,660.00

04467020 000 EA  160,000.000CLEAN AND PAINT EXIST STR (REF NO. 1)  1.000  160,000.00 1.00

04467021 000 EA  160,000.000CLEAN AND PAINT EXIST STR (REF NO. 2)  1.000  160,000.00 1.00

04467022 000 EA  160,000.000CLEAN AND PAINT EXIST STR (REF NO. 3)  1.000  160,000.00 1.00

04467023 000 EA  160,000.000CLEAN AND PAINT EXIST STR (REF NO. 4)  1.000  160,000.00 1.00

04467024 000 EA  160,000.000CLEAN AND PAINT EXIST STR (REF NO. 5)  1.000  160,000.00 1.00

04467025 000 EA  160,000.000CLEAN AND PAINT EXIST STR (REF NO. 6)  1.000  160,000.00 1.00

04467026 000 EA  205,000.000CLEAN AND PAINT EXIST STR (REF NO. 7)  1.000  205,000.00 1.00

05007003 000 EA  5,000.000MOBILIZATION (CALLOUT 1)  2.000  10,000.00 2.00

 Blading

05007004 000 EA  75,000.000MOBILIZATION (CALLOUT 2)  2.000  150,000.00 2.00

Painting

05007005 000 EA  75,000.000MOBILIZATION (CALLOUT 3)  2.000  150,000.00 2.00

Blast Finish

05007006 000 EA  5,000.000MOBILIZATION (CALLOUT 4)  1.000  5,000.00 1.00

Litter 1

05007007 000 EA  5,000.000MOBILIZATION (CALLOUT 5)  1.000  5,000.00 1.00

Litter 2

05007008 000 EA  2,000.000MOBILIZATION (CALLOUT 6)  1.000  2,000.00 8.00

Graffiti Clean

05007009 000 EA  2,000.000MOBILIZATION (CALLOUT 7)  1.000  2,000.00 8.00

Graffiti Paint

05007010 000 EA  25,000.000MOBILIZATION (CALLOUT 8)  2.000  50,000.00 2.00

Slot Clean

05037001 000 DAY  300.000PORTABLE CHANGEABLE MESSAGE SIGN  919.000  275,700.00 125.00

05057001 000 DAY  1.000TMA (STATIONARY)  401.000  401.00 1,139.00

05067042 000 LF  3.400BIODEG EROSN CONT LOGS (INSTL) (6")  500.000  1,700.00 1,500.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  500.000  500.00 1,500.00

07347054 000 CYC  15,500.000LITTER REMOVAL - TRACT (1)  1.000  15,500.00 1.00

07347055 000 CYC  15,500.000LITTER REMOVAL - TRACT (2)  1.000  15,500.00 1.00

07387130 000 LF  0.350HANDWORK - DRAIN SLOTS, BARRIER SLOTS  232,909.000  81,518.15 312,580.00

07407003 000 SF  3.500GRAFFITI REMOVAL (PAINTING)  160.000  560.00 5,000.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  50,391.000 -50,391.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  378,225.050  378,225.05 1.00

96067019 DOL -1.000SPECIAL DEDUCTION  110,000.000 -110,000.00 1.00

$8,876,932.82TOTAL ITEM EARNINGS TO DATE


