
 1,497,366.20

648256001CONTRACT ID:

PROJECT: MMC - A00214780

CONTRACT:

05250501

PROJECTED AMOUNT: $648,300.00

CONTRACTOR:

HIGHWAY: US0062

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

VULCAN CONSTRUCTION MATERIALS, LLC

Severiano Sisneros, P.E.

TERRY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/15/2025AWARD DATE:

ESTIMATE PERIOD:

0013

06/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/02/2025

05/15/2025

ESTIMATE PAID:

 357
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/09/2025

$2,145,666.20

CONTRACT:

06/01/2026

AWARD AMOUNT: $648,300.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/31/2026

00/00/0000

 100.00

$0.00 $2,123,381.32 $2,123,381.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,123,381.32 $2,123,381.32 

$0.00 $0.00 $0.00 

$0.00 $2,123,381.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,123,381.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 357

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/09/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

06/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648256001PROJECT CONTROLMMC - A00214780

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80017012 000 LRA (TY I GR AA) (DEL) (ST4) TON  138.200  250.000  500.000  488.68  67,535.58

0085 80017014 000 LRA (TY I GR AA) (DEL) (ST6) TON  137.400  250.000  320.000  316.43  43,477.48

0090 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  152.200  500.000  1,800.000  2,196.92  334,371.22

0095 80017108 000 LRA (TY II GR DS) (DEL) (ST2) TON  145.400  500.000  1.000  1,023.40  148,802.36

0100 80017109 000 LRA (TY II GR DS) (DEL) (ST3) TON  146.200  500.000  1,500.000  1,531.05  223,839.51

0105 80017110 000 LRA (TY II GR DS) (DEL) (ST4) TON  141.200  500.000  1,200.000  2,713.74  383,180.09

0110 80017111 000 LRA (TY II GR DS) (DEL) (ST5) TON  145.000  500.000  1,500.000  3,073.58  445,669.10

0115 80017112 000 LRA (TY II GR DS) (DEL) (ST6) TON  140.400  500.000  1,800.000  2,306.16  323,784.86

0140 80007115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  55.950  0.000  4,480.000  2,729.60  152,721.12

Added by CO

Category Subtotal $2,123,381.32

648256001MMC - A00214780PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  149.200  250.000  1.000  0.000  0.00

0065 80017010 000 LRA (TY I GR AA) (DEL) (ST2) TON  142.400  250.000  1.000  0.000  0.00

0070 80017011 000 LRA (TY I GR AA) (DEL) (ST3) TON  143.200  250.000  1.000  0.000  0.00

0080 80017013 000 LRA (TY I GR AA) (DEL) (ST5) TON  142.000  250.000  1.000  0.000  0.00

0130 96027010 DEMURRAGE DOL  1.000  1.000  1.000  0.000  0.00

0135 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  1.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,123,381.32



CONTRACT ID 648256001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0013

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007115 000 TON  55.950AGGR (TY B GR 5) (DEL) (ST3)  2,729.600  152,721.12 0.00

80017012 000 TON  138.200LRA (TY I GR AA) (DEL) (ST4)  488.680  67,535.58 250.00

80017014 000 TON  137.400LRA (TY I GR AA) (DEL) (ST6)  316.430  43,477.48 250.00

80017107 000 TON  152.200LRA (TY II GR DS) (DEL) (ST1)  2,196.920  334,371.22 500.00

80017108 000 TON  145.400LRA (TY II GR DS) (DEL) (ST2)  1,023.400  148,802.36 500.00

80017109 000 TON  146.200LRA (TY II GR DS) (DEL) (ST3)  1,531.050  223,839.51 500.00

80017110 000 TON  141.200LRA (TY II GR DS) (DEL) (ST4)  2,713.740  383,180.09 500.00

80017111 000 TON  145.000LRA (TY II GR DS) (DEL) (ST5)  3,073.580  445,669.10 500.00

80017112 000 TON  140.400LRA (TY II GR DS) (DEL) (ST6)  2,306.160  323,784.86 500.00

$2,123,381.32TOTAL ITEM EARNINGS TO DATE


