
 134,090.00

648258001CONTRACT ID:

PROJECT: MMC - A00214782

CONTRACT:

05250502

PROJECTED AMOUNT: $779,900.00

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

VULCAN CONSTRUCTION MATERIALS, LLC

Heath C. Bozeman, P.E.

HALE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/15/2025AWARD DATE:

ESTIMATE PERIOD:

0014

07/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/02/2025

05/15/2025

ESTIMATE PAID:

 357
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/09/2025

$913,990.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $779,900.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/04/2026

00/00/0000

 100.00

$0.00 $1,267,238.94 $1,267,238.94 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,267,238.94 $1,267,238.94 

$0.00 $0.00 $0.00 

$0.00 $1,267,238.94 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,267,238.94 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 357

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/09/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

07/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648258001PROJECT CONTROLMMC - A00214782

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80017010 000 LRA (TY I GR AA) (DEL) (ST2) TON  160.400  500.000  0.000  290.31  46,565.72

0080 80017013 000 LRA (TY I GR AA) (DEL) (ST5) TON  145.200  500.000  0.000  391.03  56,777.56

0085 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  166.200  500.000  0.000  732.74  121,781.40

0090 80017108 000 LRA (TY II GR DS) (DEL) (ST2) TON  163.400  500.000  0.000  1,170.18  191,207.41

0095 80017109 000 LRA (TY II GR DS) (DEL) (ST3) TON  157.000  500.000  0.000  898.37  141,044.09

0100 80017110 000 LRA (TY II GR DS) (DEL) (ST4) TON  152.600  500.000  0.000  1,629.55  248,669.33

0105 80017111 000 LRA (TY II GR DS) (DEL) (ST5) TON  148.200  500.000  0.000  2,202.08  326,348.26

0110 80007115 AGGR (TY B GR 5) (DEL) (ST3) TON  60.950  0.000  2,200.000  2,212.39  134,845.17

Address added locations.

Category Subtotal $1,267,238.94

648258001MMC - A00214782PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  163.200  500.000  0.000  0.000  0.00

0070 80017011 000 LRA (TY I GR AA) (DEL) (ST3) TON  154.000  500.000  0.000  0.000  0.00

0075 80017012 000 LRA (TY I GR AA) (DEL) (ST4) TON  149.600  500.000  0.000  0.000  0.00

0130 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0135 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,267,238.94
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007115 TON  60.950AGGR (TY B GR 5) (DEL) (ST3)  2,212.390  134,845.17 0.00

80017010 000 TON  160.400LRA (TY I GR AA) (DEL) (ST2)  290.310  46,565.72 500.00

80017013 000 TON  145.200LRA (TY I GR AA) (DEL) (ST5)  391.030  56,777.56 500.00

80017107 000 TON  166.200LRA (TY II GR DS) (DEL) (ST1)  732.740  121,781.40 500.00

80017108 000 TON  163.400LRA (TY II GR DS) (DEL) (ST2)  1,170.180  191,207.41 500.00

80017109 000 TON  157.000LRA (TY II GR DS) (DEL) (ST3)  898.370  141,044.09 500.00

80017110 000 TON  152.600LRA (TY II GR DS) (DEL) (ST4)  1,629.550  248,669.33 500.00

80017111 000 TON  148.200LRA (TY II GR DS) (DEL) (ST5)  2,202.080  326,348.26 500.00

$1,267,238.94TOTAL ITEM EARNINGS TO DATE


