
 479,816.00

648259001CONTRACT ID:

PROJECT: MMC - A00214783

CONTRACT:

05250503

PROJECTED AMOUNT: $295,400.00

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

VULCAN CONSTRUCTION MATERIALS, LLC

Joe Villalobos, P.E

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/15/2025AWARD DATE:

ESTIMATE PERIOD:

0015

07/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/02/2025

05/15/2025

ESTIMATE PAID:

 360
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/09/2025

$775,216.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $295,400.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/03/2026

00/00/0000

 100.00

$0.00 $584,718.55 $584,718.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $584,718.55 $584,718.55 

$0.00 $0.00 $0.00 

$0.00 $584,718.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $584,718.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 360

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/09/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

07/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648259001PROJECT CONTROLMMC - A00214783

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  146.800  500.000  0.000  510.41  74,928.19

0070 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  149.800  500.000  0.000  391.27  58,612.24

0075 80017108 000 LRA (TY II GR DS) (DEL) (ST2) TON  148.600  500.000  0.000  293.62  43,631.93

0100 80017109 LRA (TY II GR DS) (DEL) (ST3) TON  162.400  0.000  1,200.000  1,455.19  236,322.86

CO to add a location Muleshoe Maint. Office

0105 80017110 LRA (TY II GR DS) (DEL) (ST4) TON  159.000  0.000  1,000.000  288.41  45,857.19

LRA (TY II GR DS) (DEL) (ST4)

0110 80017111 LRA (TY II GR DS) (DEL) (ST5) TON  157.420  0.000  800.000  796.38  125,366.14

Levelland MO location

Category Subtotal $584,718.55

648259001MMC - A00214783PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80017010 000 LRA (TY I GR AA) (DEL) (ST2) TON  145.600  500.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $584,718.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017009 000 TON  146.800LRA (TY I GR AA) (DEL) (ST1)  510.410  74,928.19 500.00

80017107 000 TON  149.800LRA (TY II GR DS) (DEL) (ST1)  391.270  58,612.24 500.00

80017108 000 TON  148.600LRA (TY II GR DS) (DEL) (ST2)  293.620  43,631.93 500.00

80017109 TON  162.400LRA (TY II GR DS) (DEL) (ST3)  1,455.190  236,322.86 0.00

80017110 TON  159.000LRA (TY II GR DS) (DEL) (ST4)  288.410  45,857.19 0.00

80017111 TON  157.420LRA (TY II GR DS) (DEL) (ST5)  796.380  125,366.14 0.00

Levelland MO location

$584,718.55TOTAL ITEM EARNINGS TO DATE


