
648260001CONTRACT ID:

PROJECT: MMC - A00214789

CONTRACT:

06254211

PROJECTED AMOUNT: $1,960,853.50

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

RK HALL, LLC

Stuart Withington, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/09/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0004

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/05/2025

ESTIMATE PAID:

 120

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025

$1,960,853.50

CONTRACT:

11/30/2025

AWARD AMOUNT: $1,960,847.50

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 21.40

$68,504.52 $351,209.00 $419,713.52 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$68,504.52 $351,209.00 $419,713.52 

$0.00 $0.00 $0.00 

$68,504.52 $419,713.52 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $351,209.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 120

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00214789 648260001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 80007113 AGGR (TY B GR 5) (DEL) (ST1)000 TON  84.000 $68,504.52 815.530  815.53 100.00

$68,504.52TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648260001PROJECT CONTROLMMC - A00214789

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80007099 000 AGGR (TY B GR 4) (DEL) (ST1) TON  99.500  2,250.000  0.000  1,227.86  122,172.07

0080 80007100 000 AGGR (TY B GR 4) (DEL) (ST2) TON  94.250  1,000.000  0.000  2,430.10  229,036.93

0110 80007113 000 AGGR (TY B GR 5) (DEL) (ST1) TON  84.000  100.000  0.000  815.53  68,504.52

Category Subtotal $419,713.52

648260001MMC - A00214789PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007087 000 AGGR (TY B GR 3) (DEL) (ST3) TON  105.250  50.000  0.000  0.000  0.00

0065 80007088 000 AGGR (TY B GR 3) (DEL) (ST4) TON  107.750  1,000.000  0.000  0.000  0.00

0070 80007090 000 AGGR (TY B GR 3) (DEL) (ST6) TON  102.750  100.000  0.000  0.000  0.00

0085 80007101 000 AGGR (TY B GR 4) (DEL) (ST3) TON  105.250  2,170.000  0.000  0.000  0.00

0090 80007102 000 AGGR (TY B GR 4) (DEL) (ST4) TON  107.750  1,000.000  0.000  0.000  0.00

0095 80007104 000 AGGR (TY B GR 4) (DEL) (ST6) TON  102.750  1,100.000  0.000  0.000  0.00

0100 80007105 000 AGGR (TY B GR 4) (DEL) (ST7) TON  97.250  2,100.000  0.000  0.000  0.00

0105 80007106 000 AGGR (TY B GR 4) (DEL) (ST8) TON  97.250  1,000.000  0.000  0.000  0.00

0115 80007114 000 AGGR (TY B GR 5) (DEL) (ST2) TON  79.280  1,000.000  0.000  0.000  0.00

0120 80007115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  90.250  150.000  0.000  0.000  0.00

0125 80007116 000 AGGR (TY B GR 5) (DEL) (ST4) TON  92.750  500.000  0.000  0.000  0.00

0130 80007118 000 AGGR (TY B GR 5) (DEL) (ST6) TON  87.750  1,000.000  0.000  0.000  0.00

0135 80007120 000 AGGR (TY B GR 5) (DEL) (ST8) TON  73.750  500.000  0.000  0.000  0.00

0140 80007127 000 AGGR (TY D GR 3)(DEL)(ST1) TON  99.000  500.000  0.000  0.000  0.00

0145 80007129 000 AGGR (TY D GR 3)(DEL)(ST3) TON  105.250  100.000  0.000  0.000  0.00

0150 80007130 000 AGGR (TY D GR 3)(DEL)(ST4) TON  107.750  500.000  0.000  0.000  0.00

0155 80007131 000 AGGR (TY D GR 3)(DEL)(ST5) TON  96.750  500.000  0.000  0.000  0.00

0160 80007132 000 AGGR (TY D GR 3)(DEL)(ST6) TON  102.750  100.000  0.000  0.000  0.00

0165 80007143 000 AGGR (TY D GR 4)(DEL)(ST3) TON  105.250  100.000  0.000  0.000  0.00

0170 80007144 000 AGGR (TY D GR 4)(DEL)(ST4) TON  107.750  500.000  0.000  0.000  0.00

0175 80007145 000 AGGR (TY D GR 4)(DEL)(ST5) TON  96.750  2,500.000  0.000  0.000  0.00

0180 80007157 000 AGGR (TY D GR 5)(DEL)(ST3) TON  90.250  100.000  0.000  0.000  0.00

0185 80007160 000 AGGR (TY D GR 5)(DEL)(ST6) TON  87.250  100.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00
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0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0220 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0225 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0230 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0235 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0240 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0245 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $419,713.52
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007099 000 TON  99.500AGGR (TY B GR 4) (DEL) (ST1)  1,227.860  122,172.07 2,250.00

80007100 000 TON  94.250AGGR (TY B GR 4) (DEL) (ST2)  2,430.100  229,036.93 1,000.00

80007113 000 TON  84.000AGGR (TY B GR 5) (DEL) (ST1)  815.530  68,504.52 100.00

$419,713.52TOTAL ITEM EARNINGS TO DATE


