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CONTRACT ID: 648261001 HIGHWAY: US0062
PROJECT: MMC - A00214795 DISTRICT NAME: LUBBOCK
CONTRACT: 05250504 COUNTY: TERRY
AWARD AMOUNT: $556,900.00 AREA ENGINEER: Severiano Sisneros, P.E.
PROJECTED AMOUNT: $556,900.00 AREA NUMBER: 050
ADJ. PROJECTED AMOUNT:  $556,900.00
CONTRACTOR: L AFULLER & SONS CONSTRUCTION, LTD.
ESTIMATE NUMBER: 0012 LETTING DATE: 05/15/2025
ESTIMATE PAID: z AWARD DATE: 05/15/2025
ESTIMATE PERIOD: 05/01/2026 to 05/01/2026 NOTICE TO PROCEED DATE: 06/02/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/09/2025
% COMPLETE: 100.00 ACCEPTED DATE: 04/30/2026
% TIME USED: 90.56 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $0.00 $0.00 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $0.00 $0.00 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $0.00 $0.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 648261001 ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 06/09/2025
TIME CHARGES BEGIN: 00/00/0000
BID DAYS: 180
C. O. ADJUSTED DAYS: 180
CURRENT DAYS: 360
DAYS CHARGED TO DATE: 326
PHYSICAL WORK COMPLETE: 00/00/0000

DAILY BREAKDOWN

Date or Days Days
Days Charged Credited
05/01/2026 1

0012 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
1 0

OTHER - SEE RMRKS
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Days
Credited
1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

648261001

CONTRACT LINE ITEMS

PROJECT MMC - A00214795 CONTROL 648261001
CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80127097 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1)
0065 80127098 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2)
0070 80127099 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3)
0075 80127100 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4)
0080 80127101 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5)
0085 80127102 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST6)
0090 96027010 DEMURRAGE

0095 96057009 MMC/TMC ACTUAL DAMAGES

ESTIMATE 0012

ROADWAY

UNIT

TON
TON
TON
TON
TON
TON
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

185.700
183.250
180.300
183.500
193.150
187.900
1.000
-1.000

BID
QUANTITY

500.000
500.000
500.000
500.000
500.000
500.000

1.000

1.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID

TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



