
 1,332,378.50

648262001CONTRACT ID:

PROJECT: MMC - A00214796

CONTRACT:

05250506

PROJECTED AMOUNT: $446,000.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

L A FULLER & SONS CONSTRUCTION, LTD.

Neil Welch, P.E.

LAMB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/15/2025AWARD DATE:

ESTIMATE PERIOD:

0014

07/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/02/2025

05/15/2025

ESTIMATE PAID:

 360
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/09/2025

$1,778,378.50

CONTRACT:

07/01/2026

AWARD AMOUNT: $446,000.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/03/2026

00/00/0000

 100.00

$0.00 $1,644,939.09 $1,644,939.09 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,644,939.09 $1,644,939.09 

$0.00 $0.00 $0.00 

$0.00 $1,644,939.09 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,644,939.09 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 360

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/09/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

07/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648262001PROJECT CONTROLMMC - A00214796

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80127097 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON  171.000  500.000  2,800.000  2,774.18  474,384.78

0065 80127098 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON  175.200  500.000  780.000  780.96  136,824.19

0070 80127099 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3) TON  177.900  500.000  1,600.000  2,083.18  370,597.72

0075 80127100 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4) TON  183.950  500.000  650.000  1,358.54  249,903.44

0080 80127101 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON  183.950  500.000  1,700.000  2,246.42  413,228.96

Category Subtotal $1,644,939.09

648262001MMC - A00214796PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,644,939.09
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80127097 000 TON  171.000ASPH CONC PAT MAT(ASPPM)(DEL)(ST1)  2,774.180  474,384.78 500.00

80127098 000 TON  175.200ASPH CONC PAT MAT(ASPPM)(DEL)(ST2)  780.960  136,824.19 500.00

80127099 000 TON  177.900ASPH CONC PAT MAT(ASPPM)(DEL)(ST3)  2,083.180  370,597.72 500.00

80127100 000 TON  183.950ASPH CONC PAT MAT(ASPPM)(DEL)(ST4)  1,358.540  249,903.44 500.00

80127101 000 TON  183.950ASPH CONC PAT MAT(ASPPM)(DEL)(ST5)  2,246.420  413,228.96 500.00

$1,644,939.09TOTAL ITEM EARNINGS TO DATE


