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SiteManager
i
CONTRACT ID: 648263001 HIGHWAY: 1H0027
PROJECT: MMC - A00214797 DISTRICT NAME: LUBBOCK
CONTRACT: 05250505 COUNTY: HALE
AWARD AMOUNT: $428,175.00 AREA ENGINEER: Heath C. Bozeman, P.E.
PROJECTED AMOUNT: $428,175.00 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $428,175.00
CONTRACTOR: L A FULLER & SONS CONSTRUCTION, LTD.
ESTIMATE NUMBER: 0014 LETTING DATE: 05/15/2025
ESTIMATE PAID: Z AWARD DATE: 05/15/2025
ESTIMATE PERIOD: 07/01/2026 to 07/01/2026 NOTICE TO PROCEED DATE: 06/02/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/09/2025
% COMPLETE: 100.00 ACCEPTED DATE: 06/04/2026
% TIME USED: 99.44 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $157,598.25 $98,625.34 $58,972.91

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $157,598.25 $98,625.34 $58,972.91

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $157,598.25 $98,625.34 $58,972.91

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***
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CONTRACT TIME STATEMENT

WORK BEGIN DATE: 06/09/2025 ASSESSED LIQ DAMAGES: 0

TIME CHARGES BEGIN: 00/00/0000 LIQ DAMAGE RATE: $0.00

BID DAYS: 180 LIQUIDATED DAMAGES: 0

C. O. ADJUSTED DAYS: 180 DAYS AT

CURRENT DAYS: 360 PER DAY $0.00

DAYS CHARGED TO DATE: 358 TOTAL: $0.00

PHYSICAL WORK COMPLETE: 00/00/0000

DAILY BREAKDOWN PERIOD SUMMARY

Date or Days Days Diary Date or Days Days
Days Charged Credited Adjustment Days Charged Credited
06/30/2026 1 AWAITING FINAL DOCUMENTATION 2 1 1
07/01/2026 1

AWAITING FINAL DOCU 1



CONTRACT ID 648263001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00214797
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0075 80127100 000

0014

CONTROL

DESCRIPTION

ASPH CONC PAT MAT(ASPPM)(DEL)(ST4)

CONTRACTOR'S ESTIMATE PACKAGE

648263001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 175.750 335.550

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$58,972.91

$58,972.91
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QTY Paid
To Date

662.39




CONTRACT ID

648263001

CONTRACT LINE ITEMS

PROJECT MMC - A00214797 CONTROL 648263001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80127098 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2)

0070 80127099 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3)

0075 80127100 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4)

PROJECT MMC - A00214797 CONTROL 648263001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80127097 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1)

0080 80127101 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5)

0090 96027010 DEMURRAGE

0095 96057009 MMC/TMC ACTUAL DAMAGES

ESTIMATE 0014

UNIT

TON
TON
TON

UNIT

TON
TON
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

162.500
169.400
175.750

UNIT
PRICE

166.300
182.400
1.000
-1.000

BID
QUANTITY

500.000
500.000
500.000

BID
QUANTITY

500.000
500.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 47.33
0.000 197.71
0.000 662.39
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

7,691.13
33,492.08
116,415.04

$157,598.25

AMOUNT
(%)

0.00
0.00
0.00
0.00

0.00

$157,598.25



CONTRACT ID 648263001 ESTIMATE 0014

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80127098
80127099
80127100

SP DESCRIPTION
NBR

000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2)
000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3)
000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON
TON

UNIT BID
PRICE QUANTITY
162.500 500.00
169.400 500.00
175.750 500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

47.330
197.710
662.390

AMOUNT
$)
7,691.13

33,492.08
116,415.04

$157,598.25
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