
648266001CONTRACT ID:

PROJECT: BPM - A00214813

CONTRACT:

10254006

PROJECTED AMOUNT: $1,079,105.00

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Matthew Herbstritt P.E.

HALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/08/2025

ESTIMATE PAID:

 13

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/05/2026

$1,079,105.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $1,079,105.00

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 12.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.98

$161,702.91 $0.00 $161,702.91 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$161,702.91 $0.00 $161,702.91 

$0.00 $0.00 $0.00 

$161,702.91 $161,702.91 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648266001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0003

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 13

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

00/00/0000

 104

 0

 104

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  13  18

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 5

SNOW 1

SUNDAY 4

TIME NOT STARTED 1

TOO COLD 2

WEATHER 3

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME NOT STARTED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1 TOO COLD

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1 SNOW

01/27/2026  1 TOO COLD

01/28/2026  1 WEATHER

01/29/2026  1 WEATHER

01/30/2026  1 WEATHER

01/31/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

BPM - A00214813 648266001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  127.000 $45,507.91 358.330  358.33 2,823.00

0095 05007001 MOBILIZATION000 LS  107,908.000 $80,931.00 0.750  0.75 1.00

0100 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,325.000 $3,325.00 1.000  1.00 6.00

0115 40107005 STEEL BRIDGE ZONE PAINTING REF STR #4000 EA  31,939.000 $31,939.00 1.000  1.00 1.00

$161,702.91TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648266001PROJECT CONTROLBPM - A00214813

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  127.000  2,823.000  0.000  358.33  45,507.91

0095 05007001 000 MOBILIZATION LS  107,908.000  1.000  0.000  0.75  80,931.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,325.000  6.000  0.000  1.00  3,325.00

0115 40107005 000 STEEL BRIDGE ZONE PAINTING REF STR #4 EA  31,939.000  1.000  0.000  1.00  31,939.00

Category Subtotal $161,702.91

648266001BPM - A00214813PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04207067 000 CL C CONC (MISC) CY  48,172.000  0.250  0.000  0.000  0.00

0065 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  166.000  167.000  0.000  0.000  0.00

0070 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  120.000  125.000  0.000  0.000  0.00

0080 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  280.000  96.000  0.000  0.000  0.00

0085 04547009 000 HEADER TYPE EXPANSION JOINT CF  442.000  46.000  0.000  0.000  0.00

0090 04547010 000 JOINT SEALANT LF  27.000  183.000  0.000  0.000  0.00

0105 05057001 000 TMA (STATIONARY) DAY  378.000  4.000  0.000  0.000  0.00

0110 40107003 000 STEEL BRIDGE ZONE PAINTING REF STR #2 EA  78,250.000  1.000  0.000  0.000  0.00

0120 40107009 000 STEEL BRIDGE ZONE PAINTING REF STR #8 EA  162,330.000  1.000  0.000  0.000  0.00

0125 40107011 000 STEEL BRIDGE ZONE PAINTING REF STR #10 EA  211,777.000  1.000  0.000  0.000  0.00

1000 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

1005 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $161,702.91
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  127.000CONC STR REPAIR (VERTICAL & OVERHEAD)  358.330  45,507.91 2,823.00

05007001 000 LS  107,908.000MOBILIZATION  0.750  80,931.00 1.00

05027001 000 MO  3,325.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  3,325.00 6.00

40107005 000 EA  31,939.000STEEL BRIDGE ZONE PAINTING REF STR #4  1.000  31,939.00 1.00

$161,702.91TOTAL ITEM EARNINGS TO DATE


